
Form 3160-3 FORM APPROVED
(August 2007) OMB No. 1004-0136

UNITED STATES Expires July 31, 2010

DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT 5. Lease Serial No.

UTUO285A

APPLICATION FOR PERMIT TO DRILL OR RE ENTER 6. If Indian, Allottee or Tribe Name

la. Type of Work: DRILL O REENTER 7. If Unit or CA Agreement, Name and No.
CHAPITAWELLS UNI

8. Lease Name and Well No.

lb. Type of Well: O Oil Well Gas Well O Other O Single Zone Multiple Zone CHAPITAWELLS UNIT 1321-25D

2. Name of Operator Contact: KAYLENER GARDNER 9. API W l No.
EOG RESOURCES, INC. E-Mail: kaylene_gardner@eogresources.com --|

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY 40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Report location clearly and in accordance with any State requirements.*) 11. Sec., T., R., M., or Blk. and Survey or Area

At surface NWSE 1978FSL 2003FEL 40.00519 N Lat, 109.38606 W Lon Sec 25 T9S R22E Mer SLB

At proposed prod. zone NWSE 2580FSL 1971FEL 40.00684 N Lat, 109.38594 W Lon

14. Distance in miles and direction from nearest town or post ofTice* 12. County or Parish 13. State
51.1 MILES SOUTH OF VERNAL UT UINTAH UT

15. Distance from proposed location to nearest property or 16. No. of Acres in Lease 17. Spacing Unit dedicated to this well
lease line, ft. (Also to nearest drig. unit line, if any)

1260 1800.00

18. Distance from proposed location to nearest well, drilling, 19. Proposed Depth 20. BLM/BIA Bond No. on file
completed, applied for, on this lease, ft.

560 9289 MD NM 2308
9260 TVD

21. Elevations (Show whether DF, KB, RT, GL, etc. 22. Approximate date work will start 23. Estimated duration
5133 GL 45 DAYS

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see
2. A Drilling Plan. Item 20 above).
3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification

SUPO shall be filed with the appropriate Forest Service Office). 6. Such other site specific information and/or plans as may be required by the
authorized officer.

25. Signature Name (Printed/Typed) Date
(Electronic . KAYLENE R GARDNER Ph: 435-781-9111 10/26/2007

Title
LEAD REGULA Y A SIST NT

roved Name(Printed/Typed) Date

. L
RRADLEYG. HILLTitle OfÏice

ENVIRONMENTALMANAGER

Application approval does not warrant or certify the applicant holds legal or equitable title to those rights in the subject lease which would entitle the applicant to conduct
operations thereon.
Conditions of approval, if any, are attached.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

Additional Operator Remarks (see next page)

Electronic Submission #56912 verified by the BLM Well Inft ic S te
For EOG RESOURCES, INC., sent to the Verr

DIV OF OIL, GAS & MIQ,1KRATOR-SUB TTED ** OPERATOR-SU M ED ** OPE Ñ

AsdoralApproval of this
Action Is



EOG RESOURCES,INC.
Well location, CWU #1321-25D, located asT9S R22E, S. L.B. &M. $ $ shown in the NW 1/4 SE 1/4 of Section 25,'
T9S, R22E, S.L.B.&M., UIntah County, Utoh.E E

SB9 38'¢6"W - 2641.7/' (Meas.) SB9'52'17"W - 2640.40' (Meas.)
BASIS OF ELEVATION

BENCH MARK20EAM LOCATED IN THE SE 1/4 OF SEC710N35, TSS, R21E, S.L.B.dcM. TAKEN FROM THE OURAY SE,QUADRANGLE,UTAH, UINTAH COUNTY, 7.5 MINUTEQUAD.(TOPOGRAPHICMAP) PUBLISHED BY THE UNITED STATESDEPARTMENTOF THE INTERIOR,GEOLOGICALSURVEY.SAIDELEVATIONIS MARKED AS BEING 4697 FEET.

LINE TABLE
UNE DIRECTION LENGTH¯Ü

NO3'05'33"E 603.54' N

25
BOTTOM 1971'

CJK/ /1321-250
SC A LEElev. Graded Ground = 51JJ CERTlFICA

THISIS TO CER FY THATTHE ED FROMFIELDNOTES OF ACTUALSUR MY $SUPERVISIONAND THAT THE E TRUE AN T TO THEBE5T OP MY KNOWLEDGE 31

NB9'55'47"W - 2616.98' (Meas.) HB946'55"W - 2653.67' (Meas.) 86 SOUTH 200 RAST - VERNAl. UTAN 84078
BASIS OF BEARINGS (486) 789-1017

LEGEND: BASISOF BEARINGSIS A G.P.S. OBSERVATION. SCALE CATESURVEYED: DATE DRAWN.1" = 1000' 8-7-07 8-22-07= 90 SYMBOL NAD 83 (TARGETBOTTOMHOLE) NAD 83 (SURFACE LOCA10N)
LAllUDE =

4000'24.64°
.006844) (AlllUDE - 40TIO't8.68" (40.005189) PARTY REFERENCES

= PROPOSED WELLHEAD. LONGITUDE= 100'23'00 gif 109. LONGITUDE= 100'23'09,83" (100.386064 B.H. C.G. K.G. G.L.O. PLATNAD27 ftARMT80110M NAD27 (5URFAŒLDOKNON) WAWW FILEA = SECTlON CORNERS LOCATED.LASTUgg . 40'00'24.76' 006878) LA11UDE = 40'00'1É.8(Ÿ(40.005222)LONCITUDE- 100'23'06.95" 109.38528 (ONGig - 100'23'07.38" (100.385383. WARM EOG RESOURCES,



Additional Operator Remarks:

Chapita Wells Unit 1320-25D will be drilled on a multiple well pad with the following Proposed wells:
CWU 1321-25D
CWU 1322-25D
CWU 1323-25D

Existing Producing wells:
CWU 652-25
CWU



EIGHT POINT PLAN
Ueog resources

CHAPITA WELLS UNIT 1321-25D
NW/SE, SEC. 25, T9S, R22E, S.L.B.&M.

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB (ft) MD - RKB (ft) Lithology Objective
Green River 1586 1592 Shale

Wasatch 4629 4649 Sandstone
Chapita Wells 5202 5225 Sandstone

Buck Canyon 5870 5896 Sandstone

North Horn 6574 6603 Sandstone
KMV Price River 6860 6889 Sandstone Primary - Gas

KMV Price River Middle 7758 7787 Sandsone Primary - Gas
KMV Price River Lower 8535 8564 Sandstone Primary - Gas

Sego 9056 9085 Sandstone
TD 9260 9289

Estimated TD: 9260' TVD / 9289' MD (±200')
Anticipated BHP: 5,300 psi

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Surface & Production hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

HoleCASING Length Size Weight Grade Thread Collapse Burst Tensile
Size

Conductor 17 ½" 0 - 100' 13 ¾" 48.0# H-40 STC 770 psi 1730 psi 322,000#
Surface 12 ¼" 0 - 2300'± 9 ¾" 47.0# L-80 LTC 4760 psi 6870 psi 893,000#

Production 77/8" 0-9289' 4-½" 11.6# HCP-110 LTC 8650psi 10690psi 279,000#

NOTE: 12-¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River
lost circulation zone and cased w/9-¾" as shown to that depth. Drilled depth may be shallower or
deeper than the 2300' shown above depending on the actual depth of the loss zone.

All casing will be new or inspected.

8 point plan-EOG 1/4



EIGHT POINT PLAN

CHAPITA WELLS UNIT 1321-25D
NW/SE, SEC. 25, T9S, R22E, S.L.B.&M.

UINTAH COUNTY, UTAH
5. Float Equipment:

Surface Hole Procedure (0'-2300'±)
Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5thjOÍnÍÍO SUffâCC.

Production Hole (2300'± - 9289'±)
Float shoe, 1joint casing, float collar and balance of casing to surface. 4-½", 11.6#, P-1 10 or equivalent
marker joint (short joint casing) to be placed at ±6500' (400' above top of Price River). Centralizers to
be placed 5' above shoe on joint #1, top of joint #2, and every 3rd joint to 400' above Price River.
Thread lock float shoe, top and bottom of float collar, and top of 2nd

jOint.

6. MUD PROGRAM

Surface Hole (Surface - 2300'±)

A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition. Water
loss will be maintained at <15cc's using white starch or PAC. Bactericides will be used as needed.
Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for well control.
Deflocculants/thinners will be used as necessary to maintain mud quality. LCM sweeps will be utilized
as necessary to control lost circulation and mud loss. CO2 contamination, if encountered, will be treated
with lime and gypsum.

Production Hole (2300'± - 9289'±)
Anticipated MW 9.5 - 11.5 ppg depending on actual wellbore conditions encountered while drilling.

A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition. Water
loss will be maintained at <l5cc's using white starch or PAC. Bactericides will be used as needed.
Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for well control.
Deflocculants/thinners will be used as necessary to maintain mud quality. LCM sweeps will be utilized
as necessary to control lost circulation and mud loss. CO2 contamination, if encountered, will be treated
with lime and gypsum. Torque/drag reducing lubricants will be used as needed, based on hole
conditions in the horizontal section.

8 point plan-EOG 2 4



EIGHT POINT PLAN

CHAPITA WELLS UNIT 1321-25D
NW/SE, SEC. 25, T9S, R22E, S.L.B.&M.

UINTAH COUNTY, UTAH

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 2 - Item E: Special Drilling Operations

EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length.
Due to reduce location excavation, the blooie line will be approximately 75' in length

8. EVALUATION PROGRAM:

Logs: Mud log from base of surface casing to TD.
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

Cement Bond / Casing Collar Locator and Pulsed Neutron

9. CEMENT PROGRAM:

Surface Hole (Surface - 2300'±)

Lead: 145 sks: Hi-Lift "G" w/12.0% D20 (Bentonite), 1.0% D79 (Extender), 5.0% D44
(Accelerator), 0.2% D46 (Antifoam), 0.25% Dl12 (Fluid Loss Additive),
0.25 pps D130 (LCM) mixed at 11.0 ppg, 3.98 ft3/sk., 25.25 gps water.

Tail: 140 sks: Class "G" w/ 2.0% S1 (CaCl2), 0.25 pps DI30 (LCM) mixed at 15.8 ppg,
1.15 ft*/sk., 5.00gps water

Top Out: As necessary Class "G" w/ 2.0% Sl (CaCI2), 0.25 pps Dl30 (LCM) mixed at 15.8 ppg,
1.15 ft*/sk., 5.00gps water

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to surface
Tail volume to be calculated to bring cement 500' above the casing shoe

Final Cement volumes will be based upon gauge-hole plus 50% excess.

8 point plan-EOG 3/4



EIGHT POINT PLAN

CHAPITA WELLS UNIT 1321-25D
NW/SE, SEC. 25, T9S, R22E, S.L.B.&M.

UINTAH COUNTY, UTAH
Production Hole (2300'± - 9289'±)

Lead: 270 sks: Hi-Lift "G" w/12.0% D20 (Bentonite), l.0% D79 (Extender), 5.0% D44
(Accelerator), 0.2% D46 (Antifoam), 0.25% Dl12 (Fluid Loss Additive),
0.25 pps Dl30 (LCM) mixed at l 1.0 ppg, 3.98 ft*/sk., 25.25 gps water.

Tail: 495 sks: 50:50 Poz "G" w/ 2.0% D20 (Bentonite), 0.1% D46 (Antifoam), 0.1%
D13 (Retarder), 0.2% Dl67 (Fluid Loss Additive), 0.2% D65
(Dispersant), mixed at 14.1 ppg, l.29 ft'/sk., 5.98gps water

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement 500' above 9-5/8" casing shoe at ±2300'

Tail volume to be calculated to bring cement to ±6500' (400' above Price River)

Final Cement volumes will be based upon gauge-hole plus 50% excess.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±)
Lost circulation & waterflows

Production Hole (2300'± - 9289'±)
Sloughing shales, lost circulation and key seat development are possible in the Wasatch Formation.
Hole stability in deviated section of wellbore.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds

will be used, produced, stored, transported, or disposed of annually in association with the drilling of this

well. Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning
quantities. will be used, produced, stored, transported, or disposed of in association with the drilling of this

well.

(Attachment: BOP Schematic Diagram)

8 point plan-EOG 4/4 10/24



0
-- Start Build 2.00 CWU 1321-25D

¯ ¯ Section 25 T9S R22E
Too "' UIntah County, UT

Start 589.54 hold et 479.16 DI

1500

Surface Location

2250 NAD 1927 (NADCON CONUS) Utah North4301
GroundElevation: 5133.00 RIG© 5150.00ft(TRUE9)

Northing Easting Latittude Longitude
-112334.58 2592462.28 40° O'18.802 N 109° 23' 7.381 W

3000

3750
o -

1321-25D B

Start Drop -1.6

6000-
1321-25D V6L

1321-25D V

o -

7500 Start 2560.00 hold at 6728.91 M

3000
321-25D BH West(-)/E st(+)(250 ftlin)

T
373 TDat0288.91 M AzimuthstoTrueNorth

/ \ MagneticNorth:11.46°

Project UT MagneticField
i t i i i t i i i i i I i i I i i i i Site: CWU Sec25T9S-R22E

-730 a 700 1500 Well: 1321-25D Strength:52672.5snT
Plan: 200 KOP,"S"2.0 Build,1.5drop DipAngle:65.96°

Date 10/18/2007
Vertical Section at 3.09° (1500 ftlin) Mociel:IGRF2005

SECTIONDETAILS

See MD Inc Az! TVD +N/-S +El-W DLeg TFace VSee Target
1 0.00 o.co o.00 0.00 o.co o.co 0.00 0.00 o.00
2 200.00 0.00 0.00 200.00 o.00 0.00 0.00 o.co 0.00
3 479.16 5.58 3.09 478.72 13.57 0.73 2.00 3.09 13.59
4 6356.70 5.58 3.09 6328.38 584.57 31.58 0.00 0.00 585.42
5 6728.91 0.00 0.00 6700.00 602.66 32.56 1.50 180.00 603.54 1321-25DVHL
6 9288.91 0.00 0.00 9260.00 602.66 32.56 0.00 0.00 603.54 1321-25DBHL

TARGETDETAILS

Name TVD +N/-S +Ef-W Northing Easting Latitude Longitude Shape
1321-25DVHL 6700.00 602.66 32.56 -111731.31 2592480.17 40°U 24.756N 109°23' 6.962W Circle(Radius 100.00) «

1321-25DBHL 9260.00 602.66 32.58 -111731.31 2592480.17 40°f 24.756N 109°23' 6.962W Circle(Radius



EOG - Denver
UT
CWU_Sec 25-T9S-R22E
1321-25D
Wellbore #1
200' KOP, "S" 2.0 Build, 1.5 drop

Anticollision Summary Report

18 October,



EOG RESOURCES INC.
Anticollision Summary Report

Company: EOG - Denver LocalCó-ordinate Reference: Well 1321-25D

Project: UT TVD Refúrence: RIG @5150.00ft (TRUE 9)

Reference Site: CWU_Sec 25-T9S-R22E MD Reference: RIG @5150.00ft (TRUE 9)

Site Error: 0.00ft North Reference: True

Reference Well 1321-25D Survey Calculation Method: Minimum Curvature
Well Error: 0.00ft Output errors are at 2.54 sigma
Reference Weilbore Wellbore #1 Database: EDM

Reference Design: 200' KOP, "S" 2.0 Build, 1.5 drop Offset TVD Reference: Offset Datum

Reference 200' KOP, "S" 2.0 Build, 1.5 drop

Filter type: NO GLOBAL FILTER: Using user defined selection &filtering criteria
Interpolation Method: Stations Error Model: ISCWSA

Depth Range: Unlimited Scan Method: Closest Approach 3D
Results Limited by: Maximum center-center distance of 9,999.98ft Error Surface: Elliptical Conic
Warning Levels Evaluated at: 2.00 Sigma

Survey Tool Program Date 10/18/2007

From To
(ft) (ft) Survey (Wellbore) Tool Name Description

0.00 9,288.80 200' KOP, "S" 2.0 Build, 1.5 drop (Wellbor MWD MWD - Standard

Summary

Reference Offset Distance
Measured Measured Between Between

Site Name Depth Depth Centres Ellipses Separation
Offset Well - Wellbore - Design IN IN (ft) (ft) Factor Warning

CWU_Sec 25-T9S-R22E
1320-25D -Wellbore #1 - 200' KOP, "S" 2.0 Build, 1.5 dr 200.00 200.00 10.00 9.33 14.835 CC
1320-25D - Wellbore #1 - 200' KOP, "S" 2.0 Build, 1.5 dr 300.00 299.65 10.33 9.21 9.225 ES
1320-25D - Wellbore #1 - 200' KOP, "S" 2.0 Build, 1.5 dr 400.00 399.13 12.73 11.16 8.100 SF
1322-25D - Wellbore #1 - 200' KOP, "S" 2.0 Build, 1.5 dr 200.00 200.00 10.00 9.32 14.826 CC, ES
1322-25D - Weilbore #1 - 200' KOP, "S" 2.0 Build, 1.5 dr 300.00 299.81 12.15 11.03 10.819 SF
1323-25D - Wellbore #1 - 200' KOP, "S" 2.0 Build, 1.5 dr 200.00 200.00 20.00 19.33 29.660 CC, ES
1323-25D -Wellbore #1 - 200' KOP, "S" 2.0 Build, 1.5 dr 400.00 398.09 31.76 30.19 20.214 SF
1363-25H -Wellbore #1 - Plan #1 7,528.85 7,461.94 677.65 641.50 16.744 CC, ES
1363-25H - Wellbore #1 - Plan #1 7,600.00 7,510.16 678.55 642.16 18.646 SF
652-25 - Actual - Gyro Surveys 100.00 82.95 103.97 103.76 505.493 CC
652-25 - Actual - Gyro Surveys 200.00 182.90 104.04 103.49 191.739 ES
652-25 - Actual - Gyro Surveys 2,600.00 2,572.11 243.93 232.72 21.761 SF
811-25X - Actual - Gyro Surveys 0.00 1.00 66.58 68.58 10,000.000 CC
811-25X - Actual - Gyro Surveys 200.00 200.71 69.00 68.43 120.978 ES
811-25X - Actual - Gyro Surveys 2,400.00 2,400.00 190.03 179.59 16.206 SF

CC - Min centre to center distance or covergent point, SF - min separation factor, ES - min ellipse separation
10/18/2007 4 46 40PM Page 2 COMPASS 2003 16 Build



EOG RESOURCES INC.
Anticollision Summary Report

Company: EOG - Denver Local Co-ordinate Reference: Well 1321-25D

Project: UT TVD Reference: RIG @5150.00ft (TRUE 9)
Reference Site: CWU_Sec 25-T9S-R22E MD Reference: RIG @5150.00ft (TRUE 9)

Site Eiror 0.00ft North Reference: True

Refelence Well: 1321-25D Survey Calculation Method: Minimum Curvature
Wen Error 0.00ft Output errors are at 2.54 sigma
Reference WeHbore Wellbore #1 Database: EDM

Reference Design: 200' KOP, "S" 2.0 Build, 1.5 drop Offset TVD Reference: Offset Datum

Reference Depths are relative to RIG @5150 00ft (TRUE 9) Coordinates are relative to: 1321-25D

Offset Depths are relative to Offset Datum Coordinate System is US State Plane 1927 (Exact solution), Utah North 4301

Central Meridian is 111° 30 0 000 W° Grid Convergence at Surface is 1.39°

Ladder Plot

3400-

I

2550-

1700

850-

0
0 2000 4000 6000 8000 10000 12000

Measured Depth

LEGEND

J, Wellbore #1, 200' KOP, "S"2.0 Build, 1.5 dr 01323-25D, Wellbore #1, 200' KOP, "S" 2 0 Build, 1.5 dre (¥Œ52-25, Actual, Gyro Surveys VO

J, Wellbore #1, 200' KOP, "S"2.0 Build, 1.5 dro VŒ11-25X, Actual, Gyro SurveysVO & 1363-25H, Wellbore #1, Plan #1 VO

CC - Min centre to center distance or covergent point, SF - min separation factor, ES - min ellipse separation
10/18/2007 4 46:40PM Page 3 COMPASS 2003.16 Build



CWU 1320-25D, 1321-25D, 1322-25D & 1323-25D
Section 25 T9S R22E

Uintah County, UT

120- 1320-25D/200 KOP, "S" 2.0 Build,1.5 drop
1321-25D/200' KOP, "S" 2.0 Build, 1.5 drop

90-

60-

- 1322-25D/200' KOP, "S" 2.0 Build, 1.5 drop
30-

0-
811-25X

', 1320-25D
-30-

, 1321-25D
652-25

+
1322-25D

O -60-

1323-25D

-90-

652-25/GyroSurveys
-120-

-150-

-180-

-210-

811-25X/GyroSurveys

-240-

1323-25D/200'KOP, "S" 2.0 Build, 1.5 drop

-270-

-150 -120 -90 -60 -30 0 30 60 90 120 150 180

West(-)/East(+)

PROJECT DETAILS:UT

Geodetic System: US State Plane 1927 (Exact solution) SITE DETAILS:CWU_Sec 25-T9S-R22E

Datum: NAD 1927 (NADCONCONUS)
Ellipsoid: Clarke 1866 Site Centre Latitude: 40° O' 18.878 N

Zone: Utah North 4301 Longitude: 109° 23' 7.300 W

System Datum: Ground Level NOTE: Site Center is CWU 1320-25D



EOG RESOURCES 11" 5,000 PSI W.P. BOP
CONFIGURATION PAGE 1 OF 2

A
E

NU
EN

-5

O

R

4-1/16"5,000 4-1/16"5,000
HCRVALVE MANUALVALVE 2-1/16"S,000 2-1/16 5000

MANUAL VALVES CHECK VALVE

4"5,000PSI
CHOKE LINE

TOMANIFOLD

1" 5
FMC DRILLING

CONNECTOR 11
5 000 X DTO PREP

13-3/8"



EOG RESOURCES CHOKE MANIFOLD CONFIGURATIO PAGE20F2
WI 5,000 PSI WP VALVES

3" MIN. ID TO 3" MIN. ID BLEED 3" MIN. ID TO
SEPARATOR, OR PIT LINE TO PIT SEPARATOR, OR PIT

MANUAL
CHOKE

ADJUSTABLE

4" 5,000 PSI CHOKE
LINE FROM HCR

VALVE

Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams.
5. All BOPE specifications and configurations will meet Onshore Order #2



eog resources

Chapita Wells Unit 1320-25D, 1321-25D, 1322-25D, & 1323-25D
NWSE, Section 25, TSS, R22E

Uintah County, Utah

SURFACE USE PLAN

The well pad is approximately 380 feet long with a 394-foot width, containing 3.44 acres
more or less.

1. EXISTING RoAos:

A. See attached Plats showing directional reference stakes on location, and attached
TOPO Map "B" showing access to location from existing roads.

B. The proposed well site is located approximately 51.1 miles south of Vernal, Utah -

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A" showing labeled access route to location.

D. Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCESS ROAD:

A. The existing access road to Chapita Wells Unit 652-25 and Chapita Wells Unit 811-
25X will be used to access the proposed location.

B. No turnouts will be required.

C. Road drainage crossings shall be of the typicaldry creek drainage crossing type.

D. No bridges, or major cuts and fills will be required.

E. The access road willbe dirt surface.

F. No gates, cattleguards, or fences will be required or encountered.

G. No additional storage areas will be needed for storing equipment, stockpiling, or
vehicle parking.

All travel will be confined to existing access road rights-of-way.

New or reconstructed roads will be centerlined - flagged at time of location staking.
Access roads and surface disturbing activitieswillconform to standards outlined in the
Bureau of Land Management and Forest Service publication: Surface Operating



CHAPITA WELLS UNIT 1320-25D, 1321-25D, 1322-25D, & 1323-25D
Surface Use Plan Page 2

for Oil and Gas Exploration and Development, Fourth Edition and/or BLM Manual Section
9113 concerning road construction standards on projects subject to federal jurisdiction.

The road shall be constructedlupgraded to meet the standards of the anticipated trafficflow
and all-weather road requirements. Construction/upgrading shall include ditching, draining,
graveling, crowning, and capping the roadbed as necessary to provide a well constructed
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to dry
completely. Traveling off the 40-foot right-of-way will not be allowed. Road drainage
crossings shall be of the typicaldry creek drainage crossing type. Crossings shall be
designed so they will not cause siltation or accumulation of debris in the drainage crossing
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall
be prevented by diverting water offat frequent intervals by means of cutouts. Upgrading shall
not be allowed during muddy conditions. Should mud holes develop, they shall be filled in
and detours around then avoided.

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oil and/or gas operation.

Traveling off the 40-foot right-of-way will not be allowed. The access road and associated
drainage structures will be constructed and maintained in accordance with road guidelines
contained in the joint BLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Fourth Edition, and/or BLM Manual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling and
production phase of operations, the road surface and shoulders will be kept in a safe and
useable condition and drainage ditches and culverts will be kept clear and free flowing.

3. LOCATION OF EXISTING WELLS WITHINA ONE-MILE RAolus:

See attached TOPO map "C" for the location of wells within a one-mile radius.

4. LOCATION oF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On WeH Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities willconsist of wellhead valves, combo separator-dehy unit
with meter, six to eight (6-8) 400-bbl vertical tanks and attaching piping.

2. Gas gathering lines -- A 4" gathering line will be buried from dehy to the edge of
the location.

B. Off WeH Pad

1. No new pipeline will be required.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State Interagency
Committee. All facilities will be painted within 6 months of installation. AII facilities will
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painted with Carlsbad Canyon. Facilities required to comply with O.S.H.A. (Occupational
Safety and Health Act) will be excluded.

5. LOCATION AND TYPE OF WATER SUPPLY:

A. Water supply will be from Bonanza Power Plant water source in Sec 26, T8S,
R23E, Uintah County, UT (State Water Right # 49-225(A31368)). Water will be
hauled by a licensed trucking company.

B. Water will be hauled by a licensed trucking company.

C. No water well will be drilled on lease.

6. SOURCE OF ÛONSTRUCTION MATERIALS:

A. AIIconstruction material for this pipeline will be of native borrow and soil
accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODS OF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings willbe confined in the reserve pit.

2. A portable toilet will be provided for human waste during the drilling and
completion of the well. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material will be contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a lined pit or storage tank for a period
not to exceed 90 days after initial production. After the 90 day period, the
produced water willbe contained in a tank on location and then disposed of at
one of the following locations: Natural Buttes Unit 21-20B SWD, Ace Disposal,
CWU 550-30N SWD, CWU 2-29 SWD or EOG Resources, Inc. drilling operations
(Chapita Wells Unit, Natural Buttes Unit & Stagecoach Unit).

5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oilto the pit.

B. Water from drilling fluids and recovered during testing operations will be disposed of
by either evaporating in the reserve pit, through natural or artificial methods, or
removed and disposed of at an authorized disposal site. Introduction of well bore
hydrocarbons to the reserve pit will be avoided by flaring them off in the flare pit at the
time of
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The reserve pit will be constructed so as not to leak, break, or allow discharge. If the
reserve pit requires padding prior to lining (due to rocky conditions) felt padding will be
used.

The reserve pit shall be lined with felt, and a 16-millimeter plastic liner. Sufficient
bedding (i.e. weed free straw, or hay; felt; polyswell or soil) will be used to cover any
rocks. The liner will overlap the pit walls and be covered with dirt and/or rocks to hold it
in place. No trash, scrap pipe, etc., that could puncture the liner will be disposed of in
the pit. More stringent protective requirements may be deemed necessary by the A.O.

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or substances
which are used during the course of construction, drilling, completion, and production
operations for this project. Hazardous materials (substances) which may be found at
the site may include drilling mud and cementing products which are primarily inhalation
hazards, fuels (flammable and/or combustible), materials that may be necessary for
well completion/ stimulation activities such as flammable or combustible substances
and acids/gels (corrosives). The opportunityfor Superfund Amendments and
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS) at the site
is generally limited to proprietary treating chemicals. AIIhazardous and EHS and
commercial preparations will be handled in an appropriate manner to minimize the
potential for leaks or spills to the environment.

No chemicals subject to reporting under SARA Title III (hazardous materials) in an
amount greater than 10,000 pounds will be used, produced, stored, transported, or
disposed of annually in association with the drilling, testing, or completion of the well.
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in threshold
planning quantities, will not be used, produced, stored, transported, or disposed of in
association with the drilling, testing or completion of the well.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topography cuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout and soil material stockpile location as
approved on On-site.

C. Refer to attached well site plat for rig orientation, parking areas, and access road.

The reserve pit will be located on the northeast corner of the location. The flare pit will be
located downwind of the prevailing wind direction on the south side of the location, a
minimum of 100 feet from the wellhead and 30 feet from the reserve pit
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The stockpiled pit topsoil (first six inches) will be stored separate from the location topsoil.
The stockpiled location topsoil will be stored in a location providing easy access for interim
reclamation and protection of the topsoil. Upon completion of construction, the stockpiled
topsoil from the location will be broadcast seeded with the approved seed mixture from this
location and then walked down with a Caterpillar tractor.

Access to the well pad will be from the north.

FENCING REQUIREMENTS:

AIIpits will be fenced according to the following minimum standards:

A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement
rod is attached to the top of the entire fence.)

B. The net wire shall be no more than 2 inches above the ground. The barbed wire
strand shall be 3 inches above the net wire. Total height of the fence shall be at least
42 inches.

C. Corner posts shall be cemented and/or braced in such a manner as to keep the
fence tight at all times.

D. Standard steel, wood, or pipe posts shall be used between the corner braces.
Maximum distances between any two posts shall be no greater than 16 feet.

E. Allwire shall be stretched by using a stretching device before it is attached to the
corner posts.

The reserve pit fencing will be on the three sides during drilling operations and on the
fourth side when the rig moves off location. Pits will be fenced and maintained until
clean-up.

Each existing fence to be crossed by the access road shall be braced and tied off before
cutting so as to prevent slacking of the wire. The opening shall be closed temporarilyas
necessary during construction to prevent the escape of livestock, and, upon completion
of construction, the fence shall be repaired to BLM or SMA specifications. A cattleguard
with an adjacent 16 foot gate shall be installed in any fence where a road is regularly
traveled. Ifthe well is a producer, the cattleguards (shall/shall not) be permanently
counted on concrete bases. Prior to crossing any fence located on Federal land, or any
fence between Federal land and private land, the operator will contact the BLM,who will
in turn contact the grazing permittee or owner of said fence and offer him/her the
opportunity to be present when the fence is cut in order to satisfy himself/herself that the
fence is adequately braced and tied
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10.PLANS FOR RECLAMATION OF THE SURFACE:

A. Interim Reclamation (Producing Location)

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

Ifa plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The reserve pit and that portion of the location not needed for production
facilitiesloperations will be recontoured to the approximate natural contours. The
reserve pit will be reclaimed within 90 days from the date of the well completion, or as
soon as environmental conditions allow. Before any dirt takes place, the reserve pit
must be completely dry and free of all foreign obstacles.

The stockpiled pit topsoil will then be spread over the pit area and broadcast seeded
with the prescribed seed mixture for this location. The seeded area willthen be
walked down with a cat.

Drilled Rate
Seed Mixture Ibslacre PLS*)

HyCrest Wheatgrass 9.0
Prostrate Kochia 3.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixture that is PLS.

B. Dry Hole/Abandoned Location

At such time as the well is plugged and abandoned, the operator will submit a
subsequent report of abandonment and the BLM will attach the appropriated surface
rehabilitation conditions of
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Drilled Rate
Seed Mixture (Ibs.lacre PLS*)

Black Sage 3.0
Shadscale 3.0
Needle and Threadgrass 3.0
HyCrest Wheatgrass 1.0
Scarlet Globe Mallow 1.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixturethat is PLS.

11.SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12.OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collecting artifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

• Whether the materials appear eligible for the National Register of Historic
Places;

• The mitigation measures the operator will likely have to undertake before the
site can be used.

• A timeframe for the Authorized Officer to complete an expedited review under
36 CFR 800.11 to confirm, through the State Historic Preservation Officer,
that the findings of the Authorized Officer are correct and that mitigation is
appropriate.

If the operator wished, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator will be responsible for
mitigation costs. The Authorized Officer will provide technical and procedural
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer
that required mitigation has been completed, the operator will then be allowed to
resume
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B. As operator, EOG Resources, Inc. will control noxious weeds along Right-of-Ways for
roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds will
be obtained from the BLM administered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. Drilling rigs and/or equipment used during drilling operations on this well site will not
be stacked or stored on BLM lands after the conclusion of drilling operations or at any
other time without BLMauthorization. However, if BLMauthorization is obtained, it is
only a temporary measure to allow time to make arrangements for permanent storage
on commercial facilities. (The BLMdoes not seek to compete with private industry.
There are commercial facilities available for stacking and storing drilling rigs.)

D. The drilling rig and ancillary equipment will be removed from the location prior to
commencement of completion operations. Completion operations will be conducted
utilizing a completion/workover rig.

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activity will not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

Ifthe existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities, water will be applied to help facilitate
compaction during construction and to minimize soil loss as a result of wind erosion.

A cultural resources survey was conducted and submitted by Montgomery Archaeological
Consultants on April 14, 2007 report # MOAC 06-615. A paleontological survey was
conducted and submitted by Intermountain Paleo on October 13, 2007 Report # IPC
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LESSEE OR OPERATOR'S REPRESENTATIVE AND ÛERTIFICATION:

PERMITTING AGENT
Kaylene R. Gardner
EOG Resources, Inc.
P.O. Box 1815
Vernal, UT 84078
(435) 781-9111

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the
actions of his subcontractors. A copy of these conditions will be furnished to the field
representative to insure compliance.

The operator or his/her contractor shall contact the BLM office at (435) 781-4400 forty-eight
(48) hours prior to construction
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CERTIFICATION:

I hereby certify that I, or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar with the conditions which currently exist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein will be performed by EOG Resources,
Inc. and its contractors and subcontractors in conformity with this plan and the terms and
conditions under which it is approved. This statement is subject to the provisions of 18
U.S.C. 1001 for the filing of a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita
Wells Unit 1320-25D, CWU 1321-25D, CWU 1322-25D, CWU 1323-25D Wells, located in
the NWSE, of Section 25, T9S, R22E, Uintah County, Utah; Federal land and minerals; and
is responsible under the terms and conditions of th ease for the operations conducted upon
the leased lands. Bond Coverage is under B # NM 308.

Date ad egula ory



EOG RESOURCES, INC.
CWU #l321-25D

LOCATED IN UINTAH COUNTY, UTAH
SECTION 25, T9S, R22E, S.L.B.&M.

PHOTO: VIEW FROM CORNER #6 TO LOCATION STAKE CAMERA ANGLE: NORTHWESTERLY

PHOTO: VIEW OF EXISTING ACCESS CAMERA ANGLE: SOUTHERLY

Uintah Engineering & Land Surveying I,OCATION PHOTOS 12 3 1 03 PHOTO
85 South 200 East Vemal, Utah 84078 '""" "* **

435-789-1017 uels@uelsinc.com TAKENBY:B.H. DRAWNBY:J.LG



EOG RESOURCES,INC.
CWU #1321-25D

SECTION25, T9S, R22E, S.L.B.&M.

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S.
HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE
HIGHWAY 88; TURN LEFT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A SOUTHERLY
DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE ROAD TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN
LEFT AND PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 12.3
MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
SOUTH; TURN RIGHT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 1.7 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE EAST; TURN LEFT AND PROCEED IN AN EASTERLY,
THEN SOUTHEASTERLY DIRECTION APPROXIMATELY 2.5 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN
LEFT AND PROCEED IN AN EASTERLY, THEN SOUTHEASTERLY DIRECTION
APPROXIMATELY 1.9 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY, THEN SOUTHWESTERLY, THEN SOUTHEASTERLY DIRECTION
APPROXIMATELY 1.4 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 200' TO THE PROPOSED
LOCATION.

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 51.1
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IKNIKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 10/30/2007 API NO. ASSIGNED: 43-047-39742

WELL NAME: CWU 1321-25D

OPERATOR: EOG RESOURCES INC ( N9550 ) PHONE NUMBER: 435-781-9111

CONTACT: KAYLENE GARDNER

PROPOSED LOCATION: INSPECT LOCATN BY: / /

NWSE 25 090S 220E .Tech Review Initials Date
SURFACE: 1978 FSL 2003 FEL

BOTTOM: 2580 FSL 1971 FEL Engineering

COUNTY: UINTAH Geology
LATITUDE: 40.00524 LONGITUDE: -109.3855

UTM SURF EASTINGS:637810 NORTHINGS: 4429378 Surface

FIELD NAME: NATURAL BUTTES ( 630 )

LEASE TYPE: 1 - Federal

LEASE NUMBER: UTUO285A PROPOSED FORMATION: PRRV

SURFACE OWNER: 1 - Federal COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

L/' Plat R649-2-3.

yf' Bond: Fed[1] Ind[] Sta[] Fee[]
Unit: CHAPITA WELLS

(No. NM2308 )
L Potash (Y/N) R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells

'
Water Permit R649-3-3. Exception

(No. 49-225 )
/ Drilling Unit

RDCC Review (Y/N)
(Date: )

Board Cause No:
Eff Date:

L Fee Surf Agreement (Y/N) Siting:

AAN Intent to Commingle (Y/N) R649-3-11. Directional Drill

COMMENTS:

STIPULATIONS: I
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g GASSTORAGE OIL,GAS&MINING
X LOCATION ABANDONED

NEW LOCATION NField Status Unit Status PLUGGED & ABANDONED
ABANDONED EXPLORATORY PRODUCING GAS
ACTIVE GAS STORAGE PRODUCING OIL

NF PP OIL SHUT-IN GASCOMBINED NF SECONDARY SHUT-IN OIL W E
INACTIVE LING

TEMP. ABANDONED
PROPOSED o TEST WELL

RM TED THERML & WATER INJECTION S
PP OIL g WATER SUPPLY PREPARED BY: DIANA MASON
SECONDARY WATER DISPOSAL DATE: 31-OCTOBERR-2007
TERMINATED



United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office

P.O. Box 45155
Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

October 31, 2007

Memorandum

To: Assistant District Manager Minerals, Vernal District

From: Michael Coulthard, Petroleum Engineer

Subject: 2007 Plan of Development Chapita Wells Unit
Uintah County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and
Mining, and Mickey Coulthard, Utah State Office, Bureau of Land
Management, the following wells are planned for calendar year
2007 within the Chapita Wells Unit, Uintah County, Utah.

API# WELLNAME LOCATION

(Proposed PZ Price River)

43-047-39742 CWU 1321-25D Sec 25 TO9S R22E 1978 FSL 2003 FEL
BHL Sec 25 T09S R22E 2580 FSL 1971 FEL

43-047-39743 CWU 1322-25D Sec 25 TO9S R22E 1970 FSL 2010 FEL
BHL Sec 25 TO9S R22E 2120 FSL 2608 FEL

43-047-39744 CWU 1320-25D Sec 25 TO9S R22E 1985 FSL 1997 FEL
BHL Sec 25 TO9S R22E 2332 FSL 1341 FEL

43-047-39745 CWU 1323-25D Sec 25 TO9S R22E 1962 FSL 2016 FEL
BHL Sec 25 TO9S R22E 1292 FSL 1932 FEL

This office has no objection to permitting the wells at this
time.

/s/ Michael L. Coulthard

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr. Sec. Chron
Fluid Chron



eog resources
EOG Resources, Inc.
1060 E Hwy 40
Vernal, Utah 84078

June 3, 2008

Diana Whitney
Utah Department of Oil Gas & Mining
P.O. Box 145801
Salt Lake City, Utah 54114-5801

RE: DIRECTIONAL APPLICATION
LEASE: UTU-0285-A
CHAPITA WELLS UNIT 1321-25D
SECTION 25,T9S, R22E (NWSE)
UINTAH COUNTY, UTAH

Dear Ms. Whitney:

Pursuant to the filing of Chapita Wells Unit 1321-25D Application to Drillregarding the
above referenced well on October 26, 2007, we are hereby submitting this letter in accordance
with Oil & Gas Conservation Rule R 649-3-11 pertaining to the Exception to Location and Siting
of the Wells.

• EOG Resources, Inc., and Anadarko are the only lease operators/working interest
owners within a one-half mile radius of the Chapita Wells Unit 1321-25E well located in
Section 25, T9S, R22E, Uintah County, Utah.

• EOG Resources, Inc. is permitting thiswell as a directional well in order to minimize
surface disturbance. Locating the well at the surface location and directionally drilling
from this location EOG will be able to utilizethe existing road in the area.

• Futhermore, EOG hereby certifies that EOG and Anadarko are the sole working interest
owners within 460 feet of the entire directional well bore.

Based on the above stated information EOG Resources, Inc. requests the permit be granted
pursuant to R649-3-11.

Respectfully Submitted,

Kay e R. Gardne
Le gulatory Assistant

cc: File
RECElVED

energy opportunity growth

DN.0FOlL,CAS&



June 18, 2008

Diana Whitney
Utah Department of Oil Gas & Mining
P.O. Box 145801
Salt Lake City, Utah 54114-5801

RE: DIRECTIONAL APPLICATION
LEASE: UTU-0285-A
CHAPITA WELLS UNIT 1320-25D
CHAPITA WELLS UNIT 1321-25D
CHAPITA WELLS UNIT 1322-25D
CHAPITA WELLS UNIT 1323-25D
SECTION 25,T9S, R22E (NWSE)
UINTAH COUNTY, UTAH

Dear Ms. Whitney:

Pursuant to the filing of Chapita Wells Unit 1320-25D, Chapita Wells Unit 1321-25D,
Chapita Wells Unit 1322-25D, Chapita Wells Unit 1323-25D, Application to Drill regarding the
above referenced Mesaverde wells on October 26, 2007, we are hereby submitting this letter in
accordance with Oil & Gas Conservation Rule R 649-3-11 pertaining to Directional Drilling.

Kerr-McGee Oil & Gas Onshore LP has received notification of the planned directional
wells, and consents to the directional drilling plan.

W. Chris Latimer, CPL
Kerr-McGee Oil & Gas Onshore LP

Subscribed and sworn before me on this day of y , 2008

JODI DOLLARD
NOTARYPUBUC

STATEOF COLORADO N ory Public
My Commission Expires Aug. 16, 2000

My Commission Expires
RECEIVED
JUL2 9



State ou Utah
DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER
ExecutiveDirector

JON M. HUNTSMAN, JR
ÜÎViSÎOn of Oil, Gas and Mining

Governor JOHN R. BAZA
Division Director

GARY R. HERBERT
Lieutenant Governor

July 31, 2008

EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078

Re: Chapita Wells Unit 1321-25D Well, Surface Location 1978' FSL, 2003' FEL, NW SE,
Sec. 25, T. 9 South, R. 22 East, Bottom Location 2580' FSL, 1971' FEL, NW SE,
Sec. 25, T. 9 South, R. 22 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et seq., Utah
Administrative Code R649-3-1 et seq., and the attached Conditions of Approval, approval to drill
the referenced well is granted.

This approval shall expire one year from the above date unless substantial and continuous
operation is underway, or a request for extension is made prior to the expiration date. The API
identification number assigned to this well is 43-047-39742.

Sincerely,

Gil Hunt
Associate Director

pab
Enclosures

cc: Uintah County Assessor
Bureau of Land Management, Vernal Office

UTAH

DNR

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 •facsimile (801) 359-3940 •TTY (801) 538-7458 • www.ogm.utah.gov OIL, GAS &



Operator: EOG Resources, Inc.

Well Name & Number Chapita Wells Unit 1321-25D

API Number: 43-047-39742
Lease: UTUO285A

Surface Location: NW SE Sec. 25 T. 9 South R. 22 East
Bottom Location: NW SE Sec. 25 T. 9 South R. 22 East

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division with 24 hours of spudding the well.

• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to drilling.

5. In accordance with Utah Admin. R.649-3-l l, Directional Drilling, the operator shall submit a
complete angular deviation and directional survey report to the Division within 30 days
following completion of the well.

6 In accordance with Order in Cause No. 190-5(b) dated October 28, 1982, the Operator shall
comply with requirements of Rules R649-3-31 and R649-3-27 pertaining to Designated
Oil Shale Areas. Additionally, the operator shall ensure that the surface and/or
production casing is properly cemented over the entire oil shale interval as defined by
Rule R649-3-31. The Operator shall report the actual depth the oil shale is encountered
to the



Form)160-3 FORM APPRovED
(August 2007) OMB No. 1004-0136

UNITED STATES ExpiresJuly 31. 20\0

.

s°awaa°imma°i RECEIVERow
APPLICATION FOR PERMIT TO DRILL OR REENTER 6. 11indian,Allottee or Tnbe Name

la. Type of Work: g DRILL O REENTER 1. Ifbmt or CA Agreement, Name and No.
UTU63013Al

8. Lease Name and Well No.

Ib. Type of Weil: O E Gas weli 0 Other O SingleZone g Multiple Zone CWU 1321-25D

2. NameotOperator Contact: KAYLENE H GAHUNEH 9. APlweliNo
EOG RESOURCES INC E-Mail: KAYLENE GARDNER@EOGRESOURCES.COM

3a. Address 3b. PhoneNo. (include area code) 10. Pieldand Poot or Exploratory
1060 EAST HIGHWAY 40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078 4 3 ot7 «lf 2-

4. Location of Well (Report location clearly and in accordance with any State requirements.*) ll . Sec., l ., R., M., or Blk. and Surveyor Area

At surface NWSE 1978FSL 2003FEL 40.00519 N Lat, 109.38606 W Lon Sec 25 T9S R22E Mer SLB
SME: BLM

At proposedprod. zone NWSE 2580FSL 1971FEL 40.00684 N Lat, 109.38594 W Lon

14. Distance m miles and direction trom nearest town or post othce* 12. County or Þarish I l 3. State
51.1 MILES SOUTH OF VERNAL UT UINTAH UT

15. Distance trom proposed location to nearest propertyor 16. No. of Acres m Lease li. SpacmgUmtdedicatedto this well
lease line, it (Also to nearest drig. unit line, if any)

1260 gg, g
18. bistancetrom proposed location to nearest well, drilling, 19. Þroposedbepth 20. BLMiblA Bond No. on file

completed, applied for, on this lease, ft.
560 9289 MD NM2308

9260 TVD
21. blevations (Show whether DE, kB, k I, GL,etc. Ž2. Approximate date work will start 23. Estimatedduration

5133GL 45DAYS

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see
2. A Drilling Plan. Item 20 above)
3. A Surface Use Plan (if the location is on National ForestSystem Lands, the 5. Operator certification

SUPO shall be filed with the appropriate Forest ServiceOffice). 6. Such other site specific information and/or plans as may be required by the
authorized officer

25. Signature Name (Printed/l'yped) Date
(Electronic Submission) KAYLENE R GARDNER Ph: 435-781-9111 10/26/2007

Title
LEAD REGULATORY ASSISTANT

Approved by signa Name (Prmted/Typed) at

&MineralResources gggg RELDÛFÑÛË
Appucation approval does not warrant or cerary the appucant holds legal or equitable title tothose aghts in the subject lease which would entitle the appbcant to conduct
operations thereon.
Conditionsof approval, if any, are attached.

Title 18 U.S.C.Section 1001 and Title 43 U.S.C.Section 1212, make it a crime for any personknowinglyand willfully to make to any department or agency of the United
States any false, tictitiousor fraudulent statements or representations as to any matter within itsjurisdiction.

Additional Operator Remarks (see next page)

Electronic Submission #56912 verified by the BLM Well Information System
For EOG RESOURCES INC, sent to the Vernal &

Commi ed to AFMSS for processing by CINDY SEVERSON on 10/29/2007 (08CXS 3918ECEIVED
AUS25 2008

DIV.0FOIL,GAS&MINING
** BLM REVISED ** BLM REVISED ** BLM REV1SED ** BLM REVISED ** BLM REVISED



UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

VERNAL FIELD OFFICE
en/ 170 South 500 East VERNAL, UT 84078 (435) 781-4400

CONDITIONS OF APPROVAL FOR APPLICATION FOR PERMIT TO DRILL

Company: E.O.G. Resources Inc. Location: NWSE, Sec. 25, T9S, R22E
Well No: CWU 1321-25D Lease No: UTU-0285A
API No: 43-047-39742 Agreement: Chapita Wells Unit

Title Name Office Phone Number Cell Phone Number
Petroleum Engineer: Matt Baker (435) 781-4490 (435) 828-4470
Petroleum Engineer: Michael Lee (435) 781-4432 (435) 828-7875
Petroleum Engineer: James Ashley (435) 781-4470 (435) 828-7874
Petroleum Engineer: Ryan Angus (435) 781-4430 (435) 828-7368
Supervisory Petroleum Technician: Jamie Sparger (435) 781-4502 (435) 828-3913
NRS/Enviro Scientist: (435) 781-4475 (435) 828-4029
NRS/Enviro Scientist: Karl Wright (435) 781-4484 (435) 828-7381
NRS/Enviro Scientist: Holly Villa (435) 781-4404 (435) 828-3544
NRS/Enviro Scientist: (435) 781-4476
NRS/Enviro Scientist: Chuck Macdonald (435) 781-4441 (435) 828-7482
NRS/Enviro Scientist: (435) 781-3400 (435) 828-3544

NRS/Enviro Scientist: Michael Cutler (435) 781-3401 (435) 828-3546
NRS/Enviro Scientist: Anna Figueroa (435) 781-3407 (435) 828-3548
NRS/Enviro Scientist: Verlyn Pindell (435) 781-3402 (435) 828-3547
NRS/Enviro Scientist: Darren Williams (435) 781-4447 (435) 828-4029
NRS/Enviro Scientist: Nathan Packer (435) 781-3405 (435) 828-3545

Fax: (435) 781-3420

A COPY OF THESE CONDITIONS SHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with the
applicable laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill including
Surface and Downhole Conditions of Approval. The operator is considered fully responsible for the actions of his
subcontractors. A copy of the approved APD must be on location during construction, drilling, and completion
operations. This permit is approved for a two (2) year period, or until lease expiration, whichever occurs
first. An additional extension, up to two (2) years, may be applied for by sundry notice prior to expiration.

NOTIFICATION RECtUIREMENTS

TocaiÏorÕonsirúcÏÏon orÏy-ËÏgÏiÏÏÏ)hours prÏoiÏoionsÏrucÏÏonoÏÏocaÏÏonand
(Notiggnvironmental Scien accesgoads.
Location Completion - Prior to moving on the drilling rig.
(Notify Eny!EqqmentalScipplis
Spud Notice - Twenty-Four (24) hours prior to spudding the well.

ptifyPetroleum EngineerL
Casing String & Cementing Twenty-Four (24) hours prior to running casing and cementing
(NotigSu2vfet oleum Tech)___ a(casig strags.
BOP & Related Equipment Tests - Twenty-Four (24) hours prior to initiating pressure tests.
(NotigSuevgetroleum Tech
First Production Notice - Within Five (5) business days after new well begins or
(Notify Petroleum Engineer) production resumes after well has been off production for more

than ninety



Page 2 of 6
Well: CWU 1321-25D

5/19/2008

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

• If there is an active Gilsonite mining operation within 2 miles of the well location, operator shall notify
the Gilsonite operator at least 48 hours prior to any blasting during construction.

• If paleontological materials are uncovered during construction, the operator is to immediately stop
work and contact the Authorized Officer (AO). A determination will be made by the AO as to what
mitigation may be necessary for the discovered paleontologic material before construction can
continue.

• Within 90 calendar days of the approval date for thisApplication for Permit to Drill(APD), the
operator/lessee shall submit to the Authorized Officer (AO), on Sundry Notice Form 3160-5, an
Interim Surface Reclamation Plan for surface disturbance on well pads, access roads, and
pipelines. At a minimum,this would include the reshaping of the pad to the originalcontour to
the extent possible; the respreading of the top soil up to the rig anchor points; and, the area
reseeded using appropriate reclamation methods. The AO will provide written approval or
concurrence within 30 calendar days of receipt. During interim management of the surface, use
the following seed mix:

9 lbs of HyCrest Wheat grass 3 lbs of Kochia

• If paleontological materials are uncovered during construction, the operator is to
immediately stop work, and contact the Authorized Officer (AO). A report will be
prepared by the Paleontologist and submitted to the BLM at the completion of surface
disturbing activities.

• AIIthe culverts would be installed according to the BLM Gold Book.

• The road and well pad will have road base on the surface.

• Bury pipeline at all low water crossings.

• Permission from an authorized BLM representative would be required if construction or other
operations occur during wet conditions that would lead to excessive rutting.

• Permission to clear all wildlife stipulations would only be approved by the BLMwildlife biologist
during the specific timingfor the species potentially affected by this



Page 3 of 6
Well: CWU 1321-25D

5/19/2008

DOWNHOLE PROGRAM
CONDITIONS OF APPROVAL (COAs)

SITE SPECIFIC DOWNHOLE COAs:

• The conductor pipe shall be set and cemented in a competent formation.

• The top of the production casing cement shall extend a minimum of 200 feet above the surface
casing shoe.

• A 75 foot long blooie line is approved. AIIother equipment for air/gas drilling shall meet
specifications in Onshore Order #2, Ill. Requirements, E. Special Drilling Operations.

• Logging program: Gamma Ray shall be run from TD to surface.

• At the 9 5/8" casing shoe, a casing shoe formation integrity test shall be performed after drilling
20 feet or less, past the casing shoe.

AII provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly
adhered to. The following items are emphasized:

DRILLINGICOMPLETIONIPRODUCING OPERATING STANDARDS

• The spud date and time shall be reported orally to Vernal Field Office within 24 hours of spudding.

• NotifyVernal Field Office Supervisory Petroleum Enqineerinq Technician at least 24 hours in
advance of casinq cementinq operations and BOPE &casinq pressure tests.

• All requirements listed in Onshore Order #2 Ill. E. Special Drilling Operations are applicable for air
drillingof surface hole.

• Blowout prevention equipment (BOPE) shall remain in use until the well is completed or abandoned.
Closing unit controls shall remain unobstructed and readily accessible at all times. Choke manifolds
shall be located outside of the rig substructure.

• AIIBOPE components shall be inspected daily and those inspections shall be recorded in the daily
drilling report. Components shall be operated and tested as required by Onshore Oil & Gas Order
No. 2 to insure good mechanical working order. AII BOPE pressure tests shall be performed by a
test pump with a chart recorder and i by the rig pumps. Test shall be reported in the driller's log.

• BOP drills shall be initially conducted by each drillingcrew within 24 hours of drilling out from under
the surface casing and weekly thereafter as specified in Onshore Oil & Gas Order No. 2.

• Casing pressure tests are required before drillingout from under all casing strings set and cemented
in place.

• No aggressivelfresh hard-banded drill pipe shall be used within casing.

• Cement baskets shall not be run on surface



Page 4 of 6
Well: CWU 1321-25D

5/19/2008

• The operator must report all shows of water or water-bearing sands to the BLM. If flowing water is
encountered it must be sampled, analyzed, and a copy of the analyses submitted to the BLM Vernal
Field Office.

• The operator must report encounters of all non oil &gas mineral resources (such as Gilsonite, tar
sands, oil shale, trona, etc.) to the Vernal Field Office, in writing, within 5 working days of each
encounter. Each report shall include the well namelnumber, well location, date and depth (from KB
or GL) of encounter, vertical footage of the encounter and, the name of the person making the report
(along with a telephone number) should the BLMneed to obtain additional information.

• A complete set of angular deviation and directional surveys of a directional well will be submitted to
the Vernal BLMoffice engineer within 30 days of the completion of the well.

• While actively drilling,chronologic drillingprogress reports shall be filed directly with the BLM,Vernal
Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum Engineers until the
well is completed.

• A cement bond log (CBL)will be run from the production casing shoe to the top of cement and shall
be utilized to determine the bond quality for the production casing. Submit a field copy of the CBL to
this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for submittal of
paper logs to the BLM.

• There shall be no deviation from the proposed drilling, completion, and/or workover program as
approved. Safe drilling and operating practices must be observed. Any changes in operation must
have prior approval from the BLM Vernal Field



• Page 5 of 6
Well: CWU 1321-25D

5/19/2008

OPERATING REQUIREMENT REMINDERS:

• AIIwells, whether drilling, producing, suspended, or abandoned, shall be identified in accordance
with 43 CFR 3162.6. There shall be a sign or marker with the name of the operator, lease serial
number, well number, and surveyed description of the well.

• In accordance with 43 CFR 3162.4-3, this well shall be reported on the "Monthly Report of
Operations" (Oil and Gas Operations Report ((OGOR)) starting with the month in which operations
commence and continue each month until the well is physically plugged and abandoned. This report
shall be filed in duplicate, directly with the Minerals Management Service, P.O. Box 17110, Denver,
Colorado 80217-0110, or call 1-800-525-7922 (303) 231-3650 for reporting information.

• Should the well be successfully completed for production, the BLMVernal Field office must be
notified when it is placed in a producing status. Such notification will be by written communication
and must be received in this office by not later than the fifth business day following the date on which
the well is placed on production. The notification shall provide, as a minimum, the following
informational items:

o Operator name, address, and telephone number.

o Well name and number.

o Well location (¼¼,Sec., Twn, Rng, and P.M.).

o Date well was placed in a producing status (date of first production for which royalty will be
paid).

o The nature of the well's production, (i.e., crude oil, or crude oil and casing head gas, or
natural gas and entrained liquid hydrocarbons).

o The Federal or Indian lease prefix and number on which the well is located; otherwise the
non-Federal or non-Indian land category, i.e., State or private.

o Unit agreement and/or participating area name and number, if applicable.

o Communitization agreement number, if applicable.

• Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL) 4A and
needs prior approval from the BLM Vernal Field Office.

• All undesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL3A willbe
reported to the BLM,Vernal Field Office. Major events, as defined in NTL3A, shall be reported
verbally within 24 hours, followed by a written report within 15 days. "Other than Major Events" will
be reported in writing within 15 days. "Minor Events" will be reported on the Monthly Report of
Operations and Production.

• Whether the well is completed as a dry hole or as a producer, "Well Completion and Recompletion
Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days after completion of
the well or after completion of operations being performed, in accordance with 43 CFR 3162.4-1.

Two copies of all logs run, core descriptions, and all other surveys or data obtained and compiled
during the drilling,workover, and/or completion operations, shall be filed on BLM Form 3160-4.
Submit with the well completion report a geologic report including, at a minimum, formation tops, and
a summary and conclusions. Also include deviation surveys, sample descriptions, strip logs, core
data, drill stem test data, and results of production tests if performed. Samples (cuttings,
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Well: CWU 1321-25D

5/19/2008

and/or gas) shall be submitted only when requested by the BLM, Vernal Field Office.

• All off-lease storage, off-lease measurement, or commingling on-lease or ofl-lease, shall have prior
written approval from the BLM Vernal Field Office.

• Oil and gas meters shall be calibrated in place prior to any deliveries. The BLM Vernal Field Office
Petroleum Engineers will be provided with a date and time for the initial meter calibration and all
future meter proving schedules. A copy of the meter calibration reports shall be submitted to the
BLMVernal Field Office. Allmeasurement facilities willconform to the API standards for liquid
hydrocarbons and the AGA standards for natural gas measurement. AIImeasurement points shall
be identified as the point of sale or allocation for royalty purposes.

• A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted to
the BLM Vernal Field Office within 30 days of installation or first production, whichever occurs first.
AIIsite security regulations as specified in Onshore Oil & Gas Order No. 3 shall be adhered to. All
product lines entering and leaving hydrocarbon storage tanks will be effectively sealed in
accordance with Onshore Oil & Gas Order No. 3.

• Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will result in the disturbance of new ground, shall requirethe filingof a
suitable plan and need prior approval of the BLM Vernal Field Office. Emergency approval may be
obtained orally, but such approval does not waive the written report requirement.

• No location shall be constructed or moved, no well shall be plugged, and no drillingor workover
equipment shall be removed from a well to be placed in a suspended status without prior approval of
the BLM Vernal Field Office. If operations are to be suspended for more than 30 days, prior
approval of the BLM Vernal Field Office shall be obtained and notification given before resumption of
operations.

• Pursuant to Onshore Oil &Gas Order No. 7, this is authorization for pit disposal of water produced
from this well for a period of 90 days from the date of initial production. A permanent disposal
method must be approved by this office and in operation prior to the end of this 90-day period. In
order to meet this deadline, an application for the proposed permanent disposal method shall be
submitted along with any necessary water analyses, as soon as possible, but no later than 45 days
after the date of first production. Any method of disposal which has not been approved prior to the
end of the authorized 90-day period willbe considered as an Incident of Noncompliance and willbe
grounds for issuing a shut-in order until an acceptable manner for disposing of said water is provided
and approved by this office.

• Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or abandoned,
all pits must be fenced immediately until they are backfilled. The "Subsequent Report of
Abandonment" (Form BLM3160-5) must be submitted within 30 days after the actual plugging of the
well bore, showing location of plugs, amount of cement in each, and amount of casing left in hole,
and the current status of the surface



Form 3160-5 UNITED STATES
(August 2007) DEPARTMENT OF THE INTERIOR E ly 31, 2010

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
Multiple (See Attached)

SUNDRY NOTICES AND REPORTS ON WELLS 6. If Indian, Allottee or Tribe Name

Do not use this form for proposals to dri/I or to re-enter an
abandoned well. Use Form 3160-3 (APD) for such proposals.

SUBMIT IN TRIPLICATE -- Other instructions on page 2. 7. If Unit of CA/Agreement, Name and/or No.

1. Type of Well
Chapita Wollo

8. Well Name and No
Oil Well Gas Well Other

2. Name of Operator 9. API Well Na
EOG Resources , Inc
3a. Address 3b. Phone No. (include area code) 10. Field and Pool or Ex¡SloratoryArea
1060 EAST HjGHWAY 40, VERNAL, UT 84078 435-781-9145 Natural Buttes

4. Location of Well (Footage, Sec., T.,R.,M., or SurveyDescriptioÑ I l. Country or Parish. State
Multiple (See Attached) Uintah, Utah

12. CHECK THE APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Productíon (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity

Subsequent Report Casing Repair New Construction Recomplete Other Air Drilling Variance

Change Plans Plug and Abandon Temporarily Abandon Request

Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Proposed or Completed Operation: Clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof If
the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports must be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 must be filed once
testing has been completed. Final Abandonment Notices must be filed only after aÌl requirements, including reclamation, have been completed and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. respectfully requests authorization for Air DrillingOperations, see Attached.

COPYSENTTOOPERATOR

14. Thereby certify that the foregoing is true and correct.
Name (Printed/Typed)

Mickenzie Thacker Title Operations Clerk

Signature Date 11/24/2008

THiS PACE FOR FEDERAL OR STATE OFFICE USE

Approved by

______ fitle Date
Conditions of approhl, if any, are attached. Approval of this notice does not warrant or certify FederalApprovIOfThis
that the applicant holds legal or equitable title to those rights in the subject lease which would Office

ACli0nisNecessarentitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, makeit a crime for any person knowingly and willfully to make to any depaFtmen tatenny No,
fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instructions on page 2)

DIV.0F0lL,GAS&



APi # Lease # Well Name Footages ¼-¼
Legal Description

43-047-39472 UTU-0285-A CWU 1280-28 2116' FNL 1165' FEL SENE
Sec. 28 T9S R22E

43-047-39538 UTU-0285-A CWU 1284-27 535' FNL 842' FEL NENE
Sec. 27 T9S R22E

43-047-39451 UTU-0282 CWU 1287-23 2592' FSL 1903' FEL NWSE
Sec. 23 T9S R22E

43-047-39744 UTU-0285-A CWU 1320-25D 1985' FSL 1997' FEL NWSE
Sec. 25 T9S R22E

43-047-39742 UTU-0285-A CWU 1321-25D 1978' FSL 2003' FEL NWSE
Sec. 25 T9S R22E

43-047-39743 UTU-0285-A CWU 1322-25D 1970' FSL 2010' FEL NWSE
Sec. 25 T9S R22E

43-047-39745 UTU-010956 CWU 1323-25D 1962' FSL 2016' FEL NWSE
Sec. 25 TSS R22E

43-047-39613 UTU-0285-A CWU 1352-27 2096' FNL 314' FWL SWNW
Sec. 27 T9S



e

Air Drilling Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig
mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation,
whichever is deeper, as determined by the EOG person in charge. Exceptions must be
approved by an EOG drilling superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure
on the well bore during uncontrolled flow.

5. Rat and Mouse hole drilling willoccur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

1. EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to
be 100' in length. (Where possible, a straight run blooie line will be used).

2. EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in
length. To reduce location excavation, the blooie line will be approximately 75' in length.

3. EOG Resources, Inc. requests a variance to regulations, during air drilling operations only,
requiring dedusting equipment. Dust during air drilling operations is controlled by water mist.

4. EOG Resources, Inc. requests a variance to regulations, during air drilling operations only,
requiring an automatic igniter or continuous pilot light on the blooie line. (Not required on
aerated water system).

5. EOG Resources, Inc. requests a variance that compressors are located in the opposite
direction from the blooie line a minimum of 100 feet from the well bore. (Air Compressors are
rig



DIVlSlON OF OlL, GAS AND MlNlNG

SPUDDING INFORMATION

Name of Company: EOG RESOURCES INC

Well Name: CWU 1321-25D

Api No: 43-047-39742 Lease Type: FEDERAL

Section 25 Township 09S Range 22E County UINTAH

Drilling Contractor CRAIG'S ROUSTABOUT SERV RIG # RATHOLE

SPUDDED:
Date 12/17/2008

Time 4:00 PM

How DRY

Drilling wi/I Commence:

Reported by JERRY BARNES

Telephone # (435) 828-1720

Date 12/17/08 Signed



st
6200057) UNITED ST TES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO285A
Do not use this form for proposals to dri/I or to re-enter an .

abandoned we/I. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.
CHAPITA WELLS

1. Type of Well 8. Well Name and No.
CHAP1TAWELLS UNIT1321-25D

0 Oil Well @ Gas Well O Other

2. NameofOperator Contact: MICKENZIE THACKER 9. APIWellNo.
EOG RESOURCES, INC. E-Mail: MICKENZIE THACKER@EOGRESOURCES.COM 43-047-39742

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 E. HWY 40 Ph: 435-781-9145 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 25 T9S R22E NWSE 1978FSL 2003FEL UINTAH COUNTY, UT
40.00519 N Lat, 109.38606 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen 0 Production (Start/Resume) O Water Shut-Off
g Notice of Intent

0 Alter Casing O Fracture Treat O Reclamation O Well Integrity
O Subsequent Report O Casing Repair O New Construction O Recomplete Other

Change to Original A
O Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon PD

O convertto Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. respectfully requests authorization to change the conductor size as follows:

Casing: Conductor
Hole Size: 26"
Length: 40-60'
Size: 16"
Weight: 65.0#
Grade: H-40 COPYSENTTOOPERATOR
Thread: STC
Rating Collapse: 670 PSI Date:
Factor Burst: 1640 PSI
Tensile: 736#

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #65652 verified by the BLMWell Information System

For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MICKENZIE THACKER Title OPERATIONS CLERK

Signature ( Su Date 12/16/2008

THIS SP FOR FEDERAL OR STATE OFFICE USE

Apgoved By Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or ggggg gygyg S
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office 6 AcknisNecessary
Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency ofthe United

States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED RECEIVED
DEC18 200

DIV.OFOIL,GAS&



Form 3160-5
(August 2007) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT
Expires: July 31, 2010

5. Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTUO285A

Do not use this form for proposals to drill or to re-enter an
abandoned we/L Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICA TE - Other instructions on reverse side. 7. If Ui t oi CAAA iLeeLment,Name and/or No,

1. Type of Well 8. Well Name and No.

O Oil Well gi Gas Well O Other
CHAPITAWELLS UNIT 1321-25D

2. NameofOperator Contact: MICKENZIETHACKER 9. APIWel1No.
EOG RESOURCES, INC. E-Mail: MICKENZIE THACKER@EOGRESOURCES.COM 43-047-39742

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 E. HWY40 Ph: 435-781-9145 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) I 1. County or Parish, and State

Sec 25 T9S R22E NWSE 1978FSL 2003FEL UINTAH COUNTY, UT
40.00519 N Lat, 109.38606 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Notice of Intent O Acidize O Deepen Production (Start/Resume) O Water Shut-Off

0 Alter Casing O Fracture Treat O Reclamation 0 Well Integrity
Subsequent Report O Casing Repair O New Construction 0 Recomplete ggOther

0 Final Abandonment Notice O Change Plans O Plug and Abandon Temporarily Abandon Well Spud

0 convertto Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.

Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for fmal inspection.)

The referenced well was spud on 12/17/2008.

RECEWED

MOFOIL,GAS&MINING

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #65726 verified by the BLMWell Information System

For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MICKENZIE THACKER Title OPERATIONS CLERK

Signature c 1 Date 12/18/2008

THIS ACE FOR FEDERAL OR STATE OFFICE USE

Apgoved By Title Date

Conditions of approval, if any, are attached, Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



STATEOFUTAH FORM6
DEPARTMENTOFNATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

ENTITYACTION FORM

Operator: EOG RESOURCES Operator Account Number: N 9550

Address: 1060 East Highway 40

city VERNAL

state UT zip 84078 Phone Number: (435) 781-9145

Well i

API Number Well Name QQ Sec Twp Rng County
43-047-39745 CHAPITA WELLS UNIT 1323-25D NWSE 25 9S 22E UINTAH

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

99999 12/16/2008

C mments: MESAVERDE

Well2

API Number Well Name QQ Sec Twp Rng County
43-047-39743 CHAPITA WELLS UNIT 1322-25D NWSE 25 9S 22E UINTAH

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number EffectiveDate

99999 12/17/2008 /Â p pg
Comments:

MESAVERDE

Well 3

API Number Well Name QQ Sec Twp Rng County
43-047-39742 CHAPITA WELLS UNIT 1321-25D NWSE 25 9S 22E UINTAH

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

99999 12/17/2008

Comments:
, MESAVERDE

ACTION CODES:
A - Establish new entity for new well (single well only) Mickenzie Thacker
8 - Add new well to existing entity (groupor unitwell) Na (Please Print)
C - Re-assign well from one existing entity to another existing entity gg
D - Re-assign well from one existing entity to a new entity re

E - Other (Explain in 'comments' section) Operations Clerk /18/2008RECEIVED ,,,,, o ,

(5/2000) DEC2 22008

DIVOFOLGAS&



Fo 160-
(August2007) ITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO285A
Do not use this form for proposals to dri/I or to re-enter an

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.
CHAPITA WELLS

1. Type of Well 8. Well Name and No.

O Oil Well || Gas Well O Other CHAPITA WELLS UNIT 1321-25D

2. Name of Operator Contact: MICKENZIE THACKER 9. API Well No.
EOG RESOURCES, INC. E-Mail: MICKENZIE_THACKER@EOGRESOURCES.COM 43-047-39742

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 E. HWY40 Ph: 453-781-9145 NATURALBUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 25 T9S R22E NWSE 1978FSL 2003FEL UINTAHCOUNTY, UT
40.00519 N Lat, 109.38606 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

. O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
Notice of Intent

0 Alter Casing O Fracture Treat O Reclamation O Well Integrity
O Subsequent Report O Casing Repair O New Construction O Recomplete B Other

O Final Abandonment Notice O Change Plans O Plug and Abandon 0 Temporarily Abandon pChangeto Original A

O Convert to Injection O Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date ofany proposed work and approximate duration thereof.
lf the proposal is to deepen directionally or recomplete horizontally,give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. respectfully requests authorization to change the well path for the referenced
well, as per the attached.

COPYSENTTOOPERATOR

Date: 6
initials:

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #69072 verifie·l by the BLM Well Information System

For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MICKENZIETHACKER Title OPERATIONS CLERK

Signature Date 04/17/2009

Approve_d B

THIS S E R FEDERAL FI ST OFRCE USE

Dat

Conditionsof approval, if any, are attached. Approval of this notice does not warrant or FederalA-rovalOfThis
certify that the applicant holds legal or equitable title to those rights in the subject lease VP
which would entitle the applicant to conduct operations thereon: Of6ce O giggg Ñggggggg
Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United

States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.
Hi-ÇtilVED

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED

APR21 2009
DIV.OFOlL,GAS&



T
Proj . Uintah Co., UT M

Site Chapita Wells Unit |\ Azimuths to True North

.Well: CWU #1321-25D Magnetic North: 11.36°

Wellbore: Wellbore #1
Design: 12° Tangent Strengt

:a52n6 8c.1
n

Dip Angle: 65.97°
Date: 2008/10/15

Model: IGRF200510
WELL DETAILS: CWU #1321-25D

Ground Level: 5133.0
+N/-S +El-W Northing Easting Latittude Longitude Slot
0.0 0.0 615949.21 2592295.30 40° O' 18.800 N 109° 23' 7.380 W

0- i 700--

CWU #1321-25D PBHL
Hold Vertical

625-
600-

1250-
500-

Tie In Point, Hold for 50. Begin Drop -1.50/100'
1875-

400-

2500-
Build 2.00/100' 300_ Hold 12.00° Inc., 4.59° Azrn.

3125_ Hold 12.00° Inc., 4.59° Azrn.
O 200-

Tie In Point, Hold for 50'

3750_ - Build 2.00/100'
Begin Drop -1.50/100' 100-

4375
Hold Vertical 0

C3 5000-- -3]O -200 -100 0 100 200 300 400

West(-)/East(+) (200 ftlin)
Chapita Wells

5625
ANNOTATIONS FORMATlON TOP DETAILS

TVD MD Annotation TVDPath MDPath Formation
- 2466.7 2478.0 Tie In Point, Hold for 50' 1586.0 1593.4 Green River

Buck Canyon 2516.5 2528.0 Build 2.00/100' 4629.0 4676.2 Wasatch
2922.6 2938.3 Hold 12.00° Inc., 4.59° Azm. 5202.0 5249.4 Chapita Wells6250- 4080.1 4121.6 Begin Drop -1.50/100' 5870.0 5917.4 Buck Canyon
4874.0 4921.4 Hold Vertical 6574.0 6621.4 North Horn

6860.0 6907.4 Price River
7758.0 7805.4 Middle Price River

North Horn 8535.0 8582.4 Lower Price River
6875- 9056.0 9103.4 Sego

Price River SECTION DETAILS

Sec MD Inc Azi TVD +N/~S +El-W DLeg TFace VSec Terget
1 2478.0 3.80 1.20 2466.7 215.2 3.3 0.00 0.00 215.17500-
2 2528.0 3.80 1.20 2516.5 218.6 3.4 0.00 0.00 218.4
3 2938.3 12.00 4.59 2922.6 274.7 7.1 2.00 4.94 274.7
4 4121.6 12.00 4.59 4080.1 519.9 26.8 0.00 0.00 520.6

Middle Price River 5 4921.4 0.00 0.00 4874.0 603.0 33.5 1.50 180.00 604.0
6 9307.4 0.00 0.00 9260.0 603.0 33.5 0.00 0.00 604.0 CWU #1321-25D PBHL8125-

WELLBORE TARGET DETAlLS (LATILONG)

Name TVD +N/-S +El-W Latitude Longitude Shape
. CWU #1321-25D PBHL9260.0 603.0 33.5 40° O' 24.760 N 109° 23' 6.950 W Circle (Radius. 50.0)8750- Lower Price River

CASING DETAILS

9375- CWU #1321-25D PBHL
Sego

260DO.0
261

.D7
58 8

Plan: 12 Tangent (CWU #1321-25D/Wellbore #1)

O 625 1250 1875 2500 CreateecdkJy Chris kehl te 15:53, April 14 2009

Vertical Section at 3.18° (1250 ftlin)
p'r°oi



orm 3160-5
(August 2007) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO285A
Do not use this form for proposals to dri/I or to re-enter an .

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. IfUnít or CA/Agreement, Name and/or No.
CHAPTIA WELLS

1. Type of Well 8. Well Name and No.

O Oil Well Gas Well 0 Other
CHAPITA WELLS UNIT 1321-25D

2. Name of Operator Contact: MICKENZIE THACKER 9. API Well No.
EOG RESOURCES, INC. E-Mail: MICKENZIE_THACKER@EOGRESOURCES.COM 43-047-39742

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY 40 Ph: 453-781-9145 NATURALBUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) I l. County or Parish, and State

Sec 25 T9S R22E NWSE 1978FSL 2003FEL UINTAHCOUNTY, UT
40.00519 N Lat, 109.38606 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

O Alter Casing O Fracture Treat O Reclamation 0 Well Integrity
B Subsequent Report O Casing Repair O New Construction O Recomplete g Other

O Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon Drilling Operations

O Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date ofany proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for fmal inspection.)

Please see the attached well chronology for the referenced well.

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #69609 verifie·l by the BLM Well Information System

For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MICKENZIE THACKER Title OPERATIONS CLERK

Signature
'

I cS i Date 04/29/2009

THIS S FOR FEDERAL OR STATE OFFICE USE

App_i_ovedBy
_ _ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMSFEÇElVED
MAYO4 2009

DIV.0FOIL,GAS&



WELL CHRONOLOGY
REPORT

Report Generated On: 04-28-2009

Well Name CWU 1321-25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-39742 Well Class DRIL

County, State UINTAH, UT Spud Date 04-17-2009 Class Date

Tax Credit N TVD / MD 9,260/ 9,289 Property # 061510

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 9,243/ 9,290

KB / GL Elev 5,152/ 5,133

Location Section 25, T9S, R22E, NWSE, 1978 FSL & 2003 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 304711 AFE Total 1,755,200 DHC / CWC 813,400/ 941,800

Rig Contr TRUE Rig Name TRUE #34 Start Date 11-09-2007 Release Date

11-09-2007 Reported By SHARON CAUDILL

DailyCosts: Drilling $55,354 Completion $0 Daily Total $55,354

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION DATA

SHL: 1978' FSL & 2003' FEL (NW/SE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

SHL: LAT 40.005189, LONG 109.386064 (NAD 83)

SHL: LAT 40.005222, LONG 109.385383 (NAD 27

TRUE #34

OBJECTIVE: 9289' MD, 9260' TVD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: UTU 0285A

ELEVATION: 5133.2'NAT GL, 5132.8' PREP GL (DUE TO ROUNDING PREP GL WILL BE 5133'), 5152'KB (19')

EOG WI 55.6055%, NRI 47.59694%

12-18-2008 Reported By JERRY



Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/17/08 @4:00 PM. SET 60' OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELSW/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/17/08 @2:45 PM.

01-03-2009 Reported By LESTER FARNSWORTH

DailyCosts: Drilling $43,064 Completion $0 Daily Total $43,064

Cum Costs: Drilling $98,418 Completion $0 Well Total $98,418

MD 200 TVD 200 Progress 0 Days o MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S RIG #3 ON 12/30/2008. DRILLED 12 ¼" HOLE TO 181' GL (200'KB). ENCOUNTERED NO WATER.
RDMO CRAIG'S RIG.

TRUE RIG #34 WILL FINISH DRILLING 12 ¼" HOLE AND RUN 9 5/8" CASING.

PREPARE LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTILL FURTHER ACTIVITY.

NO SURVEY AT THIS TIME.

03-16-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $1,575 Completion $0 Daily Total $1,575

Cum Costs: Drilling $99,993 Completion $0 Well Total $99,993

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO SPUD SURFACE

Start End Hrs Activity Description

02:00 06:00 4.0 RIG ON DAYWORK @02:00 HRS, 3/16/2009.

DISCONNECTED LINES. SKIDDED RIG FROM CWU 1320-25D. LEVELED RIG.

TRANSFERRED 5 JTS(214.41') 9.625" 36.0# J-55 STC CASING TO CWU 1321-25D.

TRANSFERRED 5130 GALS DIESEL TO CWU 1321-25D.

ESTIMATED PICKING UP BHA : 09:00 10/16/2009

03-17-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $63,475 Completion $0 Daily Total $63,475

Cum Costs: Drilling $163,468 Completion $0 Well Total $163,468

MD 404 TVD 404 Progress 204 Days 0 MW 8.4 Visc 26.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: SLIDE DRILLING @404'

Start End Hrs Activity Description

06:00 09:00 3.0 CONNECTED LINES. PREPARED TO DRILL.

09:00 10:30 1.5 PU DIRECTIONAL TOOLS. SCRIBED MOTOR & PU MWD. TAGGED @80.

10:30 12:00 1.5 WASHED & REAMED 80 TO 200.

12:00 13:30 1.5 DRILLED SLIDE & ROTATE 200 TO 248(2 SLIDES, 48'@ 32.0 FPH) W/MWD SURVEYS, WOB 10K, GPM 732,
RPM 0-45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

13:30 14:00 0.5 SERVICED RIG. FUNCTION SAFETY VALVES.

14:00 15:00 1.0 DRILLED SLIDE & ROTATE 248 TO 279(1 SLIDE, 31') W/MWD SURVEYS, WOB 10K, GPM 732, RPM 0-

45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

15:00 15:30 0.5 CHECKED SCRIBE ON DIRECTIONAL TOOLS.

15:30 18:00 2.5 DRILLED SLIDE & ROTATE 279 TO 341(2 SLIDES,62' @24.8 FPH )WlMWD SURVEYS, WOB 8K, GPM 732, RPM
0-45/MOTOR 122, SPP 850, NO FLOW, NO LOSS.

18:00 20:00 2.0 CIRCULATED HOLE CLEAN. TRANSPORTING GYRODATA EQUIPMENT.

20:00 20:30 0.5 TOOH.

20:30 01:00 4.5 TRANSPORTING GYRODATA.

01:00 03:00 2.0 PU UBHO SUB. RU GYRODATA. TIH.

03:00 03:30 0.5 RAN GYRODATA SURVEYS TO CHECK MWD. REPLACED MWD SURVEYS WITH GYRODATA SURVEYS.

03:30 05:00 1.5 DRILLED SLIDE & ROTATE 341 TO 404(2-6' SLIDES, 63' @42.0 FPH), WOB 10K, GPM 732, RPM 0-50/MOTOR

122, SPP 1050, NO FLOW, NO LOSS.

05:00 06:00 1.0 RAN GYRO SURVEY.

DIESEL 4674 GALS(USED 456). NO BOILER.

NO ACCIDENTS. FULL CREWS. FUNCTION CONN FIRST CONN ON TOUR, ALL CREWS.

03-18-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $54,558 Completion $0 Daily Total $54,558

Cum Costs: Drilling $218,026 Completion $0 Well Total $218,026

MD 1,652 TVD 1,644 Progress 1,248 Days 0 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 1652'

Start End Hrs Activity Description

06:00 07:00 1.0 DRILLED SLIDE & ROTATE 404 TO 465(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

07:00 07:30 0.5 GYRO SURVEY @295.

07:30 08:30 1.0 DRILLED SLIDE & ROTATE 465 TO 526(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

08:30 09:00 0.5 GYRO SURVEY @355.

09:00 10:00 1.0 DRILLED SLIDE & ROTATE 526 TO 586(2 SLIDES, 60'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

10:00 10:30 0.5 GYRO SURVEY @415.

10:30 l l:00 0.5 DRILLED ROTATE 586 TO 648(62' @126.0 FPH), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300, NO
FLOW, NO LOSS.

11:00 11:30 0.5 GYRO SURVEY @475.

11:30 12:00 0.5 SERVICED RIG. FUNCTION SAFETY VALVES.

12:00 12:30 0.5 DRILLED SLIDE & ROTATE 648 TO 709(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

12:30 13:00 0.5 GYRO SURVEY @ 537.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

13:00 14:30 1.5 DRILLED SLIDE & ROTATE 709 TO 771(1 SLIDE, 62' @41.3 FPH), WOB 15K, GPM 720, RPM 0-50/MOTOR 122,
SPP 1300, NO FLOW, NO LOSS.

14:30 15:00 0.5 GYRO SURVEY @598.

15:00 20:00 5.0 DRILLED SLIDE & ROTATE 771 TO 1080(5 SLIDES, 309' @ 61.8 FPH)W/MWD SURVEYS, WOB 15K, GPM 756,
RPM 0-50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.

20:00 20:30 0.5 INSTALLED ROTATING HEAD RUBBER & DRIVE BUSHING.

20:30 06:00 9.5 DRILLED SLIDE & ROTATE 1080 TO 1652(2 SLIDES, 572' @60.2 FPH)W/MWD SURVEYS, WOB 15-20K, GPM
756, RPM 0-50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.

DIESEL 3704 GALS(USED 970). NO BOILER.

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

03-19-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $38,528 Completion $0 Daily Total $38,528

Cum Costs: Drilling $256,554 Completion $0 Well Total $256,554

MD 2,540 TVD 2,529 Progress 888 Days 3 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2,540'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL ROTATE 1,652' TO 1,951' (299' @49.8 FPH), WOB 0-20K, GPM 720, RPM 35-50/MOTOR 79, SPP 1800, MUD
8.4 PPG, VIS 27, NO FLARE. BIT DROPPED F/1,915' TO 1,918, LOST ALL RETURN @ 1,915'.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

12:30 06:00 17.5 DRILL ROTATE 1,951' TO 2,540' (589' @33.6 FPH), WOB 0-20K, GPM 720, RPM 35-50/MOTOR 79, SPP 1930, MUD
8.4 PPG, VIS 27, NO FLARE. TOTAL FLUID LOST 18,050 BBLS.

DIESEL 2337 GALS(USED 1367 GALS).

BOILER 0 HOURS.

NO ACCIDENTS. FULL CREWS. SAFETY TOPIC- CHIPPING AND GRINDING PAINT.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 0 DAYS ON LOCATION.

03-20-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $158,890 Completion $0 Daily Total $158,890

Cum Costs: Drilling $415,445 Completion $0 Well Total $415,445

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:30 0.5 CIRCULATE AND SHORT TRIP 7 STANDS TO 1,600'.

06:30 07:00 0.5 CIRCULATE AND CONDITION HOLE. RU WEATHERFORD L/D MACHINE. HELD SAFETY MEETING PRIOR TO
JOB.

07:00 07:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

07:30 09:00 1.5 LDDP.

09:00 10:30 1.5 LD BHA AND DIRECTIONAL TOOLS.

10:30 11:00 0.5 RU WEATHERFORD CASING GREW. HELD SAFETY MEETING.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

11:00 13:00 2.0 RAN 9.625" 36.0# J-55 STC CASING(GS, 1 JT, FC, 56 JTS) & TAG JT. RAN 8 CENTRALIZERS (MIDDLE SHOE JT,
TOP JTS 2-8). TAGGED @2540. LD TAG JT & PU LANDING JT W/PORTED CSG HANGER. LANDED CASING @
2529.

13:00 15:00 2.0 RD WEATHERFORD LD MACHINE & CSG CREW. RU HALLIBURTON CEMENTER. HELD SAFETY MEETING.

15:00 16:00 1.0 CEMENTED AS FOLLOWS: PUMPED 400 SX HALCEM TYPE V (84.0 BBLS @15.6 PPG, 1.18 CFS), NO
RETURNS, DROPPED TOP PLUG, DISPLACED W/192 BW, FINAL LIFT PRESSURE 122 PSI, BUMPED PLUG TO
566 PSL BLED OFF, FLOAT HELD.

16:00 17:00 1.0 WAIT ON CEMENT.

17:00 18:00 1.0 REMOVE LANDING JOINT RD HALLIBURTON AND REMOVE RISER.

18:00 06:00 12.0 SUSPEND DRILLING RIG OPERATIONS AND PERFORM TOP JOBS.

TOP JOB #1 300 SX "G" Wl3% CACL. 6.3 BBLS. 15.8 PPG. NO RETURNS. CIP AT 19:30.

TOP JOB #2 300 SX "G" W/3% CACL. 63 BBLS. 15.8 PPG. NO RETURNS, CIP AT 23:59.

TOP JOB #3 300 SX "G" W/3% CACL, 63 BBLS 15.8 PPG. NO RETURNS, CIP AT 05:05.

03-21-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $23,362 Completion $0 Daily Total $23,362

Cum Costs: Drilling $438,807 Completion $0 Well Total $438,807

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description
06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL 9 5/8 CASING IS SET ON THE CWU 1322-25D.

03-22-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $438,807 Completion $0 Well Total $438,807

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: OPERATIONS SUSPENDED, W/O COMPLETION OF TOP JOB.

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL DONE DRILLING THE SURFACE ON THE CWU 1322-25D.

03-23-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $438,807 Completion $0 Well Total $438,807

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CONTINUE TOP CEMENT OPERATIONS

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO.

MIX AND PUMP TOP JOB #4. (42 BBLS), 200 SX HALCEM "G" W/4% CACL. MIXED AT 15.8 PPG. NO CEMENT
RETURNS TO SURFACE. TOP JOB IN PLACE AT 21:40.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

TOP JOB #5. (42 BBLS), 200 SX HALCEM "G" W/4% CACL. MIXED AT 15.8 PPG. CEMENT RETURNS TO
SURFACE BRIEFLY AND THEN FELL BACK.

03-24-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $13,222 Completion $0 Daily Total $13,222

Cum Costs: Drilling $452,029 Completion $0 Well Total $452,029

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO, MIX AND PUMP TOP JOB #6. (3 BBLS), 15 SX HALCEM "G" Wl4% CACL. MIXED AT 15.8 PPG.
CEMENT TO SURFACE W/ 3 BBLS AWAY.WATCHED CEMENT, DID NOT FALL. CIP @07:30. PAD DRILLING
OPERATIONS WAIT ON ROTARY TOOLS, TOP CEMENT JOBS COMPLETE.

03-25-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total 50

Cum Costs: Drilling $452,029 Completion $0 Well Total $452,029

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-26-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $452,029 Completion $0 Well Total $452,029

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-27-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $452,029 Completion $0 Well Total $452,029

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-28-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $452,029 Completion $0 Well Total $452,029

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-29-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $452,029 Completion $0 Well Total $452,029

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-30-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling ($11,550) Completion $0 Daily Total ($11,550)

Cum Costs: Drilling $440,479 Completion $0 Well Total $440,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-31-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $440,479 Completion $0 Well Total $440,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04-01-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $12,870 Completion $0 Daily Total $12,870

Cum Costs: Drilling $453,349 Completion $0 Well Total $453,349

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04-02-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $453,349 Completion $0 Well Total $453,349

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: PAD DRILLING OPERATION, WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATION, WORT. CEMENT TOP JOBS COMPLETED.

04-17-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,995 Completion $0 Daily Total $30,995

Cum Costs: Drilling $484,345 Completion $0 Well Total $484,345

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH. PREP TO SPUD.

Start End Hrs Activity Description

19:00 20:30 1.5 MOVE RIG FROM CWU 1322-25D TO 1321-25D(PAD OPERATIONS).

20:30 23:00 2.5 NUBOP AND LINES, PREPARE TO TEST BOPS.

23:00 03:00 4.0 RIG ACCEPTED FOR DAYWORK @23:00 HRS, 4/16/09.

TESTED BOPE(ALL RAMS, VALVES, & CHOKE MANIFOLD 250/5000 PSI, ANNULAR 250/2500 PSI, & CASING
1500 PSI). NO BLM WITNESS. BLM NOTIFIED @19:00 HRS, 4/15/09 VIA EMAIL.

03:00 03:30 0.5 REAM OUT MOUSE HOLE.

03:30 04:00 0.5 INSTALL WEAR BUSHING.

04:00 06:00 2.0 TRIP IN HOLE (MAGNAFLUX BHA ).

DIESEL 8436 GALS (USED 456). NO BOILER.

NO ACCIDENTS. FULL CREWS. SAFETY TOPIC-TEST BOP.

04-18-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,816 Completion $0 Daily Total $51,816

Cum Costs: Drilling $536,161 Completion $0 Well Total $536,161

MD 3,250 TVD 3,230 Progress 710 Days l MW 11.4 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@ 3,250'

Start End Hrs Activity Description

06:00 08:30 2.5 TRIP IN HOLE (MAGNAFLUX BHA ).
08:30 09:00 0.5 TORQUE KELLY.

09:00 09:30 0.5 TRIP OUT OF HOLE TO INSTALL MWD TOOL.

09:30 10:00 0.5 INSTALL MWD TOOL AND ORIENT.

10:00 12:00 2.0 TRIP IN HOLE TAG @2,433'.

12:00 13:30 1.5 INSTALL ROTATING RUBBER AND DRIVE BUSHING AND TIGHTEN FLOWLINE.

13:30 15:30 2.0 DRILL CEMENT/FLOAT EQUIP. F/2,433' TO 2,540' AND DRILLED 10' OF NEW HOLE TO 2,550'.

15:30 16:00 0.5 PERFORMED F.I.T. @2550 TO 11.5 PPG EMW(250 PSI).

16:00 18:30 2.5 DRILL SLIDE & ROTATE F/2,540' TO 2,683' (133' @53.2 FPH), WOB 10-20K, GPM 417, RPM 35-50/MOTOR 71,
SPP 1275, MUD 9.5 PPG, VIS 33, NO FLARE.

18:30 19:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

19:00 06:00 11.0 DRILL SLIDE & ROTATE F/2,683' TO 3,250' (567' @51.5 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

SLIDES AS FOLLOWS- F/2,621' TO 2,636' (15'), F/2,653' TO 2,663' (10'), F/2,683' TO 2,693' (10'), F/2,714' TO 2,722'
(8'), F/2,745' TO 2,752' (7'), F/2,776' TO 2,782' (6'), F/2,808' TO 2,818' (10'), F/2,838' TO 2,848' (10'), F/2,870' TO
2,882' (12'), F/2,900' TO 2,913' (13'), F/2,932' TO 2,943' (1l'), F/2,965' TO 2,980' (15'), 3,181' TO 3,197' (16'), F/3,210'
TO 3,223' (13'), F/3,242' TO 3,250' (12').

DIESEL 7524 GALS(USED 912). NO BOILER.

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 33% SLIDlNG, 67% ROTATING(10.81 TOTAL DRILLING HRS).

06:00 SPUD A 7 7/8" HOLE W/ROTARY TOOL @16:00 HRS, 4/17/09.

04-19-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $35,975 Completion 50 Daily Total $35,975

Cum Costs: Drilling $572,137 Completion $0 Well Total $572,137

MD 4,435 TVD 4,392 Progress 1,185 Days 2 MW 9.5 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4,435'

Start End Hrs Activity Description
06:00 11:30 5.5 DRILL SLIDE & ROTATE F/3,250' TO 3,555' (305' @55.4 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,

SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.

SLIDES AS FOLLOWS - F/3,250' TO 3,257' (7'), F/3,337' TO 3,350' (13'), F/3,390' TO 3,410' (20'), F/3,460' TO 3,472'
(12').

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL SLIDE & ROTATE F/3,555' TO 4,435' (808' @48.8 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1275, MUD 9.7 PPG, VIS 34, NO FLARE.

DRILLING LAST 24 HRS: 45% SLIDING, 55% ROTATING( 19.86 TOTAL DRILLING HRS).

SLIDE FROM:358T TO 359T (10'), F/ 3650' TO 3665' (15'), F/ 3712' TO 3724' (12'), F/ 3743' TO 3755' (13'), F/ 3775'
TO 3785' (10'), F/3837' TO 3847' (10'), F/ 3884' TO 3894' (10'), F/ 3898' TO 3908' (10'), F/ 3930' TO 3940' (10'), F/
3962' TO 3972' (10'), F/ 3993' TO 4008' (15'), F/ 4025' TO 4035' (10'), F/ 4056' TO 4064' (8'), F/ 4152' TO 4158' (6'), F/
4183' TO 4196' (13'), F/ 4247' TO 4255' (8'), F/ 4279' TO 4285' (6').

DIESEL 6384 GALS(USED 1140). NO BOILER.

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

SAFETY MEETING TOPIC - SETTING SLIPS, BOP DRILL DAY TOUR 85 SECONDSTO SECURE WELL

04-20-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $37,390 Completion $0 Daily Total $37,390

Cum Costs: Drilling $609,528 Completion $0 Well Total $609,528

MD 5,290 TVD 5,243 Progress 855 Days 3 MW 9.8 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5,290'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL SLIDE & ROTATE F/4,435' TO 4,653' (218' @48.4 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1878, MUD 9.7 PPG, VIS 36, NO FLARE.

SLIDE AS FOLLOWS - F/4,529' TO 4,545'(16').

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR AND HCR VALVE.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

11:00 06:00 19.0 DRILL SLIDE & ROTATE F/4,653' TO 5,290' (637' @33.5 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1927, MUD 9.8+ PPG, VIS 36, NO FLARE.

DRILLING LAST 24 HRS: 16% SLIDING, 84% ROTATING( 21.24 TOTAL DRILLING HRS).

SLIDE FROM: 4906' TO 4918', F/ 4937' (19') TO 4947' (10'), F/ 4999' TO 5009 (10')', F/ 5030' TO 5040' (10'), F/5,219'
TO 5,226' (7').

DIESEL 5130 GALS(USED 1254).

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

SAFETY MEETING TOPIC - CHANGING OIL.

04-21-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,545 Completion $0 Daily Total $40,545

Cum Costs: Drilling $650,074 Completion $0 Well Total $650,074

MD 5,885 TVD 5,838 Progress 595 Days 4 MW 9.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5,885'

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL ROTATE F/5,290' TO 5,375' (85' @ 18.8 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73, SPP 1927,
MUD 9.8+ PPG, VIS 39, NO FLARE. SLIDE F/5,281' TO 5,287' (6').

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL ROTATE F/5,375' TO 5,885' (510' @28.3 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 9.8+ PPG, VIS 38, NO FLARE.

DIESEL 3420 GALS(USED 1710).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC- PPE AND PROPER USE.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 2% SLIDING, 98% ROTATING(22.67 TOTAL DRILLING HRS).

04-22-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $58,874 Completion $1,546 Daily Total $60,420

Cum Costs: Drilling $708,949 Completion $1,546 Well Total $710,495

MD 6,562 TVD 6,515 Progress 677 Days 5 MW 0.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6,562'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/5,885' TO 6,002' (117' @29.25 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 10.0 PPG, VIS 39, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
CHOKE PANEL AND SUPER CHOKE.

10:30 20:30 10.0 DRILL ROTATE F/6,002' TO 6,406' (404' @40.4 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 10.2 PPG, VIS 39, NO FLARE.

20:30 21:00 0.5 WORK TIGHT CONNECTION @6,430', USED JARS 2 TIMES. INCREASE MUD WT TO 10.3.

21:00 06:00 9.0 DRILL ROTATE F/6,406' TO 6,562' (156' @17.3 FPH), WOB 10-20K, GPM 417, RPM 35-50/MOTOR 70, SPP 2050,
MUD 10.3 PPG, VIS 41, NO FLARE.

DIESEL 2052 GALS(USED 1368).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - PROPER USE OF AIR HOIST.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 4.12% SLIDING, 95.88% ROTATING(22.34 TOTAL DRILLING HRS).

04-23-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $57,196 Completion $711 Daily Total $57,907

Cum Costs: Drilling $766,145 Completion $2,257 Well Total $768,403

MD 6,820 TVD 6,773 Progress 258 Days 6 MW 10.6 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6,820'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL RUTATE F/6,562' TO 6,688' (126' @31.5 FPH), WOB 10-25K, GPM 432, RPM 35-50/MOTOR 73, SPP 2088,
MUD 10.5 PPG, VIS 40, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

10:30 17:00 6.5 DRILL ROTATE F/6,688' TO 6,80T (119' @ 18.3 FPH), WOB 10-25K, GPM 432, RPM 35-50/MOTOR 73, SPP 2088,
MUD 10.6 PPG, VIS 40, NO FLARE.

17:00 22:00 5.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #2 @6,807'. WORK TIGHT SPOT WITH KELLY @4,614'.

22:00 23:30 1.5 CHANGE MUD MOTOR, BIT, MWD TOOL AND ORIENT.

23:30 02:00 2.5 TRIP IN HOLE WITH BIT #3, FILL PIPE @2,419', TAG BRIDGE @6,284'.

02:00 03:00 1.0 WASH AND REAM F/6,28l' TO 6,343'.

03:00 03:30 0.5 TRIP IN HOLE WITH BIT #3 TO 6,624'.

03:30 04:30 1.0 WASH/REAM F/6,624' TO 6,807', WOB 2K - 5K, ROT/30 - 40, MUD WT. 10.7, VIS 40. 15'OF FILL.

04:30 06:00 1.5 DRILL ROTATE F/6,807' TO 6,820' (13' @8.6 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.

DIESEL 9120 GALS(USED 932).

NO ACCIDENTS. FULL CREWS.SAFETY MEETING TOPIC - FALL PROTECTION.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 0% SLIDING, 100% ROTATING(12.0 TOTAL DRILLING HRS).

04-24-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,741 Completion $0 Daily Total $40,741

Cum Costs: Drilling $806,887 Completion $2,257 Well Total $809,144

MD 7,155 TVD 7,108 Progress 335 Days 7 MW 10.64 Visc 44.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7155'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/6,820' TO 6,877' (57' @12.6 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

l1:00 06:00 19.0 DRILL ROTATE F/6,877' TO 7,155' (278' @ 14.6 FPH), WOB 10-20K, GPM 399, RPM 35-50/MOTOR 67, SPP 2150,
MUD 10.7+ PPG, VIS 43, NO FLARE.

SLIDE F/7,128' TO 7,138' (10').

DIESEL 7296 GALS(USED 1824).
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - RATTLE SNAKES.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 6.8% SLIDING, 93.2% ROTATING(23.24 TOTAL DRILLING HRS).

04-25-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,021 Completion $0 Daily Total $54,021

Cum Costs: Drilling $860,908 Completion $2,257 Well Total $863,166

MD 7,352 TVD 7,305 Progress 197 Days 8 MW 11.0 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@7,352'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,155' TO 7,203' (48' @12.0 FPH), WOB 10-20K, GPM 399, RPM 35-50/MOTOR 67, SPP 2150,
MUD 10.8 PPG, VIS 44, NO FLARE.

10:00 13:00 3.0 PUMP PILL AND TRIP OUT OF HOLE WlTH BIT #3 @7,203'.

13:00 13:30 0.5 CHANGE BIT, MUD MOTOR, MWD AND ORIENT.

13:30 14:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
BLIND RAMS.

14:00 16:00 2.0 TRIP IN HOLE WITH BIT #4 FILL PIPE @2,418'.

16:00 17:00 1.0 SLIP & CUT DRILL LINE 110'.

17:00 19:00 2.0 TRIP IN HOLE WITH BIT #4, TEST MWD TOOLS @3,354', FILL PIPE @5,200'.

19:00 20:30 1.5 WASH/REAM F/7,097' TO 7,203', 27'OF FILL.

20:30 06:00 9.5 DRILL ROTATE F/7,203' TO 7,352' (149' @ 15.6 FPH), WOB 10-20K, GPM 392, RPM 35-50/MOTOR 67, SPP 2039,
MUD 11.0 PPG, VIS 44, NO FLARE.

SLIDES F/7,222' TO 7,232' (10'), F/7,285' TO 7,298' (13').

DIESEL 6042 GALS(USED 1254).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - ESCAPE ROUTES.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 21% SLIDING, 79% ROTATING(11.17 TOTAL DRILLING HRS).

04-26-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $39,638 Completion $0 Daily Total $39,638

Cum Costs: Drilling $900,547 Completion $2,257 Well Total $902,804

MD 7,770 TVD 7,723 Progress 418 Days 9 MW 11.0 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7,770'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILLROTATE F/7,352' TO 7,439' (87' @19.3 FPH), WOB 10-20K, GPM 392, RPM 35-50/MOTOR 67, SPP 2039,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

11:00 06:00 19.0 DRILL ROTATE F/7,439' TO 7,770' (331' @ 17.4 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.

DIESEL 4788 GALS(USED 1254).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - OIL LEAKS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

DRILLING LAST 24 HRS: 0% SLIDING, 100% ROTATING(22.92 TOTAL DRILLING HRS).

04-27-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $47,372 Completion $0 Daily Total $47,372

Cum Costs: Drilling $947,919 Completion $2,257 Well Total $950,177

MD 7,939 TVD 7,892 Progress 169 Days 10 MW 11.1 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7939

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,770' TO 7,809' (39' @9.7 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:00 12:30 2.5 PUMP PILL, TRIP OUT OF HOLE WITH BIT #4 @7,809'.

12:30 13:30 1.0 LD BENT MUD MOTOR, PU STRAIGHT MUD MOTOR AND CHANGE BIT.

13:30 17:00 3.5 TRIP IN HOLE WITH BIT #5, TEST MWD, FILL PIPE @3,164'AND 5,706'.

17:00 17:30 0.5 WASH/REAM F/7,758' TO 7,809' (5' OF FILL).

17:30 18:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

18:00 06:00 12.0 DRILL ROTATE F/7,809' TO 7,939' (130' @10.8 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2130,
MUD l1.1 PPG, VIS 44, NO FLARE.

DIESEL 3648 GALS(USED 1140).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - LD/PU MUD MOTORS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04-28-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $31,967 Completion $0 Daily Total $31,967

Cum Costs: Drilling $979,886 Completion $2,257 Well Total $982,144

MD 8,372 TVD 8,325 Progress 433 Days 11 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8372'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,939' TO 8,010'(71'@ 17.7 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 44, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

10:30 06:00 19.5 DRILL ROTATE F/8,010' TO 8,372' (362' @18.5 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 42, NO FLARE.

DIESEL 2280 GALS(USED 1368).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - MAKING CONNECTIONS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.
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API Well No: 43047397420000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1321-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047397420000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1978 FSL 2003 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

5/29/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Attached please find well chronology report for the referenced well.

NAME (PLEASE PRINT)  
 Kaylene Gardner

TITLE
 Regulatory Administrator

SIGNATURE
 N/A

DATE
 5/29/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9111

May 29, 2009May 29, 2009

June 01, 2009

iPI Well No: 43047397420000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 5.LEA02E8D5ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1321-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047397420000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1978 FSL 2003 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

5/29/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Attached please find well chronology report for the referenced well.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECRgggNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Kaylene Gardner 435 781-9111 Regulatory Administrator

SIGNATURE DATE
N/A 5/29/2009

RECEIVED May 29,



WELL CHRONOLOGY
REPORT

Report Generated On: 05−29−2009

Well Name CWU 1321−25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−39742 Well Class DRIL

County, State UINTAH, UT Spud Date 04−17−2009 Class Date

Tax Credit N TVD / MD 9,260/ 9,289 Property # 061510

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 9,253/ 9,300

KB / GL Elev 5,152/ 5,133

Location Section 25, T9S, R22E, NWSE, 1978 FSL & 2003 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 304711 AFE Total 1,755,200 DHC / CWC 813,400/ 941,800

Rig Contr TRUE Rig Name TRUE #34 Start Date 11−09−2007 Release Date 05−02−2009

11−09−2007 Reported By SHARON CAUDILL

DailyCosts: Drilling $55,354 Completion $0 Daily Total $55,354

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

SHL: 1978’ FSL & 2003’ FEL (NW/SE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH



SHL: LAT 40.005189, LONG 109.386064 (NAD 83)

SHL: LAT 40.005222, LONG 109.385383 (NAD 27



TRUE #34

OBJECTIVE: 9289’ MD, 9260’ TVD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A:  CHAPITA DEEP

NATURAL BUTTES FIELD



LEASE: UTU 0285A

ELEVATION:  5133.2’ NAT GL, 5132.8’ PREP GL (DUE TO ROUNDING PREP GL WILL BE 5133’), 5152’ KB (19’)



EOG WI 55.6055%, NRI 47.59694%

12−18−2008 Reported By JERRY BARNES

WELL CHRONOLOGY
REPORT

Report Generated On: 05-29-2009

Well Name CWU 1321-25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-39742 Well Class DRIL

County, State UINTAH, UT Spud Date 04-17-2009 Class Date

Tax Credit N TVD / MD 9,260/ 9,289 Property # 061510

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 9,253/ 9,300

KB / GL Elev 5,152/ 5,133

Location Section 25, T9S, R22E, NWSE, 1978 FSL & 2003 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 304711 AFE Total 1,755,200 DHC / CWC 813,400/941,800

Rig Contr TRUE Rig Name TRUE #34 Start Date 11-09-2007 Release Date 05-02-2009

11-09-2007 Reported By SHARON CAUDILL

DailyCosts: Drilling $55,354 Completion $0 Daily Total $55,354

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA I

SHL: 1978' FSL & 2003' FEL (NW/SE) T

SECTION 25, T9S, R22El

UINTAH COUNTY, UTAHL

SHL: LAT 40.005189, LONG 109.386064 (NAD 83)T

SHL: LAT 40.005222, LONG 109.385383 (NAD 271

TRUE #341

OBJECTIVE: 9289' MD, 9260' TVD, MESAVERDE T

DW/GAS T

CHAPITA WELLS DEEP PROSPECTI

DD&A: CHAPITADEEPT

NATURAL BUTTES FIELD E

LEASE: UTU 0285Al

ELEVATION: 5133.2'NAT GL, 5132.8' PREP GL (DUE TO ROUNDING PREP GL WILL BE 5133'), 5152' KB (19')

EOG WI 55.6055%, NRI 47.59694%

12-18-2008 Reported By JERRY



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/17/08 @ 4:00 PM. SET 60’ OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/17/08 @ 2:45 PM.

01−03−2009 Reported By LESTER FARNSWORTH

DailyCosts: Drilling $43,064 Completion $0 Daily Total $43,064

Cum Costs: Drilling $98,418 Completion $0 Well Total $98,418

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG’S RIG #3 ON 12/30/2008. DRILLED 12 ¼" HOLE TO 181’ GL (200’ KB). ENCOUNTERED NO WATER.
RDMO CRAIG’S RIG.



TRUE RIG #34 WILL FINISH DRILLING 12 ¼" HOLE AND RUN 9 5/8" CASING.	



PREPARE LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTILL FURTHER ACTIVITY.



NO SURVEY AT THIS TIME.

03−16−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $1,575 Completion $0 Daily Total $1,575

Cum Costs: Drilling $99,993 Completion $0 Well Total $99,993

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO SPUD SURFACE

Start End Hrs Activity Description

02:00 06:00 4.0 RIG ON DAYWORK @ 02:00 HRS, 3/16/2009.



DISCONNECTED LINES.  SKIDDED RIG FROM CWU 1320−25D.  LEVELED RIG.



TRANSFERRED 5 JTS(214.41’) 9.625" 36.0# J−55 STC CASING TO CWU 1321−25D.

TRANSFERRED 5130 GALS DIESEL TO CWU 1321−25D.

ESTIMATED PICKING UP BHA : 09:00 10/16/2009

03−17−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $63,475 Completion $0 Daily Total $63,475

Cum Costs: Drilling $163,468 Completion $0 Well Total $163,468

MD 404 TVD 404 Progress 204 Days 0 MW 8.4 Visc 26.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/17/08 @4:00 PM. SET 60' OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/17/08 @2:45 PM.

01-03-2009 Reported By LESTER FARNSWORTH

DailyCosts: Drilling $43,064 Completion $0 Daily Total $43,064

Cum Costs: Drilling $98,418 Completion $0 Well Total $98,418

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S RIG #3 ON 12/30/2008. DRILLED 12 ¼" HOLE TO 181' GL (200' KB). ENCOUNTERED NO WATER.
RDMO CRAIG'S RIG.

TRUE RIG #34 WILL FINISH DRILLING 12 ¼" HOLE AND RUN 9 5/8" CASING.

PREPARE LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTILL FURTHER ACTIVITY.

NO SURVEY AT THIS TIME.

03-16-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $1,575 Completion $0 Daily Total $1,575

Cum Costs: Drilling $99,993 Completion $0 Well Total $99,993

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO SPUD SURFACE

Start End Hrs Activity Description

02:00 06:00 4.0 RIG ON DAYWORK @02:00 HRS, 3/16/2009.

DISCONNECTED LINES. SKIDDED RIG FROM CWU 1320-25D. LEVELED RIG.

TRANSFERRED 5 JTS(214.41') 9.625" 36.0# J-55 STC CASING TO CWU 1321-25D.

TRANSFERRED 5130 GALS DIESEL TO CWU 1321-25D.

ESTIMATED PICKING UP BHA : 09:00 10/16/2009

03-17-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $63,475 Completion $0 Daily Total $63,475

Cum Costs: Drilling $163,468 Completion $0 Well Total $163,468

MD 404 TVD 404 Progress 204 Days 0 MW 8.4 Visc 26.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: SLIDE DRILLING @ 404’

Start End Hrs Activity Description

06:00 09:00 3.0 CONNECTED LINES.  PREPARED TO DRILL. 

09:00 10:30 1.5 PU DIRECTIONAL TOOLS.  SCRIBED MOTOR & PU MWD.  TAGGED @ 80.

10:30 12:00 1.5 WASHED & REAMED 80 TO 200.

12:00 13:30 1.5 DRILLED SLIDE & ROTATE 200 TO 248(2 SLIDES, 48’ @ 32.0 FPH) W/MWD SURVEYS, WOB 10K, GPM 732,
RPM 0−45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

13:30 14:00 0.5 SERVICED RIG.  FUNCTION SAFETY VALVES.

14:00 15:00 1.0 DRILLED SLIDE & ROTATE 248 TO 279(1 SLIDE, 31’ ) W/MWD SURVEYS, WOB 10K, GPM 732, RPM 0−
45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

15:00 15:30 0.5 CHECKED SCRIBE ON DIRECTIONAL TOOLS.

15:30 18:00 2.5 DRILLED SLIDE & ROTATE 279 TO 341(2 SLIDES,62’ @ 24.8 FPH ) W/MWD SURVEYS, WOB 8K, GPM 732, RPM
0−45/MOTOR 122, SPP 850, NO FLOW, NO LOSS.

18:00 20:00 2.0 CIRCULATED HOLE CLEAN.  TRANSPORTING  GYRODATA EQUIPMENT.

20:00 20:30 0.5 TOOH.

20:30 01:00 4.5 TRANSPORTING GYRODATA.

01:00 03:00 2.0 PU UBHO SUB.  RU GYRODATA.  TIH.

03:00 03:30 0.5 RAN GYRODATA SURVEYS TO CHECK MWD.  REPLACED MWD SURVEYS WITH GYRODATA SURVEYS.

03:30 05:00 1.5 DRILLED SLIDE & ROTATE 341 TO 404(2−6’ SLIDES, 63’ @ 42.0 FPH), WOB 10K, GPM 732, RPM 0−50/MOTOR
122, SPP 1050, NO FLOW, NO LOSS.

05:00 06:00 1.0 RAN GYRO SURVEY.



DIESEL 4674 GALS(USED 456).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  FUNCTION CONN FIRST CONN ON TOUR, ALL CREWS.

03−18−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $54,558 Completion $0 Daily Total $54,558

Cum Costs: Drilling $218,026 Completion $0 Well Total $218,026

MD 1,652 TVD 1,644 Progress 1,248 Days 0 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 1652’

Start End Hrs Activity Description

06:00 07:00 1.0 DRILLED SLIDE & ROTATE 404 TO 465(2 SLIDES, 61’), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

07:00 07:30 0.5 GYRO SURVEY @ 295.

07:30 08:30 1.0 DRILLED SLIDE & ROTATE 465 TO 526(2 SLIDES, 61’), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

08:30 09:00 0.5 GYRO SURVEY @ 355.

09:00 10:00 1.0 DRILLED SLIDE & ROTATE 526 TO 586(2 SLIDES, 60’), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

10:00 10:30 0.5 GYRO SURVEY @ 415.

10:30 11:00 0.5 DRILLED ROTATE 586 TO 648(62’ @ 126.0 FPH), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300, NO
FLOW, NO LOSS.

11:00 11:30 0.5 GYRO SURVEY @ 475.

11:30 12:00 0.5 SERVICED RIG.  FUNCTION SAFETY VALVES.

12:00 12:30 0.5 DRILLED SLIDE & ROTATE 648 TO 709(2 SLIDES, 61’), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

12:30 13:00 0.5 GYRO SURVEY @ 537.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: SLIDE DRILLING @404'

Start End Hrs Activity Description

06:00 09:00 3.0 CONNECTED LINES. PREPARED TO DRILL.

09:00 10:30 1.5 PU DIRECTIONAL TOOLS. SCRIBED MOTOR & PU MWD. TAGGED @80.

10:30 12:00 1.5 WASHED & REAMED 80 TO 200.

12:00 13:30 1.5 DRILLED SLIDE & ROTATE 200 TO 248(2 SLIDES, 48' @32.0 FPH) W/MWD SURVEYS, WOB 10K, GPM 732,
RPM 0-45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

13:30 14:00 0.5 SERVICED RIG. FUNCTION SAFETY VALVES.

14:00 15:00 1.0 DRILLED SLIDE & ROTATE 248 TO 279(1 SLIDE, 31') W/MWD SURVEYS, WOB 10K, GPM 732, RPM 0-

45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

15:00 15:30 0.5 CHECKED SCRIBE ON DIRECTIONAL TOOLS.

15:30 18:00 2.5 DRILLED SLIDE & ROTATE 279 TO 341(2 SLIDES,62' @24.8 FPH )W/MWD SURVEYS, WOB 8K, GPM 732, RPM
0-45/MOTOR 122, SPP 850, NO FLOW, NO LOSS.

18:00 20:00 2.0 CIRCULATED HOLE CLEAN. TRANSPORTING GYRODATA EQUIPMENT.

20:00 20:30 0.5 TOOH.

20:30 01:00 4.5 TRANSPORTING GYRODATA.

01:00 03:00 2.0 PU UBHO SUB. RU GYRODATA. TIH.

03:00 03:30 0.5 RAN GYRODATA SURVEYS TO CHECK MWD. REPLACED MWD SURVEYS WITH GYRODATA SURVEYS.

03:30 05:00 1.5 DRILLED SLIDE & ROTATE 341 TO 404(2-6' SLIDES, 63' @42.0 FPH), WOB 10K, GPM 732, RPM 0-50/MOTOR

122, SPP 1050, NO FLOW, NO LOSS.

05:00 06:00 1.0 RAN GYRO
SURVEY.¯

DIESEL 4674 GALS(USED 456). NO
BOILER.¯

NO ACCIDENTS. FULL CREWS. FUNCTION CONN FIRST CONN ON TOUR, ALL CREWS.

03-18-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $54,558 Completion $0 Daily Total $54,558

Cum Costs: Drilling $218,026 Completion $0 Well Total $218,026

MD 1,652 TVD 1,644 Progress 1,248 Days 0 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @1652'

Start End Hrs Activity Description

06:00 07:00 1.0 DRILLED SLIDE & ROTATE 404 TO 465(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

07:00 07:30 0.5 GYRO SURVEY @295.

07:30 08:30 1.0 DRILLED SLIDE & ROTATE 465 TO 526(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

08:30 09:00 0.5 GYRO SURVEY @355.

09:00 10:00 1.0 DRILLED SLIDE & ROTATE 526 TO 586(2 SLIDES, 60'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

10:00 10:30 0.5 GYRO SURVEY @415.

10:30 11:00 0.5 DRILLED ROTATE 586 TO 648(62' @126.0 FPH), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300, NO
FLOW, NO LOSS.

11:00 11:30 0.5 GYRO SURVEY @475.

11:30 12:00 0.5 SERVICED RIG. FUNCTION SAFETY VALVES.

12:00 12:30 0.5 DRILLED SLIDE & ROTATE 648 TO 709(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

12:30 13:00 0.5 GYRO SURVEY @537.
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

13:00 14:30 1.5 DRILLED SLIDE & ROTATE 709 TO 771(1 SLIDE, 62’ @ 41.3 FPH), WOB 15K, GPM 720, RPM 0−50/MOTOR 122,
SPP 1300, NO FLOW, NO LOSS.

14:30 15:00 0.5 GYRO SURVEY @ 598.

15:00 20:00 5.0 DRILLED SLIDE & ROTATE 771 TO 1080(5 SLIDES, 309’ @ 61.8 FPH)W/MWD SURVEYS, WOB 15K, GPM 756,
RPM 0−50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.

20:00 20:30 0.5 INSTALLED ROTATING HEAD RUBBER & DRIVE BUSHING.

20:30 06:00 9.5 DRILLED SLIDE & ROTATE 1080 TO 1652(2 SLIDES, 572’ @ 60.2 FPH)W/MWD SURVEYS, WOB 15−20K, GPM
756, RPM 0−50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.



DIESEL 3704 GALS(USED 970).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

03−19−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $38,528 Completion $0 Daily Total $38,528

Cum Costs: Drilling $256,554 Completion $0 Well Total $256,554

MD 2,540 TVD 2,529 Progress 888 Days 3 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @  2,540’

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL ROTATE 1,652’ TO 1,951’ (299’ @ 49.8 FPH), WOB 0−20K, GPM 720, RPM 35−50/MOTOR 79, SPP 1800, MUD
8.4 PPG, VIS 27, NO FLARE. BIT DROPPED F/1,915’ TO 1,918, LOST ALL RETURN @ 1,915’.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

12:30 06:00 17.5 DRILL ROTATE 1,951’ TO 2,540’ (589’ @ 33.6 FPH), WOB 0−20K, GPM 720, RPM 35−50/MOTOR 79, SPP 1930, MUD
8.4 PPG, VIS 27, NO FLARE. TOTAL FLUID LOST 18,050 BBLS.



DIESEL 2337  GALS(USED 1367 GALS).

BOILER 0 HOURS.

NO ACCIDENTS.  FULL CREWS.  SAFETY TOPIC− CHIPPING AND GRINDING PAINT.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 0 DAYS ON LOCATION.

03−20−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $194,205 Completion $0 Daily Total $194,205

Cum Costs: Drilling $450,760 Completion $0 Well Total $450,760

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:30 0.5 CIRCULATE AND SHORT TRIP 7 STANDS TO 1,600’.

06:30 07:00 0.5 CIRCULATE AND CONDITION HOLE. RU WEATHERFORD L/D MACHINE. HELD SAFETY MEETING PRIOR TO
JOB.

07:00 07:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

07:30 09:00 1.5 LDDP.

09:00 10:30 1.5 LD BHA AND DIRECTIONAL TOOLS.

10:30 11:00 0.5 RU WEATHERFORD CASING GREW. HELD SAFETY MEETING.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

13:00 14:30 1.5 DRILLED SLIDE & ROTATE 709 TO 771(1 SLIDE, 62' @41.3 FPH), WOB 15K, GPM 720, RPM 0-50/MOTOR 122,
SPP 1300, NO FLOW, NO LOSS.

14:30 15:00 0.5 GYRO SURVEY @598.

15:00 20:00 5.0 DRILLED SLIDE & ROTATE 771 TO 1080(5 SLIDES, 309' @61.8 FPH)W/MWD SURVEYS, WOB 15K, GPM 756,
RPM 0-50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.

20:00 20:30 0.5 INSTALLED ROTATING HEAD RUBBER & DRIVE BUSHING.

20:30 06:00 9.5 DRILLED SLIDE & ROTATE 1080 TO 1652(2 SLIDES, 572' @60.2 FPH)W/MWD SURVEYS, WOB 15-20K, GPM
756, RPM 0-50/MOTOR 122, SPP 1800, NO FLOW, NO

LOSS.¯

DIESEL 3704 GALS(USED 970). NO
BOILER.¯

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

03-19-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $38,528 Completion $0 Daily Total $38,528

Cum Costs: Drilling $256,554 Completion $0 Well Total $256,554

MD 2,540 TVD 2,529 Progress 888 Days 3 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2,540'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL ROTATE 1,652' TO 1,951' (299' @49.8 FPH), WOB 0-20K, GPM 720, RPM 35-50/MOTOR 79, SPP 1800, MUD
8.4 PPG, VIS 27, NO FLARE. BIT DROPPED F/1,915' TO 1,918, LOST ALL RETURN @1,915'.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

12:30 06:00 17.5 DRILL ROTATE 1,951' TO 2,540' (589' @33.6 FPH), WOB 0-20K, GPM 720, RPM 35-50/MOTOR 79, SPP 1930, MUD
8.4 PPG, VIS 27, NO FLARE. TOTAL FLUID LOST 18,050 BBLS.I

DIESEL 2337 GALS(USED 1367 GALS).I

BOILER 0 HOURS.I

NO ACCIDENTS. FULL CREWS. SAFETY TOPIC- CHIPPING AND GRINDING PAINT.1

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.I

UNMANNED LOGGING UNIT 0 DAYS ON LOCATION.

03-20-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $194,205 Completion $0 Daily Total $194,205

Cum Costs: Drilling $450,760 Completion $0 Well Total $450,760

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:30 0.5 CIRCULATE AND SHORT TRIP 7 STANDS TO 1,600'.

06:30 07:00 0.5 CIRCULATE AND CONDITION HOLE. RU WEATHERFORD L/D MACHINE. HELD SAFETY MEETING PRIOR TO
JOB.

07:00 07:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

07:30 09:00 1.5 LDDP.

09:00 10:30 1.5 LD BHA AND DIRECTIONAL TOOLS.

10:30 11:00 0.5 RU WEATHERFORD CASING GREW. HELD SAFETY MEETING.1
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

11:00 13:00 2.0 RAN 9.625" 36.0# J−55 STC CASING(GS, 1 JT, FC, 56 JTS) & TAG JT.  RAN 8 CENTRALIZERS (MIDDLE SHOE JT,
TOP JTS 2−8). TAGGED @ 2540.  LD TAG JT & PU LANDING JT W/PORTED CSG HANGER.  LANDED CASING @
2529.



13:00 15:00 2.0 RD WEATHERFORD LD MACHINE & CSG CREW.  RU HALLIBURTON CEMENTER.  HELD SAFETY MEETING.

15:00 16:00 1.0 CEMENTED AS FOLLOWS:  PUMPED 400 SX HALCEM TYPE V (84.0 BBLS @ 15.6 PPG, 1.18 CFS), NO
RETURNS, DROPPED TOP PLUG, DISPLACED W/192 BW, FINAL LIFT PRESSURE 122 PSI, BUMPED PLUG TO
566 PSI.  BLED OFF,  FLOAT HELD.



16:00 17:00 1.0 WAIT ON CEMENT.

17:00 18:00 1.0 REMOVE LANDING JOINT RD HALLIBURTON AND REMOVE RISER.

18:00 06:00 12.0 SUSPEND DRILLING RIG OPERATIONS AND PERFORM TOP JOBS.



TOP JOB #1 300 SX "G" W/3% CACL. 6.3 BBLS. 15.8 PPG. NO RETURNS. CIP AT 19:30.

TOP JOB #2 300 SX "G" W/3% CACL. 63 BBLS. 15.8 PPG. NO RETURNS, CIP AT 23:59.

TOP JOB #3 300 SX "G" W/3% CACL, 63 BBLS 15.8 PPG. NO RETURNS, CIP AT 05:05.

03−21−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,618 Completion $0 Daily Total $30,618

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL 9 5/8 CASING IS SET ON THE CWU 1322−25D.

03−22−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: OPERATIONS SUSPENDED, W/O COMPLETION OF TOP JOB.

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL DONE DRILLING THE SURFACE ON THE CWU 1322−25D.

03−23−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CONTINUE TOP CEMENT OPERATIONS

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO.



MIX AND PUMP TOP JOB #4. (42 BBLS), 200 SX HALCEM "G"  W/4% CACL. MIXED AT 15.8 PPG. NO CEMENT
RETURNS TO SURFACE. TOP JOB IN PLACE AT 21:40.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

11:00 13:00 2.0 RAN 9.625" 36.0# J-55 STC CASING(GS, 1 JT, FC, 56 JTS) & TAG JT. RAN 8 CENTRALIZERS (MIDDLE SHOE JT,
TOP JTS 2-8). TAGGED @2540. LD TAG JT & PU LANDING JT W/PORTED CSG HANGER. LANDED CASING @
2529.1

13:00 15:00 2.0 RD WEATHERFORD LD MACHINE & CSG CREW. RU HALLIBURTON CEMENTER. HELD SAFETY MEETING.

15:00 16:00 1.0 CEMENTED AS FOLLOWS: PUMPED 400 SX HALCEM TYPE V (84.0 BBLS @15.6 PPG, 1.18 CFS), NO
RETURNS, DROPPED TOP PLUG, DISPLACED W/192 BW, FINAL LIFT PRESSURE 122 PSI, BUMPED PLUG TO
566 PSI. BLED OFF, FLOAT HELD.I

16:00 17:00 1.0 WAIT ON CEMENT.

17:00 18:00 1.0 REMOVE LANDING JOINT RD HALLIBURTON AND REMOVE RISER.

18:00 06:00 12.0 SUSPEND DRILLING RIG OPERATIONS AND PERFORM TOP JOBS.I

TOP JOB #1 300 SX "G" W/3% CACL. 6.3 BBLS. 15.8 PPG. NO RETURNS. CIP AT 19:30.1

TOP JOB #2 300 SX "G" W/3% CACL. 63 BBLS. 15.8 PPG. NO RETURNS, CIP AT 23:59.1

TOP JOB #3 300 SX "G" W/3% CACL, 63 BBLS 15.8 PPG. NO RETURNS, CIP AT 05:05.

03-21-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,618 Completion $0 Daily Total $30,618

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL 9 5/8 CASING IS SET ON THE CWU 1322-25D.

03-22-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: OPERATIONS SUSPENDED, W/O COMPLETION OF TOP JOB.

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL DONE DRILLING THE SURFACE ON THE CWU 1322-25D.

03-23-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CONTINUE TOP CEMENT OPERATIONS

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO.

MIX AND PUMP TOP JOB #4. (42 BBLS), 200 SX HALCEM "G" W/4% CACL. MIXED AT 15.8 PPG. NO CEMENT
RETURNS TO SURFACE. TOP JOB IN PLACE AT 21:40.
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

TOP JOB #5. (42 BBLS), 200 SX HALCEM "G"  W/4% CACL. MIXED AT 15.8 PPG. CEMENT RETURNS TO
SURFACE BRIEFLY AND THEN FELL BACK.

03−24−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $18,101 Completion $0 Daily Total $18,101

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO, MIX AND PUMP TOP JOB #6. (3 BBLS), 15 SX HALCEM "G"  W/ 4% CACL. MIXED AT 15.8 PPG.
CEMENT TO SURFACE W/ 3 BBLS AWAY. WATCHED CEMENT, DID NOT FALL. CIP @ 07:30. PAD DRILLING
OPERATIONS WAIT ON ROTARY TOOLS, TOP CEMENT JOBS COMPLETE.

03−25−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−26−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−27−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−28−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

TOP JOB #5. (42 BBLS), 200 SX HALCEM "G" W/4% CACL. MIXED AT 15.8 PPG. CEMENT RETURNS TO
SURFACE BRIEFLY AND THEN FELL BACK.

03-24-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $18,101 Completion $0 Daily Total $18,101

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO, MIX AND PUMP TOP JOB #6. (3 BBLS), 15 SX HALCEM "G" W/ 4% CACL. MIXED AT 15.8 PPG.
CEMENT TO SURFACE W/ 3 BBLS AWAY. WATCHED CEMENT, DID NOT FALL. CIP @07:30. PAD DRILLING
OPERATIONS WAIT ON ROTARY TOOLS, TOP CEMENT JOBS COMPLETE.

03-25-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-26-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-27-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-28-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−29−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−30−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling ($11,550) Completion $0 Daily Total ($11,550)

Cum Costs: Drilling $487,929 Completion $0 Well Total $487,929

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−31−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $487,929 Completion $0 Well Total $487,929

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04−01−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $12,870 Completion $0 Daily Total $12,870

Cum Costs: Drilling $500,799 Completion $0 Well Total $500,799

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04−02−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $500,799 Completion $0 Well Total $500,799

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-29-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-30-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling ($11,550) Completion $0 Daily Total ($11,550)
Cum Costs: Drilling $487,929 Completion $0 Well Total $487,929

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-31-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $487,929 Completion $0 Well Total $487,929

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04-01-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $12,870 Completion $0 Daily Total $12,870

Cum Costs: Drilling $500,799 Completion $0 Well Total $500,799

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04-02-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $500,799 Completion $0 Well Total $500,799

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: PAD DRILLING OPERATION, WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATION, WORT.  CEMENT TOP JOBS COMPLETED.

04−17−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,995 Completion $0 Daily Total $30,995

Cum Costs: Drilling $531,795 Completion $0 Well Total $531,795

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH. PREP TO SPUD.

Start End Hrs Activity Description

19:00 20:30 1.5 MOVE RIG FROM CWU 1322−25D TO 1321−25D(PAD OPERATIONS).

20:30 23:00 2.5 NUBOP AND LINES, PREPARE TO TEST BOPS.

23:00 03:00 4.0 RIG ACCEPTED FOR DAYWORK @ 23:00 HRS, 4/16/09.

TESTED BOPE(ALL RAMS, VALVES, & CHOKE MANIFOLD 250/5000 PSI, ANNULAR 250/2500 PSI, & CASING
1500 PSI).  NO BLM WITNESS.  BLM NOTIFIED @ 19:00 HRS, 4/15/09 VIA EMAIL.

03:00 03:30 0.5 REAM OUT MOUSE HOLE.

03:30 04:00 0.5 INSTALL WEAR BUSHING.

04:00 06:00 2.0 TRIP IN HOLE ( MAGNAFLUX BHA ).



DIESEL 8436 GALS (USED 456).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  SAFETY TOPIC−TEST BOP.

04−18−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,816 Completion $0 Daily Total $51,816

Cum Costs: Drilling $583,611 Completion $0 Well Total $583,611

MD 3,250 TVD 3,230 Progress 710 Days 1 MW 11.4 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@ 3,250’

Start End Hrs Activity Description

06:00 08:30 2.5 TRIP IN HOLE ( MAGNAFLUX BHA ).

08:30 09:00 0.5 TORQUE KELLY.

09:00 09:30 0.5 TRIP OUT OF HOLE TO INSTALL MWD TOOL.

09:30 10:00 0.5 INSTALL MWD TOOL AND ORIENT.

10:00 12:00 2.0 TRIP IN HOLE TAG @ 2,433’.

12:00 13:30 1.5 INSTALL ROTATING RUBBER AND DRIVE BUSHING AND TIGHTEN FLOWLINE.

13:30 15:30 2.0 DRILL CEMENT/FLOAT EQUIP. F/2,433’ TO 2,540’ AND DRILLED 10’ OF NEW HOLE TO 2,550’.

15:30 16:00 0.5 PERFORMED F.I.T. @ 2550 TO 11.5 PPG EMW(250 PSI).

16:00 18:30 2.5 DRILL SLIDE & ROTATE F/2,540’ TO 2,683’ (133’ @ 53.2 FPH), WOB 10−20K, GPM 417, RPM 35−50/MOTOR 71,
SPP 1275, MUD 9.5 PPG, VIS 33, NO FLARE.

18:30 19:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

19:00 06:00 11.0 DRILL SLIDE & ROTATE F/2,683’ TO 3,250’ (567’ @ 51.5 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: PAD DRILLING OPERATION, WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATION, WORT. CEMENT TOP JOBS COMPLETED.

04-17-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,995 Completion $0 Daily Total $30,995

Cum Costs: Drilling $531,795 Completion $0 Well Total $531,795

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH. PREP TO SPUD.

Start End Hrs Activity Description

19:00 20:30 1.5 MOVE RIG FROM CWU 1322-25D TO 1321-25D(PAD OPERATIONS).

20:30 23:00 2.5 NUBOP AND LINES, PREPARE TO TEST BOPS.

23:00 03:00 4.0 RIG ACCEPTED FOR DAYWORK @23:00 HRS, 4/16/09.1

TESTED BOPE(ALL RAMS, VALVES, & CHOKE MANIFOLD 250/5000 PSI, ANNULAR 250/2500 PSI, & CASING
1500 PSI). NO BLM WITNESS. BLM NOTIFIED @19:00 HRS, 4/15/09 VIA EMAIL.

03:00 03:30 0.5 REAM OUT MOUSE HOLE.

03:30 04:00 0.5 INSTALL WEAR BUSHING.

04:00 06:00 2.0 TRIP IN HOLE (MAGNAFLUX BHA ).I

DIESEL 8436 GALS (USED 456). NO BOILER.I

NO ACCIDENTS. FULL CREWS. SAFETY TOPIC-TEST BOP.

04-18-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,816 Completion $0 Daily Total $51,816

Cum Costs: Drilling $583,611 Completion $0 Well Total $583,611

MD 3,250 TVD 3,230 Progress 710 Days 1 MW 11.4 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@ 3,250'

Start End Hrs Activity Description

06:00 08:30 2.5 TRIP IN HOLE (MAGNAFLUX BHA ).

08:30 09:00 0.5 TORQUE KELLY.

09:00 09:30 0.5 TRIP OUT OF HOLE TO INSTALL MWD TOOL.

09:30 10:00 0.5 INSTALL MWD TOOL AND ORIENT.

10:00 12:00 2.0 TRIP IN HOLE TAG @2,433'.

12:00 13:30 1.5 INSTALL ROTATING RUBBER AND DRIVE BUSHING AND TIGHTEN FLOWLINE.

13:30 15:30 2.0 DRILL CEMENT/FLOAT EQUIP. F/2,433' TO 2,540'AND DRILLED 10' OF NEW HOLE TO 2,550'.

15:30 16:00 0.5 PERFORMED F.I.T. @2550 TO 11.5 PPG EMW(250 PSI).

16:00 18:30 2.5 DRILL SLIDE & ROTATE F/2,540' TO 2,683' (133' @53.2 FPH), WOB 10-20K, GPM 417, RPM 35-50/MOTOR 71,
SPP 1275, MUD 9.5 PPG, VIS 33, NO FLARE.

18:30 19:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

19:00 06:00 11.0 DRILL SLIDE & ROTATE F/2,683' TO 3,250' (567' @51.5 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO

FLARE.¯
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

SLIDES AS FOLLOWS− F/2,621’ TO 2,636’ (15’), F/2,653’ TO 2,663’ (10’), F/2,683’ TO 2,693’ (10’), F/2,714’ TO 2,722’
(8’), F/2,745’ TO 2,752’ (7’), F/2,776’ TO 2,782’ (6’), F/2,808’ TO 2,818’ (10’), F/2,838’ TO 2,848’ (10’), F/2,870’ TO
2,882’ (12’), F/2,900’ TO 2,913’ (13’), F/2,932’ TO 2,943’ (11’), F/2,965’ TO 2,980’ (15’), 3,181’ TO 3,197’ (16’), F/3,210’
TO 3,223’ (13’), F/3,242’ TO 3,250’ (12’).



DIESEL 7524 GALS(USED 912).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  33% SLIDING, 67% ROTATING(10.81 TOTAL DRILLING HRS).



06:00 SPUD A 7 7/8" HOLE W/ROTARY TOOL @ 16:00 HRS, 4/17/09.

04−19−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $35,975 Completion $0 Daily Total $35,975

Cum Costs: Drilling $619,587 Completion $0 Well Total $619,587

MD 4,435 TVD 4,392 Progress 1,185 Days 2 MW 9.5 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4,435’

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL SLIDE & ROTATE F/3,250’ TO 3,555’ (305’ @ 55.4 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.

SLIDES AS FOLLOWS − F/3,250’ TO 3,257’ (7’), F/3,337’ TO 3,350’ (13’), F/3,390’ TO 3,410’ (20’), F/3,460’ TO 3,472’
(12’).

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL SLIDE & ROTATE F/3,555’ TO 4,435’ (808’ @ 48.8 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1275, MUD 9.7 PPG, VIS 34, NO FLARE.

DRILLING LAST 24 HRS:  45% SLIDING, 55% ROTATING( 19.86 TOTAL DRILLING HRS).

SLIDE FROM:3587’ TO 3597’ (10’), F/ 3650’ TO 3665’ (15’), F/ 3712’ TO 3724’ (12’), F/ 3743’ TO 3755’ (13’), F/ 3775’
TO 3785’ (10’), F/3837’ TO 3847’ (10’), F/ 3884’ TO 3894’ (10’), F/ 3898’ TO 3908’ (10’), F/ 3930’ T0 3940’ (10’), F/
3962’ TO 3972’ (10’), F/ 3993’ TO 4008’ (15’), F/ 4025’ TO 4035’ (10’), F/ 4056’ TO 4064’ (8’), F/ 4152’ TO 4158’ (6’), F/
4183’ TO 4196’ (13’), F/ 4247’ TO 4255’ (8’), F/ 4279’ TO 4285’ (6’).



DIESEL 6384 GALS(USED 1140).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

SAFETY MEETING TOPIC − SETTING SLIPS, BOP DRILL DAY TOUR 85 SECONDS TO SECURE WELL.

04−20−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $37,390 Completion $0 Daily Total $37,390

Cum Costs: Drilling $656,978 Completion $0 Well Total $656,978

MD 5,290 TVD 5,243 Progress 855 Days 3 MW 9.8 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5,290’

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL SLIDE & ROTATE F/4,435’ TO 4,653’ (218’ @ 48.4 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1878, MUD 9.7 PPG, VIS 36, NO FLARE.

SLIDE AS FOLLOWS − F/4,529’ TO 4,545’ (16’).

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR AND HCR VALVE.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

SLIDES AS FOLLOWS- F/2,621' TO 2,636' (15'), F/2,653' TO 2,663' (10'), F/2,683' TO 2,693' (10'), F/2,714' TO 2,722'
(8'), F/2,745' TO 2,752' (7'), F/2,776' TO 2,782' (6'), F/2,808' TO 2,818' (10'), F/2,838' TO 2,848' (10'), F/2,870' TO
2,882' (12'), F/2,900' TO 2,913' (13'), F/2,932' TO 2,943' (11'), F/2,965' TO 2,980' (15'), 3,181' TO 3,197' (16'), F/3,210'
TO 3,223' (13'), F/3,242' TO 3,250' (12').I

DIESEL 7524 GALS(USED 912). NO BOILER.I

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.I

DRILLING LAST 24 HRS: 33% SLIDING, 67% ROTATING(10.81 TOTAL DRILLING HRS).I

06:00 SPUD A 7 7/8" HOLE W/ROTARY TOOL @16:00 HRS, 4/17/09.

04-19-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $35,975 Completion $0 Daily Total $35,975

Cum Costs: Drilling $619,587 Completion $0 Well Total $619,587

MD 4,435 TVD 4,392 Progress 1,185 Days 2 MW 9.5 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4,435'

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL SLIDE & ROTATE F/3,250' TO 3,555' (305' @55.4 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.1

SLIDES AS FOLLOWS - F/3,250' TO 3,257' (7'), F/3,337' TO 3,350' (13'), F/3,390' TO 3,410' (20'), F/3,460' TO 3,472'
(12').

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL SLIDE & ROTATE F/3,555' TO 4,435' (808' @48.8 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1275, MUD 9.7 PPG, VIS 34, NO FLARE.1

DRILLING LAST 24 HRS: 45% SLIDING, 55% ROTATING( 19.86 TOTAL DRILLING HRS).I

SLIDE FROM:3587' TO 3597' (10'), F/ 3650' TO 3665' (15'), F/ 3712' TO 3724' (12'), F/ 3743' TO 3755' (13'), F/ 3775'
TO 3785' (10'), F/3837' TO 3847' (10'), F/ 3884' TO 3894' (10'), F/ 3898' TO 3908' (10'), F/ 3930' TO 3940' (10'), F/
3962' TO 3972' (10'), F/ 3993' TO 4008' (15'), F/ 4025' TO 4035' (10'), F/ 4056' TO 4064' (8'), F/ 4152' TO 4158' (6'), F/
4183' TO 4196' (13'), F/ 4247' TO 4255' (8'), F/ 4279' TO 4285' (6').I

DIESEL 6384 GALS(USED 1140). NO BOILER.I

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.I

SAFETY MEETING TOPIC - SETTING SLIPS, BOP DRILL DAY TOUR 85 SECONDS TO SECURE WELL.

04-20-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $37,390 Completion $0 Daily Total $37,390

Cum Costs: Drilling $656,978 Completion $0 Well Total $656,978

MD 5,290 TVD 5,243 Progress 855 Days 3 MW 9.8 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5,290'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL SLIDE & ROTATE F/4,435' TO 4,653' (218' @48.4 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1878, MUD 9.7 PPG, VIS 36, NO FLARE.1

SLIDE AS FOLLOWS - F/4,529' TO 4,545' (16').

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR AND HCR VALVE.
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

11:00 06:00 19.0 DRILL SLIDE & ROTATE F/4,653’ TO 5,290’ (637’ @ 33.5 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1927, MUD 9.8+ PPG, VIS 36, NO FLARE.

DRILLING LAST 24 HRS:  16% SLIDING, 84% ROTATING( 21.24 TOTAL DRILLING HRS).

SLIDE FROM: 4906’ TO 4918’, F/ 4937’ (19’) TO 4947’ (10’), F/ 4999’ TO 5009 (10’)’, F/ 5030’ TO 5040’ (10’), F/5,219’
TO 5,226’ (7’).



DIESEL 5130 GALS(USED 1254).

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

SAFETY MEETING TOPIC − CHANGING OIL.

04−21−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,545 Completion $0 Daily Total $40,545

Cum Costs: Drilling $697,524 Completion $0 Well Total $697,524

MD 5,885 TVD 5,838 Progress 595 Days 4 MW 9.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5,885’

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL ROTATE F/5,290’ TO 5,375’ (85’ @ 18.8 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73, SPP 1927,
MUD 9.8+ PPG, VIS 39, NO FLARE. SLIDE F/5,281’ TO 5,287’ (6’).

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL ROTATE F/5,375’ TO 5,885’ (510’ @ 28.3 FPH), WOB 10−20K, GPM 421, RPM 35−50/MOTOR 71, SPP 2000,
MUD 9.8+ PPG, VIS 38, NO FLARE.



DIESEL 3420 GALS(USED 1710).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − PPE AND PROPER USE.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  2% SLIDING, 98% ROTATING(22.67 TOTAL DRILLING HRS).

04−22−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $58,874 Completion $1,546 Daily Total $60,420

Cum Costs: Drilling $756,399 Completion $1,546 Well Total $757,945

MD 6,562 TVD 6,515 Progress 677 Days 5 MW 0.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6,562’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/5,885’ TO 6,002’ (117’ @ 29.25 FPH), WOB 10−20K, GPM 421, RPM 35−50/MOTOR 71, SPP 2000,
MUD 10.0 PPG, VIS 39, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
CHOKE PANEL AND SUPER CHOKE.

10:30 20:30 10.0 DRILL ROTATE F/6,002’ TO 6,406’ (404’ @ 40.4 FPH), WOB 10−20K, GPM 421, RPM 35−50/MOTOR 71, SPP 2000,
MUD 10.2 PPG, VIS 39, NO FLARE.

20:30 21:00 0.5 WORK TIGHT CONNECTION @ 6,430’, USED JARS 2 TIMES.  INCREASE MUD WT  TO 10.3.

21:00 06:00 9.0 DRILL ROTATE F/6,406’ TO 6,562’ (156’ @ 17.3 FPH), WOB 10−20K, GPM 417, RPM 35−50/MOTOR 70, SPP 2050,
MUD 10.3 PPG, VIS 41, NO FLARE.

DIESEL 2052 GALS(USED 1368). 

 

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − PROPER USE OF AIR HOIST.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

11:00 06:00 19.0 DRILL SLIDE & ROTATE F/4,653' TO 5,290' (637' @33.5 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1927, MUD 9.8+ PPG, VIS 36, NO FLARE.1

DRILLING LAST 24 HRS: 16% SLIDING, 84% ROTATING( 21.24 TOTAL DRILLING HRS).I

SLIDE FROM: 4906' TO 4918', F/ 4937' (19') TO 4947' (10'), F/ 4999' TO 5009 (10')', F/ 5030' TO 5040' (10'), F/5,219'
TO 5,226' (7'). I

DIESEL 5130 GALS(USED 1254).I

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.I

SAFETY MEETING TOPIC - CHANGING OIL.

04-21-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,545 Completion $0 Daily Total $40,545

Cum Costs: Drilling $697,524 Completion $0 Well Total $697,524

MD 5,885 TVD 5,838 Progress 595 Days 4 MW 9.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5,885'

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL ROTATE F/5,290' TO 5,375' (85' @18.8 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73, SPP 1927,
MUD 9.8+ PPG, VIS 39, NO FLARE. SLIDE F/5,281' TO 5,287' (6').

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL ROTATE F/5,375' TO 5,885' (510' @28.3 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 9.8+ PPG, VIS 38, NO FLARE.1

DIESEL 3420 GALS(USED 1710). I

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - PPE AND PROPER USE.1

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.I

DRILLING LAST 24 HRS: 2% SLIDING, 98% ROTATING(22.67 TOTAL DRILLING HRS).

04-22-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $58,874 Completion $1,546 Daily Total $60,420

Cum Costs: Drilling $756,399 Completion $1,546 Well Total $757,945

MD 6,562 TVD 6,515 Progress 677 Days 5 MW 0.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6,562'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/5,885' TO 6,002' (117' @29.25 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 10.0 PPG, VIS 39, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
CHOKE PANEL AND SUPER CHOKE.

10:30 20:30 10.0 DRILL ROTATE F/6,002' TO 6,406' (404' @40.4 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 10.2 PPG, VIS 39, NO FLARE.

20:30 21:00 0.5 WORK TIGHT CONNECTION @6,430', USED JARS 2 TIMES. INCREASE MUD WT TO 10.3.

21:00 06:00 9.0 DRILL ROTATE F/6,406' TO 6,562' (156' @17.3 FPH), WOB 10-20K, GPM 417, RPM 35-50/MOTOR 70, SPP 2050,
MUD 10.3 PPG, VIS 41, NO FLARE.1

DIESEL 2052 GALS(USED 1368). I

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - PROPER USE OF AIR HOIST.1
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  4.12% SLIDING, 95.88% ROTATING(22.34 TOTAL DRILLING HRS).

04−23−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $57,196 Completion $711 Daily Total $57,907

Cum Costs: Drilling $813,595 Completion $2,257 Well Total $815,853

MD 6,820 TVD 6,773 Progress 258 Days 6 MW 10.6 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6,820’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/6,562’ TO 6,688’ (126’ @ 31.5 FPH), WOB 10−25K, GPM 432, RPM 35−50/MOTOR 73, SPP 2088,
MUD 10.5 PPG, VIS 40, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.



10:30 17:00 6.5 DRILL ROTATE F/6,688’ TO 6,807’ (119’ @ 18.3 FPH), WOB 10−25K, GPM 432, RPM 35−50/MOTOR 73, SPP 2088,
MUD 10.6 PPG, VIS 40, NO FLARE.

17:00 22:00 5.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #2 @ 6,807’. WORK TIGHT SPOT WITH KELLY @ 4,614’.

22:00 23:30 1.5 CHANGE MUD MOTOR, BIT, MWD TOOL AND ORIENT.

23:30 02:00 2.5 TRIP IN HOLE WITH BIT #3, FILL PIPE @ 2,419’, TAG BRIDGE @ 6,284’.

02:00 03:00 1.0 WASH AND REAM F/6,281’ TO 6,343’.

03:00 03:30 0.5 TRIP IN HOLE WITH BIT #3 TO 6,624’.

03:30 04:30 1.0 WASH/REAM F/6,624’ TO 6,807’, WOB 2K − 5K, ROT/30 − 40, MUD WT. 10.7, VIS 40. 15’ OF FILL.

04:30 06:00 1.5 DRILL ROTATE F/6,807’ TO 6,820’ (13’ @ 8.6 FPH), WOB 10−20K, GPM 396, RPM 35−50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.



DIESEL 9120 GALS(USED 932).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − FALL PROTECTION.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  0% SLIDING, 100% ROTATING(12.0 TOTAL DRILLING HRS).

04−24−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,741 Completion $0 Daily Total $40,741

Cum Costs: Drilling $854,337 Completion $2,257 Well Total $856,594

MD 7,155 TVD 7,108 Progress 335 Days 7 MW 10.64 Visc 44.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7155’

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/6,820’ TO 6,877’ (57’ @ 12.6 FPH), WOB 10−20K, GPM 396, RPM 35−50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

11:00 06:00 19.0 DRILL ROTATE F/6,877’ TO 7,155’ (278’ @ 14.6 FPH), WOB 10−20K, GPM 399, RPM 35−50/MOTOR 67, SPP 2150,
MUD 10.7+ PPG, VIS 43, NO FLARE.

SLIDE F/7,128’ TO 7,138’ (10’).



DIESEL 7296 GALS(USED 1824).  
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

FUNCTION COM FIRST CONN ON TOUR, ALL
CREWS.¯

DRILLING LAST 24 HRS: 4.12% SLIDING, 95.88% ROTATING(22.34 TOTAL DRILLING HRS).

04-23-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $57,196 Completion $711 Daily Total $57,907

Cum Costs: Drilling $813,595 Completion $2,257 Well Total $815,853

MD 6,820 TVD 6,773 Progress 258 Days 6 MW 10.6 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6,820'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/6,562' TO 6,688' (126' @31.5 FPH), WOB 10-25K, GPM 432, RPM 35-50/MOTOR 73, SPP 2088,
MUD 10.5 PPG, VIS 40, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.¯

10:30 17:00 6.5 DRILL ROTATE F/6,688' TO 6,807' (119' @18.3 FPH), WOB 10-25K, GPM 432, RPM 35-50/MOTOR 73, SPP 2088,
MUD 10.6 PPG, VIS 40, NO FLARE.

17:00 22:00 5.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #2 @6,807'. WORK TIGHT SPOT WITH KELLY @4,614'.

22:00 23:30 1.5 CHANGE MUD MOTOR, BIT, MWD TOOL AND ORIENT.

23:30 02:00 2.5 TRIP IN HOLE WITH BIT #3, FILL PIPE @2,419', TAG BRIDGE @6,284'.

02:00 03:00 1.0 WASH AND REAM F/6,281' TO 6,343'.

03:00 03:30 0.5 TRIP IN HOLE WITH BIT #3 TO 6,624'.

03:30 04:30 1.0 WASH/REAM F/6,624' TO 6,807', WOB 2K - 5K, ROT/30 - 40, MUD WT. 10.7, VIS 40. 15' OF FILL.

04:30 06:00 1.5 DRILL ROTATE F/6,807' TO 6,820' (13' @8.6 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.1

DIESEL 9120 GALS(USED 932). I

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - FALL PROTECTION.1

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.I

DRILLING LAST 24 HRS: 0% SLIDING, 100% ROTATING(12.0 TOTAL DRILLING HRS).

04-24-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,741 Completion $0 Daily Total $40,741

Cum Costs: Drilling $854,337 Completion $2,257 Well Total $856,594

MD 7,155 TVD 7,108 Progress 335 Days 7 MW 10.64 Visc 44.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7155'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/6,820' TO 6,877' (57' @12.6 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

11:00 06:00 19.0 DRILL ROTATE F/6,877' TO 7,155' (278' @14.6 FPH), WOB 10-20K, GPM 399, RPM 35-50/MOTOR 67, SPP 2150,
MUD 10.7+ PPG, VIS 43, NO FLARE.1

SLIDE F/7,128' TO 7,138' (10').I

DIESEL 7296 GALS(USED 1824). I
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − RATTLE SNAKES.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  6.8% SLIDING, 93.2% ROTATING(23.24 TOTAL DRILLING HRS).

04−25−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,021 Completion $0 Daily Total $54,021

Cum Costs: Drilling $908,358 Completion $2,257 Well Total $910,616

MD 7,352 TVD 7,305 Progress 197 Days 8 MW 11.0 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7,352’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,155’ TO 7,203’ (48’ @ 12.0 FPH), WOB 10−20K, GPM 399, RPM 35−50/MOTOR 67, SPP 2150,
MUD 10.8 PPG, VIS 44, NO FLARE.

10:00 13:00 3.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #3 @ 7,203’.

13:00 13:30 0.5 CHANGE BIT, MUD MOTOR, MWD AND ORIENT.

13:30 14:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
BLIND RAMS.

14:00 16:00 2.0 TRIP IN HOLE WITH BIT #4 FILL PIPE @ 2,418’.

16:00 17:00 1.0 SLIP & CUT DRILL LINE 110’.

17:00 19:00 2.0 TRIP IN HOLE WITH BIT #4, TEST MWD TOOLS @ 3,354’, FILL PIPE @ 5,200’.

19:00 20:30 1.5 WASH/REAM F/7,097’ TO 7,203’, 27’ OF FILL.

20:30 06:00 9.5 DRILL ROTATE F/7,203’ TO 7,352’ (149’ @ 15.6 FPH), WOB 10−20K, GPM 392, RPM 35−50/MOTOR 67, SPP 2039,
MUD 11.0 PPG, VIS 44, NO FLARE.

SLIDES F/7,222’ TO 7,232’ (10’), F/7,285’ TO 7,298’ (13’).



DIESEL 6042 GALS(USED 1254).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − ESCAPE ROUTES.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  21% SLIDING, 79% ROTATING(11.17 TOTAL DRILLING HRS).

04−26−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $39,638 Completion $0 Daily Total $39,638

Cum Costs: Drilling $947,997 Completion $2,257 Well Total $950,254

MD 7,770 TVD 7,723 Progress 418 Days 9 MW 11.0 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7,770’

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/7,352’ TO 7,439’ (87’ @ 19.3 FPH), WOB 10−20K, GPM 392, RPM 35−50/MOTOR 67, SPP 2039,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

11:00 06:00 19.0 DRILL ROTATE F/7,439’ TO 7,770’ (331’ @ 17.4 FPH), WOB 10−20K, GPM 396, RPM 35−50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.



DIESEL 4788 GALS(USED 1254).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − OIL LEAKS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - RATTLE
SNAKES.¯

FUNCTION COM FIRST CONN ON TOUR, ALL
CREWS.¯

DRILLING LAST 24 HRS: 6.8% SLIDING, 93.2% ROTATING(23.24 TOTAL DRILLING HRS).

04-25-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,021 Completion $0 Daily Total $54,021

Cum Costs: Drilling $908,358 Completion $2,257 Well Total $910,616

MD 7,352 TVD 7,305 Progress 197 Days 8 MW 11.0 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7,352'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,155' TO 7,203' (48' @12.0 FPH), WOB 10-20K, GPM 399, RPM 35-50/MOTOR 67, SPP 2150,
MUD 10.8 PPG, VIS 44, NO FLARE.

10:00 13:00 3.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #3 @7,203'.

13:00 13:30 0.5 CHANGE BIT, MUD MOTOR, MWD AND ORIENT.

13:30 14:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
BLIND RAMS.

14:00 16:00 2.0 TRIP IN HOLE WITH BIT #4 FILL PIPE @2,418'.

16:00 17:00 1.0 SLIP & CUT DRILL LINE 110'.

17:00 19:00 2.0 TRIP IN HOLE WITH BIT #4, TEST MWD TOOLS @3,354', FILL PIPE @5,200'.

19:00 20:30 1.5 WASH/REAM F/7,097' TO 7,203', 27' OF FILL.

20:30 06:00 9.5 DRILL ROTATE F/7,203' TO 7,352' (149' @15.6 FPH), WOB 10-20K, GPM 392, RPM 35-50/MOTOR 67, SPP 2039,
MUD 11.0 PPG, VIS 44, NO FLARE.1

SLIDES F/7,222' TO 7,232' (10'), F/7,285' TO 7,298' (13').I

DIESEL 6042 GALS(USED 1254). I

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - ESCAPE ROUTES.I

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.I

DRILLING LAST 24 HRS: 21% SLIDING, 79% ROTATING(11.17 TOTAL DRILLING HRS).

04-26-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $39,638 Completion $0 Daily Total $39,638

Cum Costs: Drilling $947,997 Completion $2,257 Well Total $950,254

MD 7,770 TVD 7,723 Progress 418 Days 9 MW 11.0 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7,770'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/7,352' TO 7,439' (87' @19.3 FPH), WOB 10-20K, GPM 392, RPM 35-50/MOTOR 67, SPP 2039,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

11:00 06:00 19.0 DRILL ROTATE F/7,439' TO 7,770' (331' @17.4 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.1

DIESEL 4788 GALS(USED 1254). I

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - OIL LEAKS.I

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.I
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

DRILLING LAST 24 HRS:  0% SLIDING, 100% ROTATING(22.92 TOTAL DRILLING HRS).

04−27−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,872 Completion $0 Daily Total $54,872

Cum Costs: Drilling $1,002,869 Completion $2,257 Well Total $1,005,127

MD 7,939 TVD 7,892 Progress 169 Days 10 MW 11.1 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7939


Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,770’ TO 7,809’ (39’ @ 9.7 FPH), WOB 10−20K, GPM 396, RPM 35−50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:00 12:30 2.5 PUMP PILL, TRIP OUT OF HOLE WITH BIT #4 @ 7,809’.

12:30 13:30 1.0 LD BENT MUD MOTOR, PU STRAIGHT MUD MOTOR AND CHANGE BIT.

13:30 17:00 3.5 TRIP IN HOLE WITH BIT #5, TEST MWD, FILL PIPE @ 3,164’ AND 5,706’.

17:00 17:30 0.5 WASH/REAM F/7,758’ TO 7,809’ ( 5’ OF FILL).

17:30 18:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

18:00 06:00 12.0 DRILL ROTATE F/7,809’ TO 7,939’ (130’ @ 10.8 FPH), WOB 10−20K, GPM 403, RPM 35−50/MOTOR 64, SPP 2130,
MUD 11.1 PPG, VIS 44, NO FLARE.



DIESEL 3648 GALS(USED 1140).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − LD/PU MUD MOTORS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04−28−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $32,467 Completion $0 Daily Total $32,467

Cum Costs: Drilling $1,035,336 Completion $2,257 Well Total $1,037,594

MD 8,372 TVD 8,325 Progress 433 Days 11 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8372’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,939’ TO 8,010’ (71’ @ 17.7 FPH), WOB 10−20K, GPM 403, RPM 35−50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 44, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

10:30 06:00 19.5 DRILL ROTATE F/8,010’ TO 8,372’ (362’ @ 18.5 FPH), WOB 10−20K, GPM 403, RPM 35−50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 42, NO FLARE.



DIESEL 2280 GALS(USED 1368).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − MAKING CONNECTIONS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04−29−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,653 Completion $0 Daily Total $51,653

Cum Costs: Drilling $1,086,989 Completion $2,257 Well Total $1,089,247

MD 8,670 TVD 8,623 Progress 298 Days 12 MW 11.2 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

DRILLING LAST 24 HRS: 0% SLIDING, 100% ROTATING(22.92 TOTAL DRILLING HRS).

04-27-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,872 Completion $0 Daily Total $54,872

Cum Costs: Drilling $1,002,869 Completion $2,257 Well Total $1,005,127

MD 7,939 TVD 7,892 Progress 169 Days 10 MW 11.1 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7939

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,770' TO 7,809' (39' @9.7 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:00 12:30 2.5 PUMP PILL, TRIP OUT OF HOLE WITH BIT #4 @7,809'.

12:30 13:30 1.0 LD BENT MUD MOTOR, PU STRAIGHT MUD MOTOR AND CHANGE BIT.

13:30 17:00 3.5 TRIP IN HOLE WITH BIT #5, TEST MWD, FILL PIPE @3,164'AND 5,706'.

17:00 17:30 0.5 WASH/REAM F/7,758' TO 7,809' ( 5' OF FILL).

17:30 18:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

18:00 06:00 12.0 DRILL ROTATE F/7,809' TO 7,939' (130' @10.8 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2130,
MUD 11.l PPG, VIS 44, NO FLARE.1

DIESEL 3648 GALS(USED 1140). I

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - LD/PU MUD MOTORS.I

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04-28-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $32,467 Completion $0 Daily Total $32,467

Cum Costs: Drilling $1,035,336 Completion $2,257 Well Total $1,037,594

MD 8,372 TVD 8,325 Progress 433 Days 11 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8372'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,939' TO 8,010' (71' @17.7 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 44, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

10:30 06:00 19.5 DRILL ROTATE F/8,010' TO 8,372' (362' @18.5 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2189,
MUD 11.l PPG, VIS 42, NO FLARE.1

DIESEL 2280 GALS(USED 1368). I

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - MAKING CONNECTIONS.I

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04-29-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,653 Completion $0 Daily Total $51,653

Cum Costs: Drilling $1,086,989 Completion $2,257 Well Total $1,089,247

MD 8,670 TVD 8,623 Progress 298 Days 12 MW 11.2 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: DRILLING @ 8,670’

Start End Hrs Activity Description

06:00 09:30 3.5 DRILL ROTATE F/8,372’ TO 8,413’ (289’ @ 11.7 FPH), WOB 10−20K, GPM 403, RPM 35−50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 42, NO FLARE.

09:30 10:30 1.0 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

10:30 06:00 19.5 DRILL ROTATE F/8,413’ TO 8,670’ (257’ @ 13.1 FPH), WOB 10−25K, GPM 392, RPM 35−50/MOTOR 62, SPP 2189,
MUD 11.2 PPG, VIS 41, NO FLARE.



DIESEL 9120 GALS(USED 1160).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − HAND RAILS AND SAFETY CHAINS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04−30−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,473 Completion $0 Daily Total $31,473

Cum Costs: Drilling $1,118,463 Completion $2,257 Well Total $1,120,720

MD 8,954 TVD 8,907 Progress 284 Days 13 MW 11.3 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8954’

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLED ROTATE 8670 TO 8725’ (55’ @ 15.7 FPH), WOB 20K, GPM 378, RPM 45/MOTOR 60, SPP 2200, NO
FLARE.  MW 11.2 PPG, VIS 40.

09:30 10:00 0.5 SERVICED RIG.  FUNCTION PIPE RAMS.

10:00 23:00 13.0 DRILLED ROTATE 8725 TO 8889’ (164’ @ 12.6 FPH) W/MWD SURVEYS, WOB 15−22K, GPM 414, RPM 35−
45/MOTOR 66, SPP 2350, NO FLARE.  MW 11.3 PPG, VIS 40.

23:00 00:00 1.0 CIRCULATED & ROTATED.  REPLACED WASHPIPE & SWIVEL PACKING.

00:00 00:30 0.5 WASHED & REAMED 51’ TO 8889.

00:30 06:00 5.5 DRILLED ROTATE 8889 TO 8954’ (65’ @ 11.8 FPH), WOB 20K, GPM 414, RPM 35−40/MOTOR 66, SPP 2350, NO
FLARE.  THIS A.M. MW 11.3 PPG, VIS 40.

DIESEL 7752 GALS (USED 1368).



NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

05−01−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,953 Completion $0 Daily Total $31,953

Cum Costs: Drilling $1,150,417 Completion $2,257 Well Total $1,152,674

MD 9,231 TVD 9,184 Progress 277 Days 14 MW 11.3 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9231’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILLED ROTATE 8954 TO 9004(50’ @ 12.5 FPH) W/MWD SURVEYS, WOB 20K, GPM 414, RPM 45/MOTOR 66,
SPP 2375, NO FLARE.  MW 11.3 PPG, VIS 39.

10:00 10:30 0.5 SERVICED RIG.  FUNCTION PIPE RAMS.

10:30 06:00 19.5 DRILLED ROTATE 9004 TO 9231(227’ @ 11.6 FPH) W/MWD SURVEYS, WOB 15−20K, GPM 414, RPM 35−
40/MOTOR 66, SPP 2400, NO FLARE.  THIS A.M. MW 11.3 PPG, VIS 38.



DIESEL 6384 GALS(USED 1368).
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: DRILLING @8,670'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILL ROTATE F/8,372' TO 8,413' (289' @11.7 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 42, NO FLARE.

09:30 10:30 1.0 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

10:30 06:00 19.5 DRILL ROTATE F/8,413' TO 8,670' (257' @13.1 FPH), WOB 10-25K, GPM 392, RPM 35-50/MOTOR 62, SPP 2189,
MUD 11.2 PPG, VIS 41, NO FLARE.1

DIESEL 9120 GALS(USED 1160). I

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - HAND RAILS AND SAFETY CHAINS.I

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04-30-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,473 Completion $0 Daily Total $31,473

Cum Costs: Drilling $1,118,463 Completion $2,257 Well Total $1,120,720

MD 8,954 TVD 8,907 Progress 284 Days 13 MW 11.3 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8954'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLED ROTATE 8670 TO 8725' (55' @15.7 FPH), WOB 20K, GPM 378, RPM 45/MOTOR 60, SPP 2200, NO
FLARE. MW 11.2 PPG, VIS 40.

09:30 10:00 0.5 SERVICED RIG. FUNCTION PIPE RAMS.

10:00 23:00 13.0 DRILLED ROTATE 8725 TO 8889' (164' @12.6 FPH) W/MWD SURVEYS, WOB 15-22K, GPM 414, RPM 35-

45/MOTOR 66, SPP 2350, NO FLARE. MW 11.3 PPG, VIS 40.

23:00 00:00 1.0 CIRCULATED & ROTATED. REPLACED WASHPIPE & SWIVEL PACKING.

00:00 00:30 0.5 WASHED & REAMED 51' TO 8889.

00:30 06:00 5.5 DRILLED ROTATE 8889 TO 8954' (65' @11.8 FPH), WOB 20K, GPM 414, RPM 35-40/MOTOR 66, SPP 2350, NO
FLARE. THIS A.M. MW 11.3 PPG, VIS 40.

DIESEL 7752 GALS (USED 1368).

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

05-01-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,953 Completion $0 Daily Total $31,953

Cum Costs: Drilling $1,150,417 Completion $2,257 Well Total $1,152,674

MD 9,231 TVD 9,184 Progress 277 Days 14 MW 11.3 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9231'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILLED ROTATE 8954 TO 9004(50' @12.5 FPH) W/MWD SURVEYS, WOB 20K, GPM 414, RPM 45/MOTOR 66,
SPP 2375, NO FLARE. MW 11.3 PPG, VIS 39.

10:00 10:30 0.5 SERVICED RIG. FUNCTION PIPE RAMS.

10:30 06:00 19.5 DRILLED ROTATE 9004 TO 9231(227' @11.6 FPH) W/MWD SURVEYS, WOB 15-20K, GPM 414, RPM 35-

40/MOTOR 66, SPP 2400, NO FLARE. THIS A.M. MW 11.3 PPG, VIS 38.

DIESEL 6384 GALS(USED 1368).
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

05−02−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,017 Completion $0 Daily Total $31,017

Cum Costs: Drilling $1,179,447 Completion $2,257 Well Total $1,181,705

MD 9,307 TVD 9,260 Progress 76 Days 15 MW 11.3 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN CASING

Start End Hrs Activity Description

06:00 10:00 4.0 DRILLED ROTATE 9231 TO 9255(24’ @ 6.0 FPH), WOB 20K, GPM 450, RPM 40/MOTOR 72, SPP 2650, NO FLARE.
MW 11.3 PPG, VIS 37.

10:00 10:30 0.5 SERVICED RIG.  FUNCTION ANNULAR.

10:30 16:00 5.5 DRILLED ROTATE 9255 TO 9307(52’ @ 9.5 FPH) W/MWD SURVEYS, WOB 20K, GPM 450, RPM 45/MOTOR 72,
SPP 2650, NO FLARE.  FINAL MW 11.3 PPG, VIS 37.  REACHED TD @ 16:00 HRS, 05/02/09.



16:00 18:00 2.0 CIRCULATED & CONDITIONED HOLE.

18:00 22:00 4.0 PUMPED PILL.  SET & FUNCTION COM.  SHORT TRIPPED 35 STDS TO 5990(HITCHHIKER @ 8800, LD 2 JTS DP
W/PUMP ON, LD 4 JTS W/PUMP OFF, CONTINUED SHORT TRIP).

22:00 22:30 0.5 WASHED & REAMED 35’ TO 9307, 21’ FILL.

22:30 23:30 1.0 CIRCULATED GAS OUT.  RU WEATHERFORD LD MACHINE.  HELD SAFETY MEETING.

23:30 06:00 6.5 PUMPED PILL.  FUNCTION COM.  PULLED & STOOD 14 STDS DP.  LDDP.  STOOD BACK BHA.  LD JARS &
MOTOR.

DIESEL 5130 GALS(USED 1254).  



NO ACCIDENTS

FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, DAYLIGHT & EVENING CREWS.

05−03−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $30,904 Completion $227,366 Daily Total $258,270

Cum Costs: Drilling $1,210,352 Completion $229,623 Well Total $1,439,976

MD 9,307 TVD 9,260 Progress 0 Days 16 MW 11.3 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 06:30 0.5 PULLED WEAR BUSHING.

06:30 07:30 1.0 RU WEATHERFORD CSG CREW.  HELD SAFETY MEETING.



07:30 13:30 6.0 RAN 4.5" 11.6# HCP−110 LTC CASING (FS, 1 MARKER, FC, 224 JTS & 2 MARKERS) & TAG JT.  RAN 38
CENTRALIZERS (RIGID− JTS 1−3, BOWSPRING−EVERY 2ND JT TO 6330).  TAGGED @ 9307.  LD TAG JT.  PU
LANDING JT W/FLUTED CSG HANGER.  LANDED CSG @ 9301 (FS @ 9301’, FC @ 9288’, MARKERS @ 6853−75
& 4257−78).  NOTIFIED BLM VIA EMAIL @ 16:30 HRS, 4/28/09 OF CSG & CMT JOB.



13:30 14:30 1.0 CIRCULATED W/RIG PUMP.  RD WEATHERFORD CSG CREW & LD MACHINE.  RU HALLIBURTON
CEMENTER.  HELD SAFETY MEETING.

14:30 17:00 2.5 CEMENTED CSG AS FOLLOWS:  PUMPED BOTTOM PLUG, 20 BBLS MUDFLUSH III, 10 BBLS FW SPACER, 440
SX  HIGHBOND 75 (144 BBLS @ 12.0 PPG, 1.84 CFS) & 1340 SX EXTENDACEM VI(348 BBLS @ 13.5 PPG, 1.46
CFS).  DROPPED TOP PLUG. DISP W/144 BTW (LOST RETURN WITH 135 BBLS DISP PUMPED).  FINAL LIFT
PRESSURE 2500 PSI, BUMPED PLUG TO 3650 PSI.  BLED OFF, FLOATS HELD.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

05-02-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,017 Completion $0 Daily Total $31,017

Cum Costs: Drilling $1,179,447 Completion $2,257 Well Total $1,181,705

MD 9,307 TVD 9,260 Progress 76 Days 15 MW 11.3 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN CASING

Start End Hrs Activity Description

06:00 10:00 4.0 DRILLED ROTATE 9231 TO 9255(24' @6.0 FPH), WOB 20K, GPM 450, RPM 40/MOTOR 72, SPP 2650, NO FLARE.
MW 11.3 PPG, VIS 37.

10:00 10:30 0.5 SERVICED RIG. FUNCTION ANNULAR.

10:30 16:00 5.5 DRILLED ROTATE 9255 TO 9307(52' @9.5 FPH) W/MWD SURVEYS, WOB 20K, GPM 450, RPM 45/MOTOR 72,
SPP 2650, NO FLARE. FINAL MW 11.3 PPG, VIS 37. REACHED TD @16:00 HRS, 05/02/09.1

16:00 18:00 2.0 CIRCULATED & CONDITIONED HOLE.

18:00 22:00 4.0 PUMPED PILL. SET & FUNCTION COM. SHORT TRIPPED 35 STDS TO 5990(HITCHHIKER @8800, LD 2 JTS DP
W/PUMP ON, LD 4 JTS W/PUMP OFF, CONTINUED SHORT TRIP).

22:00 22:30 0.5 WASHED & REAMED 35' TO 9307, 21'FILL.

22:30 23:30 1.0 CIRCULATED GAS OUT. RU WEATHERFORD LD MACHINE. HELD SAFETY MEETING.

23:30 06:00 6.5 PUMPED PILL. FUNCTION COM. PULLED & STOOD 14 STDS DP. LDDP. STOOD BACK BHA. LD JARS &
MOTOR.I

DIESEL 5130 GALS(USED 1254). I

NO ACCIDENTS I

FULL CREWS.I

FUNCTION COM FIRST CONN ON TOUR, DAYLIGHT & EVENING CREWS.

05-03-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $30,904 Completion $227,366 Daily Total $258,270

Cum Costs: Drilling $1,210,352 Completion $229,623 Well Total $1,439,976

MD 9,307 TVD 9,260 Progress 0 Days 16 MW 11.3 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 06:30 0.5 PULLED WEAR BUSHING.

06:30 07:30 1.0 RU WEATHERFORD CSG CREW. HELD SAFETY MEETING.1

07:30 13:30 6.0 RAN 4.5" 11.6# HCP-110 LTC CASING (FS, 1 MARKER, FC, 224 JTS & 2 MARKERS) & TAG JT. RAN 38
CENTRALIZERS (RIGID- JTS 1-3, BOWSPRING-EVERY 2ND JT TO 6330). TAGGED @9307. LD TAG JT. PU
LANDING JT W/FLUTED CSG HANGER. LANDED CSG @9301 (FS @9301', FC @9288', MARKERS @6853-75

& 4257-78). NOTIFIED BLM VIA EMAIL @16:30 HRS, 4/28/09 OF CSG & CMT JOB.1

13:30 14:30 1.0 CIRCULATED W/RIG PUMP. RD WEATHERFORD CSG CREW & LD MACHINE. RU HALLIBURTON
CEMENTER. HELD SAFETY MEETING.1

14:30 17:00 2.5 CEMENTED CSGAS FOLLOWS: PUMPED BOTTOM PLUG, 20 BBLS MUDFLUSH III, 10 BBLS FW SPACER, 440
SX HIGHBOND 75 (144 BBLS @12.0 PPG, 1.84 CFS) & 1340 SX EXTENDACEMVI(348 BBLS @13.5 PPG, 1.46
CFS). DROPPED TOP PLUG. DISP W/144 BTW (LOST RETURN WITH 135 BBLS DISP PUMPED). FINAL LIFT
PRESSURE 2500 PSI, BUMPED PLUG TO 3650 PSI. BLED OFF, FLOATS HELD.I
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510



17:00 18:00 1.0 WAITED ON CEMENT.  DISCONNECTED LINES & PREPARED RIG FOR MOVE.

18:00 19:00 1.0 REMOVED LANDING JT.  RAN CSG HANGER PACKOFF AND LOCKED IN POSITION.  TESTED HANGER TO
5000 PSI.  NDBOP. 



NO ACCIDENTS.

FULL CREWS.



TRANSFERRED 2 JTS(88.07’) 4.5" 11.6# HCP−110 LTC CASING TO CWU 1320−25D.

TRANSFERRED 1 MARKER JT(22.26’) 4.5" 11.6# HCP−110 LTC CASING TO CWU 1320−25D.	

TRANSFERRED 4788 GALS DIESEL TO CWU 1320−25D. 



19:00 RIG RELEASED @ 19:00 HRS, 5/2/09.

CASING POINT COST $1,179,448
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

17:00 18:00 1.0 WAITED ON CEMENT. DISCONNECTED LINES & PREPARED RIG FOR MOVE.1

18:00 19:00 1.0 REMOVED LANDING JT. RAN CSG HANGER PACKOFF AND LOCKED IN POSITION. TESTED HANGER TO
5000 PSI. NDBOP. I

NO ACCIDENTS.I

FULL CREWS.I

TRANSFERRED 2 JTS(88.07') 4.5" 11.6#HCP-110 LTC CASING TO CWU 1320-25D.I

TRANSFERRED 1 MARKER JT(22.26') 4.5" 11.6# HCP-110 LTC CASING TO CWU 1320-25D.

TRANSFERRED 4788 GALS DIESEL TO CWU 1320-25D. I

19:00 RIG RELEASED @19:00 HRS, 5/2/09.1

CASING POINT COST $1,179,448
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API Well No: 43047397420000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1321-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047397420000

3. ADDRESS OF OPERATOR:  
 600 17th Street, Suite 1000 N , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1978 FSL 2003 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

6/30/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see attached well chronology report.

NAME (PLEASE PRINT)  
 Mary Maestas

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 6/30/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
303 824-5526

June 30, 2009

June 30, 2009

iPI Well No: 43047397420000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 5.LEA02E8D5ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1321-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047397420000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1978 FSL 2003 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR rtOD
e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/30/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see attached well chronology report.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REÇQgggNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mary Maestas 303 824-5526 Regulatory Assistant

SIGNATURE DATE
N/A 6/30/2009

RECEIVED June 30,



WELL CHRONOLOGY
REPORT

Report Generated On: 06−30−2009

Well Name CWU 1321−25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−39742 Well Class COMP

County, State UINTAH, UT Spud Date 04−17−2009 Class Date

Tax Credit N TVD / MD 9,260/ 9,289 Property # 061510

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 9,253/ 9,300

KB / GL Elev 5,152/ 5,133

Location Section 25, T9S, R22E, NWSE, 1978 FSL & 2003 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 304711 AFE Total 1,755,200 DHC / CWC 813,400/ 941,800

Rig Contr TRUE Rig Name TRUE #34 Start Date 11−09−2007 Release Date 05−02−2009

11−09−2007 Reported By SHARON CAUDILL

DailyCosts: Drilling $55,354 Completion $0 Daily Total $55,354

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

SHL: 1978’ FSL & 2003’ FEL (NW/SE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH



SHL: LAT 40.005189, LONG 109.386064 (NAD 83)

SHL: LAT 40.005222, LONG 109.385383 (NAD 27



TRUE #34

OBJECTIVE: 9289’ MD, 9260’ TVD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A:  CHAPITA DEEP

NATURAL BUTTES FIELD



LEASE: UTU 0285A

ELEVATION:  5133.2’ NAT GL, 5132.8’ PREP GL (DUE TO ROUNDING PREP GL WILL BE 5133’), 5152’ KB (19’)



EOG WI 55.6055%, NRI 47.59694%

12−18−2008 Reported By JERRY BARNES

June 30, 2009

WELL CHRONOLOGY
REPORT

Report Generated On: 06-30-2009

Well Name CWU 1321-25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-39742 Well Class COMP

County, State UINTAH, UT Spud Date 04-17-2009 Class Date

Tax Credit N TVD / MD 9,260/ 9,289 Property # 061510

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 9,253/ 9,300

KB / GL Elev 5,152/ 5,133

Location Section 25, T9S, R22E, NWSE, 1978 FSL & 2003 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 304711 AFE Total 1,755,200 DHC / CWC 813,400/ 941,800

Rig Contr TRUE Rig Name TRUE #34 Start Date 11-09-2007 Release Date 05-02-2009

11-09-2007 Reported By SHARON CAUDILL

DailyCosts: Drilling $55,354 Completion $0 Daily Total $55,354

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

SHL: 1978' FSL & 2003' FEL (NW/SE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

SHL: LAT 40.005189, LONG 109.386064 (NAD 83)

SHL: LAT 40.005222, LONG 109.385383 (NAD 27

TRUE #34

OBJECTIVE: 9289' MD, 9260' TVD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: UTU 0285A

ELEVATION: 5133.2'NAT GL, 5132.8' PREP GL (DUE TO ROUNDING PREP GL WILL BE 5133'), 5152' KB (19')

EOG WI 55.6055%, NRI 47.59694%

12-18-2008 Reported By JERRY BARNES

RECEIVED June 30,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/17/08 @ 4:00 PM. SET 60’ OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/17/08 @ 2:45 PM.

01−03−2009 Reported By LESTER FARNSWORTH

DailyCosts: Drilling $43,064 Completion $0 Daily Total $43,064

Cum Costs: Drilling $98,418 Completion $0 Well Total $98,418

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG’S RIG #3 ON 12/30/2008. DRILLED 12 ¼" HOLE TO 181’ GL (200’ KB). ENCOUNTERED NO WATER.
RDMO CRAIG’S RIG.



TRUE RIG #34 WILL FINISH DRILLING 12 ¼" HOLE AND RUN 9 5/8" CASING.	



PREPARE LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTILL FURTHER ACTIVITY.



NO SURVEY AT THIS TIME.

03−16−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $1,575 Completion $0 Daily Total $1,575

Cum Costs: Drilling $99,993 Completion $0 Well Total $99,993

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO SPUD SURFACE

Start End Hrs Activity Description

02:00 06:00 4.0 RIG ON DAYWORK @ 02:00 HRS, 3/16/2009.



DISCONNECTED LINES.  SKIDDED RIG FROM CWU 1320−25D.  LEVELED RIG.



TRANSFERRED 5 JTS(214.41’) 9.625" 36.0# J−55 STC CASING TO CWU 1321−25D.

TRANSFERRED 5130 GALS DIESEL TO CWU 1321−25D.

ESTIMATED PICKING UP BHA : 09:00 10/16/2009

03−17−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $63,475 Completion $0 Daily Total $63,475

Cum Costs: Drilling $163,468 Completion $0 Well Total $163,468

MD 404 TVD 404 Progress 204 Days 0 MW 8.4 Visc 26.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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June 30, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $55,354 Completion $0 Well Total $55,354

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIGS ROUSTABOUT SERVICE SPUD A 26" HOLE ON 12/17/08 @4:00 PM. SET 60' OF 16" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM AND
MICHAEL LEE W/BLM OF THE SPUD 12/17/08 @2:45 PM.

01-03-2009 Reported By LESTER FARNSWORTH

DailyCosts: Drilling $43,064 Completion $0 Daily Total $43,064

Cum Costs: Drilling $98,418 Completion $0 Well Total $98,418

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIG'S RIG #3 ON 12/30/2008. DRILLED 12 ¼" HOLE TO 181' GL (200'KB). ENCOUNTERED NO WATER.
RDMO CRAIG'S RIG.

TRUE RIG #34 WILL FINISH DRILLING 12 ¼" HOLE AND RUN 9 5/8" CASING.

PREPARE LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTILL FURTHER ACTIVITY.

NO SURVEY AT THIS TIME.

03-16-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $1,575 Completion $0 Daily Total $1,575

Cum Costs: Drilling $99,993 Completion $0 Well Total $99,993

MD 200 TVD 200 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP TO SPUD SURFACE

Start End Hrs Activity Description

02:00 06:00 4.0 RIG ON DAY WORK @02:00 HRS, 3/16/2009.

DISCONNECTED LINES. SKIDDED RIG FROM CWU 1320-25D. LEVELED RIG.

TRANSFERRED 5 JTS(2l4.41') 9.625" 36.0# J-55 STC CASING TO CWU 1321-25D.

TRANSFERRED 5130 GALS DIESEL TO CWU 1321-25D.

ESTIMATED PICKING UP BHA : 09:00 10/16/2009

03-17-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $63,475 Completion $0 Daily Total $63,475

Cum Costs: Drilling $163,468 Completion $0 Well Total $163,468

MD 404 TVD 404 Progress 204 Days 0 MW 8.4 Visc 26.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 2

RECEIVED June 30,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: SLIDE DRILLING @ 404’

Start End Hrs Activity Description

06:00 09:00 3.0 CONNECTED LINES.  PREPARED TO DRILL. 

09:00 10:30 1.5 PU DIRECTIONAL TOOLS.  SCRIBED MOTOR & PU MWD.  TAGGED @ 80.

10:30 12:00 1.5 WASHED & REAMED 80 TO 200.

12:00 13:30 1.5 DRILLED SLIDE & ROTATE 200 TO 248(2 SLIDES, 48’ @ 32.0 FPH) W/MWD SURVEYS, WOB 10K, GPM 732,
RPM 0−45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

13:30 14:00 0.5 SERVICED RIG.  FUNCTION SAFETY VALVES.

14:00 15:00 1.0 DRILLED SLIDE & ROTATE 248 TO 279(1 SLIDE, 31’ ) W/MWD SURVEYS, WOB 10K, GPM 732, RPM 0−
45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

15:00 15:30 0.5 CHECKED SCRIBE ON DIRECTIONAL TOOLS.

15:30 18:00 2.5 DRILLED SLIDE & ROTATE 279 TO 341(2 SLIDES,62’ @ 24.8 FPH ) W/MWD SURVEYS, WOB 8K, GPM 732, RPM
0−45/MOTOR 122, SPP 850, NO FLOW, NO LOSS.

18:00 20:00 2.0 CIRCULATED HOLE CLEAN.  TRANSPORTING  GYRODATA EQUIPMENT.

20:00 20:30 0.5 TOOH.

20:30 01:00 4.5 TRANSPORTING GYRODATA.

01:00 03:00 2.0 PU UBHO SUB.  RU GYRODATA.  TIH.

03:00 03:30 0.5 RAN GYRODATA SURVEYS TO CHECK MWD.  REPLACED MWD SURVEYS WITH GYRODATA SURVEYS.

03:30 05:00 1.5 DRILLED SLIDE & ROTATE 341 TO 404(2−6’ SLIDES, 63’ @ 42.0 FPH), WOB 10K, GPM 732, RPM 0−50/MOTOR
122, SPP 1050, NO FLOW, NO LOSS.

05:00 06:00 1.0 RAN GYRO SURVEY.



DIESEL 4674 GALS(USED 456).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  FUNCTION CONN FIRST CONN ON TOUR, ALL CREWS.

03−18−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $54,558 Completion $0 Daily Total $54,558

Cum Costs: Drilling $218,026 Completion $0 Well Total $218,026

MD 1,652 TVD 1,644 Progress 1,248 Days 0 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 1652’

Start End Hrs Activity Description

06:00 07:00 1.0 DRILLED SLIDE & ROTATE 404 TO 465(2 SLIDES, 61’), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

07:00 07:30 0.5 GYRO SURVEY @ 295.

07:30 08:30 1.0 DRILLED SLIDE & ROTATE 465 TO 526(2 SLIDES, 61’), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

08:30 09:00 0.5 GYRO SURVEY @ 355.

09:00 10:00 1.0 DRILLED SLIDE & ROTATE 526 TO 586(2 SLIDES, 60’), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

10:00 10:30 0.5 GYRO SURVEY @ 415.

10:30 11:00 0.5 DRILLED ROTATE 586 TO 648(62’ @ 126.0 FPH), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300, NO
FLOW, NO LOSS.

11:00 11:30 0.5 GYRO SURVEY @ 475.

11:30 12:00 0.5 SERVICED RIG.  FUNCTION SAFETY VALVES.

12:00 12:30 0.5 DRILLED SLIDE & ROTATE 648 TO 709(2 SLIDES, 61’), WOB 15K, GPM 720, RPM 0−50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

12:30 13:00 0.5 GYRO SURVEY @ 537.
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June 30, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: SLIDE DRILLING @404'

Start End Hrs Activity Description

06:00 09:00 3.0 CONNECTED LINES. PREPARED TO DRILL.

09:00 10:30 1.5 PU DIRECTIONAL TOOLS. SCRIBED MOTOR & PU MWD. TAGGED @80.

10:30 12:00 1.5 WASHED & REAMED 80 TO 200.

12:00 13:30 1.5 DRILLED SLIDE & ROTATE 200 TO 248(2 SLIDES, 48' @32.0 FPH) W/MWD SURVEYS, WOB 10K, GPM 732,
RPM 0-45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

13:30 14:00 0.5 SERVICED RIG. FUNCTION SAFETY VALVES.

14:00 15:00 1.0 DRILLED SLIDE & ROTATE 248 TO 279(1 SLIDE, 31') W/MWD SURVEYS, WOB 10K, GPM 732, RPM 0-

45/MOTOR 122, SPP 800, NO FLOW, NO LOSS.

15:00 15:30 0.5 CHECKED SCRIBE ON DIRECTIONAL TOOLS.

15:30 18:00 2.5 DRILLED SLIDE & ROTATE 279 TO 341(2 SLIDES,62' @24.8 FPH ) W/MWD SURVEYS, WOB 8K, GPM 732, RPM
0-45/MOTOR 122, SPP 850, NO FLOW, NO LOSS.

18:00 20:00 2.0 CIRCULATED HOLE CLEAN. TRANSPORTING GYRODATA EQUIPMENT.

20:00 20:30 0.5 TOOH.

20:30 01:00 4.5 TRANSPORTING GYRODATA.

Ol:00 03:00 2.0 PU UBHO SUB. RU GYRODATA. TIH.

03:00 03:30 0.5 RAN GYRODATA SURVEYS TO CHECK MWD. REPLACED MWD SURVEYS WITH GYRODATA SURVEYS.

03:30 05:00 1.5 DRILLED SLIDE & ROTATE 341 TO 404(2-6' SLIDES, 63' @42.0 FPH), WOB 10K, GPM 732, RPM 0-50/MOTOR

122, SPP 1050, NO FLOW, NO LOSS.

05:00 06:00 1.0 RAN GYRO SURVEY.

DIESEL 4674 GALS(USED 456). NO BOILER.

NO ACCIDENTS. FULL CREWS. FUNCTION CONN FIRST CONN ON TOUR, ALL CREWS.

03-18-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $54,558 Completion $0 Daily Total $54,558

Cum Costs: Drilling $218,026 Completion $0 Well Total $218,026

MD 1,652 TVD 1,644 Progress 1,248 Days 0 MW 8.5 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @1652'

Start End Hrs Activity Description

06:00 07:00 1.0 DRILLED SLIDE & ROTATE 404 TO 465(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

07:00 07:30 0.5 GYRO SURVEY @295.

07:30 08:30 1.0 DRILLED SLIDE & ROTATE 465 TO 526(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

08:30 09:00 0.5 GYRO SURVEY @355.

09:00 10:00 1.0 DRILLED SLIDE & ROTATE 526 TO 586(2 SLIDES, 60'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

10:00 10:30 0.5 GYRO SURVEY @415.

10:30 11:00 0.5 DRILLED ROTATE 586 TO 648(62' @126.0 FPH), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300, NO
FLOW, NO LOSS.

11:00 11:30 0.5 GYRO SURVEY @475.

11:30 12:00 0.5 SERVICED RIG. FUNCTION SAFETY VALVES.

12:00 12:30 0.5 DRILLED SLIDE & ROTATE 648 TO 709(2 SLIDES, 61'), WOB 15K, GPM 720, RPM 0-50/MOTOR 122, SPP 1300,
NO FLOW, NO LOSS.

12:30 13:00 0.5 GYRO SURVEY @537.
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RECEIVED June 30,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

13:00 14:30 1.5 DRILLED SLIDE & ROTATE 709 TO 771(1 SLIDE, 62’ @ 41.3 FPH), WOB 15K, GPM 720, RPM 0−50/MOTOR 122,
SPP 1300, NO FLOW, NO LOSS.

14:30 15:00 0.5 GYRO SURVEY @ 598.

15:00 20:00 5.0 DRILLED SLIDE & ROTATE 771 TO 1080(5 SLIDES, 309’ @ 61.8 FPH)W/MWD SURVEYS, WOB 15K, GPM 756,
RPM 0−50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.

20:00 20:30 0.5 INSTALLED ROTATING HEAD RUBBER & DRIVE BUSHING.

20:30 06:00 9.5 DRILLED SLIDE & ROTATE 1080 TO 1652(2 SLIDES, 572’ @ 60.2 FPH)W/MWD SURVEYS, WOB 15−20K, GPM
756, RPM 0−50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.



DIESEL 3704 GALS(USED 970).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

03−19−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $38,528 Completion $0 Daily Total $38,528

Cum Costs: Drilling $256,554 Completion $0 Well Total $256,554

MD 2,540 TVD 2,529 Progress 888 Days 3 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @  2,540’

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL ROTATE 1,652’ TO 1,951’ (299’ @ 49.8 FPH), WOB 0−20K, GPM 720, RPM 35−50/MOTOR 79, SPP 1800, MUD
8.4 PPG, VIS 27, NO FLARE. BIT DROPPED F/1,915’ TO 1,918, LOST ALL RETURN @ 1,915’.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

12:30 06:00 17.5 DRILL ROTATE 1,951’ TO 2,540’ (589’ @ 33.6 FPH), WOB 0−20K, GPM 720, RPM 35−50/MOTOR 79, SPP 1930, MUD
8.4 PPG, VIS 27, NO FLARE. TOTAL FLUID LOST 18,050 BBLS.



DIESEL 2337  GALS(USED 1367 GALS).

BOILER 0 HOURS.

NO ACCIDENTS.  FULL CREWS.  SAFETY TOPIC− CHIPPING AND GRINDING PAINT.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 0 DAYS ON LOCATION.

03−20−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $194,205 Completion $0 Daily Total $194,205

Cum Costs: Drilling $450,760 Completion $0 Well Total $450,760

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:30 0.5 CIRCULATE AND SHORT TRIP 7 STANDS TO 1,600’.

06:30 07:00 0.5 CIRCULATE AND CONDITION HOLE. RU WEATHERFORD L/D MACHINE. HELD SAFETY MEETING PRIOR TO
JOB.

07:00 07:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

07:30 09:00 1.5 LDDP.

09:00 10:30 1.5 LD BHA AND DIRECTIONAL TOOLS.

10:30 11:00 0.5 RU WEATHERFORD CASING GREW. HELD SAFETY MEETING.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

13:00 14:30 1.5 DRILLED SLIDE & ROTATE 709 TO 771(1 SLIDE, 62' @41.3 FPH), WOB 15K, GPM 720, RPM 0-50/MOTOR 122,
SPP 1300, NO FLOW, NO LOSS.

14:30 15:00 0.5 GYRO SURVEY @598.

15:00 20:00 5.0 DRILLED SLIDE & ROTATE 771 TO 1080(5 SLIDES, 309' @61.8 FPH)W/MWD SURVEYS, WOB 15K, GPM 756,
RPM 0-50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.

20:00 20:30 0.5 INSTALLED ROTATING HEAD RUBBER & DRIVE BUSHING.

20:30 06:00 9.5 DRILLED SLIDE & ROTATE 1080 TO 1652(2 SLIDES, 572' @60.2 FPH)W/MWD SURVEYS, WOB 15-20K, GPM
756, RPM 0-50/MOTOR 122, SPP 1800, NO FLOW, NO LOSS.

DIESEL 3704 GALS(USED 970). NO BOILER.

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

03-19-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $38,528 Completion $0 Daily Total $38,528

Cum Costs: Drilling $256,554 Completion $0 Well Total $256,554

MD 2,540 TVD 2,529 Progress 888 Days 3 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2,540'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILL ROTATE 1,652' TO 1,951' (299' @49.8 FPH), WOB 0-20K, GPM 720, RPM 35-50/MOTOR 79, SPP 1800, MUD
8.4 PPG, VIS 27, NO FLARE. BIT DROPPED F/1,915' TO 1,918, LOST ALL RETURN @1,915'.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

12:30 06:00 17.5 DRILL ROTATE 1,951' TO 2,540' (589' @33.6 FPH), WOB 0-20K, GPM 720, RPM 35-50/MOTOR 79, SPP 1930, MUD
8.4 PPG, VIS 27, NO FLARE. TOTAL FLUID LOST 18,050 BBLS.

DIESEL 2337 GALS(USED 1367 GALS).

BOILER 0 HOURS.

NO ACCIDENTS. FULL CREWS. SAFETY TOPIC- CHIPPING AND GRINDING PAINT.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 0 DAYS ON LOCATION.

03-20-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $194,205 Completion $0 Daily Total $194,205

Cum Costs: Drilling $450,760 Completion $0 Well Total $450,760

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 8.4 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:30 0.5 CIRCULATE AND SHORT TRIP 7 STANDS TO 1,600'.

06:30 07:00 0.5 CIRCULATE AND CONDITION HOLE. RU WEATHERFORD L/D MACHINE. HELD SAFETY MEETING PRIOR TO
JOB.

07:00 07:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

07:30 09:00 1.5 LDDP.

09:00 10:30 1.5 LD BHA AND DIRECTIONAL TOOLS.

10:30 l1:00 0.5 RU WEATHERFORD CASING GREW. HELD SAFETY MEETING.
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

11:00 13:00 2.0 RAN 9.625" 36.0# J−55 STC CASING(GS, 1 JT, FC, 56 JTS) & TAG JT.  RAN 8 CENTRALIZERS (MIDDLE SHOE JT,
TOP JTS 2−8). TAGGED @ 2540.  LD TAG JT & PU LANDING JT W/PORTED CSG HANGER.  LANDED CASING @
2529.



13:00 15:00 2.0 RD WEATHERFORD LD MACHINE & CSG CREW.  RU HALLIBURTON CEMENTER.  HELD SAFETY MEETING.

15:00 16:00 1.0 CEMENTED AS FOLLOWS:  PUMPED 400 SX HALCEM TYPE V (84.0 BBLS @ 15.6 PPG, 1.18 CFS), NO
RETURNS, DROPPED TOP PLUG, DISPLACED W/192 BW, FINAL LIFT PRESSURE 122 PSI, BUMPED PLUG TO
566 PSI.  BLED OFF,  FLOAT HELD.



16:00 17:00 1.0 WAIT ON CEMENT.

17:00 18:00 1.0 REMOVE LANDING JOINT RD HALLIBURTON AND REMOVE RISER.

18:00 06:00 12.0 SUSPEND DRILLING RIG OPERATIONS AND PERFORM TOP JOBS.



TOP JOB #1 300 SX "G" W/3% CACL. 6.3 BBLS. 15.8 PPG. NO RETURNS. CIP AT 19:30.

TOP JOB #2 300 SX "G" W/3% CACL. 63 BBLS. 15.8 PPG. NO RETURNS, CIP AT 23:59.

TOP JOB #3 300 SX "G" W/3% CACL, 63 BBLS 15.8 PPG. NO RETURNS, CIP AT 05:05.

03−21−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,618 Completion $0 Daily Total $30,618

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL 9 5/8 CASING IS SET ON THE CWU 1322−25D.

03−22−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: OPERATIONS SUSPENDED, W/O COMPLETION OF TOP JOB.

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL DONE DRILLING THE SURFACE ON THE CWU 1322−25D.

03−23−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CONTINUE TOP CEMENT OPERATIONS

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO.



MIX AND PUMP TOP JOB #4. (42 BBLS), 200 SX HALCEM "G"  W/4% CACL. MIXED AT 15.8 PPG. NO CEMENT
RETURNS TO SURFACE. TOP JOB IN PLACE AT 21:40.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

11:00 13:00 2.0 RAN 9.625" 36.0# J-55 STC CASING(GS, 1 JT, FC, 56 JTS) & TAG JT. RAN 8 CENTRALIZERS (MIDDLE SHOE JT,
TOP JTS 2-8). TAGGED @2540. LD TAG JT & PU LANDING JT W/PORTED CSG HANGER. LANDED CASING @
2529.

13:00 15:00 2.0 RD WEATHERFORD LD MACHINE & CSG CREW. RU HALLIBURTON CEMENTER. HELD SAFETY MEETING.

15:00 16:00 1.0 CEMENTED AS FOLLOWS: PUMPED 400 SX HALCEM TYPE V (84.0 BBLS @15.6 PPG, 1.18 CFS), NO
RETURNS, DROPPED TOP PLUG, DISPLACED W/192 BW, FINAL LIFT PRESSURE 122 PSI, BUMPED PLUG TO
566 PSI. BLED OFF, FLOAT HELD.

16:00 17:00 1.0 WAIT ON CEMENT.

17:00 18:00 1.0 REMOVE LANDING JOINT RD HALLIBURTON AND REMOVE RISER.

18:00 06:00 12.0 SUSPEND DRILLING RIG OPERATIONS AND PERFORM TOP JOBS.

TOP JOB #1 300 SX "G" W/3% CACL. 6.3 BBLS. 15.8 PPG. NO RETURNS. CIP AT 19:30.

TOP JOB #2 300 SX "G" W/3% CACL. 63 BBLS. 15.8 PPG. NO RETURNS, CIP AT 23:59.

TOP JOB #3 300 SX "G" W/3% CACL, 63 BBLS 15.8 PPG. NO RETURNS, CIP AT 05:05.

03-21-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,618 Completion $0 Daily Total $30,618

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO CEMENT TOP JOBS

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL 9 5/8 CASING IS SET ON THE CWU 1322-25D.

03-22-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: OPERATIONS SUSPENDED, W/O COMPLETION OF TOP JOB.

Start End Hrs Activity Description

06:00 06:00 24.0 CEMENT OPERATIONS SUSPENDED UNTIL DONE DRILLING THE SURFACE ON THE CWU 1322-25D.

03-23-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $481,378 Completion $0 Well Total $481,378

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CONTINUE TOP CEMENT OPERATIONS

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO.

MIX AND PUMP TOP JOB #4. (42 BBLS), 200 SX HALCEM "G" W/4% CACL. MIXED AT 15.8 PPG. NO CEMENT
RETURNS TO SURFACE. TOP JOB IN PLACE AT 21:40.
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

TOP JOB #5. (42 BBLS), 200 SX HALCEM "G"  W/4% CACL. MIXED AT 15.8 PPG. CEMENT RETURNS TO
SURFACE BRIEFLY AND THEN FELL BACK.

03−24−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $18,101 Completion $0 Daily Total $18,101

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO, MIX AND PUMP TOP JOB #6. (3 BBLS), 15 SX HALCEM "G"  W/ 4% CACL. MIXED AT 15.8 PPG.
CEMENT TO SURFACE W/ 3 BBLS AWAY. WATCHED CEMENT, DID NOT FALL. CIP @ 07:30. PAD DRILLING
OPERATIONS WAIT ON ROTARY TOOLS, TOP CEMENT JOBS COMPLETE.

03−25−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−26−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−27−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−28−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

TOP JOB #5. (42 BBLS), 200 SX HALCEM "G" W/4% CACL. MIXED AT 15.8 PPG. CEMENT RETURNS TO
SURFACE BRIEFLY AND THEN FELL BACK.

03-24-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $18,101 Completion $0 Daily Total $18,101

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 RIG UP HOWCO, MIX AND PUMP TOP JOB #6. (3 BBLS), 15 SX HALCEM "G" W/ 4% CACL. MIXED AT 15.8 PPG.
CEMENT TO SURFACE W/ 3 BBLSAWAY. WATCHED CEMENT, DID NOT FALL. CIP @07:30. PAD DRILLING
OPERATIONS WAIT ON ROTARY TOOLS, TOP CEMENT JOBS COMPLETE.

03-25-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONSWAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-26-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-27-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-28-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−29−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−30−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling ($11,550) Completion $0 Daily Total ($11,550)

Cum Costs: Drilling $487,929 Completion $0 Well Total $487,929

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03−31−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $487,929 Completion $0 Well Total $487,929

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04−01−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $12,870 Completion $0 Daily Total $12,870

Cum Costs: Drilling $500,799 Completion $0 Well Total $500,799

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04−02−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $500,799 Completion $0 Well Total $500,799

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 7

June 30, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-29-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $499,479 Completion $0 Well Total $499,479

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-30-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling ($11,550) Completion $0 Daily Total ($11,550)
Cum Costs: Drilling $487,929 Completion $0 Well Total $487,929

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

03-31-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $487,929 Completion $0 Well Total $487,929

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: PAD DRILLING OPERATIONS WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04-01-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $12,870 Completion $0 Daily Total $12,870

Cum Costs: Drilling $500,799 Completion $0 Well Total $500,799

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATIONS WAIT ON ROTARY TOOL, TOP CEMENT JOBS COMPLETE.

04-02-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $500,799 Completion $0 Well Total $500,799

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: PAD DRILLING OPERATION, WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATION, WORT.  CEMENT TOP JOBS COMPLETED.

04−17−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,995 Completion $0 Daily Total $30,995

Cum Costs: Drilling $531,795 Completion $0 Well Total $531,795

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH. PREP TO SPUD.

Start End Hrs Activity Description

19:00 20:30 1.5 MOVE RIG FROM CWU 1322−25D TO 1321−25D(PAD OPERATIONS).

20:30 23:00 2.5 NUBOP AND LINES, PREPARE TO TEST BOPS.

23:00 03:00 4.0 RIG ACCEPTED FOR DAYWORK @ 23:00 HRS, 4/16/09.

TESTED BOPE(ALL RAMS, VALVES, & CHOKE MANIFOLD 250/5000 PSI, ANNULAR 250/2500 PSI, & CASING
1500 PSI).  NO BLM WITNESS.  BLM NOTIFIED @ 19:00 HRS, 4/15/09 VIA EMAIL.

03:00 03:30 0.5 REAM OUT MOUSE HOLE.

03:30 04:00 0.5 INSTALL WEAR BUSHING.

04:00 06:00 2.0 TRIP IN HOLE ( MAGNAFLUX BHA ).



DIESEL 8436 GALS (USED 456).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  SAFETY TOPIC−TEST BOP.

04−18−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,816 Completion $0 Daily Total $51,816

Cum Costs: Drilling $583,611 Completion $0 Well Total $583,611

MD 3,250 TVD 3,230 Progress 710 Days 1 MW 11.4 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@ 3,250’

Start End Hrs Activity Description

06:00 08:30 2.5 TRIP IN HOLE ( MAGNAFLUX BHA ).

08:30 09:00 0.5 TORQUE KELLY.

09:00 09:30 0.5 TRIP OUT OF HOLE TO INSTALL MWD TOOL.

09:30 10:00 0.5 INSTALL MWD TOOL AND ORIENT.

10:00 12:00 2.0 TRIP IN HOLE TAG @ 2,433’.

12:00 13:30 1.5 INSTALL ROTATING RUBBER AND DRIVE BUSHING AND TIGHTEN FLOWLINE.

13:30 15:30 2.0 DRILL CEMENT/FLOAT EQUIP. F/2,433’ TO 2,540’ AND DRILLED 10’ OF NEW HOLE TO 2,550’.

15:30 16:00 0.5 PERFORMED F.I.T. @ 2550 TO 11.5 PPG EMW(250 PSI).

16:00 18:30 2.5 DRILL SLIDE & ROTATE F/2,540’ TO 2,683’ (133’ @ 53.2 FPH), WOB 10−20K, GPM 417, RPM 35−50/MOTOR 71,
SPP 1275, MUD 9.5 PPG, VIS 33, NO FLARE.

18:30 19:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

19:00 06:00 11.0 DRILL SLIDE & ROTATE F/2,683’ TO 3,250’ (567’ @ 51.5 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: PAD DRILLING OPERATION, WORT.

Start End Hrs Activity Description

06:00 06:00 24.0 PAD DRILLING OPERATION, WORT. CEMENT TOP JOBS COMPLETED.

04-17-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $30,995 Completion $0 Daily Total $30,995

Cum Costs: Drilling $531,795 Completion $0 Well Total $531,795

MD 2,540 TVD 2,540 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TIH. PREP TO SPUD.

Start End Hrs Activity Description

19:00 20:30 1.5 MOVE RIG FROM CWU 1322-25D TO 1321-25D(PAD OPERATIONS).

20:30 23:00 2.5 NUBOP AND LINES, PREPARE TO TEST BOPS.

23:00 03:00 4.0 RIG ACCEPTED FOR DAYWORK @23:00 HRS, 4/16/09.

TESTED BOPE(ALL RAMS, VALVES, & CHOKE MANIFOLD 250/5000 PSI, ANNULAR 250/2500 PSI, & CASING
1500 PSI). NO BLM WITNESS. BLM NOTIFIED @19:00 HRS, 4/15/09 VIA EMAIL.

03:00 03:30 0.5 REAM OUT MOUSE HOLE.

03:30 04:00 0.5 INSTALL WEAR BUSHING.

04:00 06:00 2.0 TRIP IN HOLE ( MAGNAFLUX BHA ).

DIESEL 8436 GALS (USED 456). NO BOILER.

NO ACCIDENTS. FULL CREWS. SAFETY TOPIC-TEST BOP.

04-18-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,816 Completion $0 Daily Total $51,816

Cum Costs: Drilling $583,611 Completion $0 Well Total $583,611

MD 3,250 TVD 3,230 Progress 710 Days 1 MW 11.4 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@ 3,250'

Start End Hrs Activity Description

06:00 08:30 2.5 TRIP IN HOLE ( MAGNAFLUX BHA ).
08:30 09:00 0.5 TORQUE KELLY.

09:00 09:30 0.5 TRIP OUT OF HOLE TO INSTALL MWD TOOL.

09:30 10:00 0.5 INSTALL MWD TOOL AND ORIENT.

10:00 12:00 2.0 TRIP IN HOLE TAG @2,433'.

12:00 13:30 1.5 INSTALL ROTATING RUBBER AND DRIVE BUSHING AND TIGHTEN FLOWLINE.

13:30 15:30 2.0 DRILL CEMENT/FLOAT EQUIP. F/2,433' TO 2,540' AND DRILLED 10' OF NEW HOLE TO 2,550'.

15:30 16:00 0.5 PERFORMED F.I.T. @2550 TO 11.5 PPG EMW(250 PSI).

16:00 18:30 2.5 DRILL SLIDE & ROTATE F/2,540' TO 2,683' (133' @53.2 FPH), WOB 10-20K, GPM 417, RPM 35-50/MOTOR 71,
SPP 1275, MUD 9.5 PPG, VIS 33, NO FLARE.

18:30 19:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

19:00 06:00 11.0 DRILL SLIDE & ROTATE F/2,683' TO 3,250' (567' @51.5 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

SLIDES AS FOLLOWS− F/2,621’ TO 2,636’ (15’), F/2,653’ TO 2,663’ (10’), F/2,683’ TO 2,693’ (10’), F/2,714’ TO 2,722’
(8’), F/2,745’ TO 2,752’ (7’), F/2,776’ TO 2,782’ (6’), F/2,808’ TO 2,818’ (10’), F/2,838’ TO 2,848’ (10’), F/2,870’ TO
2,882’ (12’), F/2,900’ TO 2,913’ (13’), F/2,932’ TO 2,943’ (11’), F/2,965’ TO 2,980’ (15’), 3,181’ TO 3,197’ (16’), F/3,210’
TO 3,223’ (13’), F/3,242’ TO 3,250’ (12’).



DIESEL 7524 GALS(USED 912).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  33% SLIDING, 67% ROTATING(10.81 TOTAL DRILLING HRS).



06:00 SPUD A 7 7/8" HOLE W/ROTARY TOOL @ 16:00 HRS, 4/17/09.

04−19−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $35,975 Completion $0 Daily Total $35,975

Cum Costs: Drilling $619,587 Completion $0 Well Total $619,587

MD 4,435 TVD 4,392 Progress 1,185 Days 2 MW 9.5 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4,435’

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL SLIDE & ROTATE F/3,250’ TO 3,555’ (305’ @ 55.4 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.

SLIDES AS FOLLOWS − F/3,250’ TO 3,257’ (7’), F/3,337’ TO 3,350’ (13’), F/3,390’ TO 3,410’ (20’), F/3,460’ TO 3,472’
(12’).

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL SLIDE & ROTATE F/3,555’ TO 4,435’ (808’ @ 48.8 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1275, MUD 9.7 PPG, VIS 34, NO FLARE.

DRILLING LAST 24 HRS:  45% SLIDING, 55% ROTATING( 19.86 TOTAL DRILLING HRS).

SLIDE FROM:3587’ TO 3597’ (10’), F/ 3650’ TO 3665’ (15’), F/ 3712’ TO 3724’ (12’), F/ 3743’ TO 3755’ (13’), F/ 3775’
TO 3785’ (10’), F/3837’ TO 3847’ (10’), F/ 3884’ TO 3894’ (10’), F/ 3898’ TO 3908’ (10’), F/ 3930’ T0 3940’ (10’), F/
3962’ TO 3972’ (10’), F/ 3993’ TO 4008’ (15’), F/ 4025’ TO 4035’ (10’), F/ 4056’ TO 4064’ (8’), F/ 4152’ TO 4158’ (6’), F/
4183’ TO 4196’ (13’), F/ 4247’ TO 4255’ (8’), F/ 4279’ TO 4285’ (6’).



DIESEL 6384 GALS(USED 1140).  NO BOILER.

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

SAFETY MEETING TOPIC − SETTING SLIPS, BOP DRILL DAY TOUR 85 SECONDS TO SECURE WELL.

04−20−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $37,390 Completion $0 Daily Total $37,390

Cum Costs: Drilling $656,978 Completion $0 Well Total $656,978

MD 5,290 TVD 5,243 Progress 855 Days 3 MW 9.8 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5,290’

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL SLIDE & ROTATE F/4,435’ TO 4,653’ (218’ @ 48.4 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1878, MUD 9.7 PPG, VIS 36, NO FLARE.

SLIDE AS FOLLOWS − F/4,529’ TO 4,545’ (16’).

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR AND HCR VALVE.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

SLIDES AS FOLLOWS- F/2,621' TO 2,636' (15'), F/2,653' TO 2,663' (10'), F/2,683' TO 2,693' (10'), F/2,714' TO 2,722'
(8'), F/2,745' TO 2,752' (7'), F/2,776' TO 2,782' (6'), F/2,808' TO 2,818' (10'), F/2,838' TO 2,848' (10'), F/2,870' TO
2,882' (12'), F/2,900' TO 2,913' (13'), F/2,932' TO 2,943' (1l'), F/2,965' TO 2,980' (15'), 3,181' TO 3,197' (16'), F/3,210'
TO 3,223' (13'), F/3,242' TO 3,250' (12').

DIESEL 7524 GALS(USED 912). NO BOILER.

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 33% SLIDING, 67% ROTATING(10.81 TOTAL DRILLING HRS).

06:00 SPUD A 7 7/8" HOLE W/ROTARY TOOL @16:00 HRS, 4/17/09.

04-19-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $35,975 Completion $0 Daily Total $35,975

Cum Costs: Drilling $619,587 Completion $0 Well Total $619,587

MD 4,435 TyD 4,392 Progress 1,185 Days 2 MW 9.5 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4,435'

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL SLIDE & ROTATE F/3,250' TO 3,555' (305' @55.4 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1275, MUD 9.4 PPG, VIS 33, NO FLARE.

SLIDES AS FOLLOWS - F/3,250' TO 3,257' (7'), F/3,337' TO 3,350' (13'), F/3,390' TO 3,410' (20'), F/3,460' TO 3,472'
(12').

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL SLIDE & ROTATE F/3,555' TO 4,435' (808' @48.8 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1275, MUD 9.7 PPG, VIS 34, NO FLARE.

DRILLING LAST 24 HRS: 45% SLIDING, 55% ROTATING( 19.86 TOTAL DRILLING HRS).

SLIDE FROM:3587' TO 3597' (10'), F/ 3650' TO 3665' (15'), F/ 3712' TO 3724' (12'), F/ 3743' TO 3755' (13'), F/ 3775'
TO 3785' (10'), F/3837' TO 3847' (10'), F/ 3884' TO 3894' (10'), F/ 3898' TO 3908' (10'), F/ 3930' TO 3940' (10'), F/
3962' TO 3972' (10'), F/ 3993' TO 4008' (15'), F/ 4025' TO 4035' (10'), F/ 4056' TO 4064' (8'), F/ 4152' TO 4158' (6'), F/
4183' TO 4196' (13'), F/ 4247' TO 4255' (8'), F/ 4279' TO 4285' (6').

DIESEL 6384 GALS(USED 1140). NO BOILER.

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

SAFETY MEETING TOPIC - SETTING SLIPS, BOP DRILL DAY TOUR 85 SECONDS TO SECURE WELL.

04-20-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $37,390 Completion $0 Daily Total $37,390

Cum Costs: Drilling $656,978 Completion $0 Well Total $656,978

MD 5,290 TVD 5,243 Progress 855 Days 3 MW 9.8 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5,290'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL SLIDE & ROTATE F/4,435' TO 4,653' (218' @48.4 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1878, MUD 9.7 PPG, VIS 36, NO FLARE.

SLIDE AS FOLLOWS - F/4,529' TO 4,545' (16').

10:30 l1:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATICAND FUNCTION TEST
ANNULAR AND HCR VALVE.
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

11:00 06:00 19.0 DRILL SLIDE & ROTATE F/4,653’ TO 5,290’ (637’ @ 33.5 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73,
SPP 1927, MUD 9.8+ PPG, VIS 36, NO FLARE.

DRILLING LAST 24 HRS:  16% SLIDING, 84% ROTATING( 21.24 TOTAL DRILLING HRS).

SLIDE FROM: 4906’ TO 4918’, F/ 4937’ (19’) TO 4947’ (10’), F/ 4999’ TO 5009 (10’)’, F/ 5030’ TO 5040’ (10’), F/5,219’
TO 5,226’ (7’).



DIESEL 5130 GALS(USED 1254).

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

SAFETY MEETING TOPIC − CHANGING OIL.

04−21−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,545 Completion $0 Daily Total $40,545

Cum Costs: Drilling $697,524 Completion $0 Well Total $697,524

MD 5,885 TVD 5,838 Progress 595 Days 4 MW 9.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5,885’

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL ROTATE F/5,290’ TO 5,375’ (85’ @ 18.8 FPH), WOB 10−20K, GPM 435, RPM 35−50/MOTOR 73, SPP 1927,
MUD 9.8+ PPG, VIS 39, NO FLARE. SLIDE F/5,281’ TO 5,287’ (6’).

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL ROTATE F/5,375’ TO 5,885’ (510’ @ 28.3 FPH), WOB 10−20K, GPM 421, RPM 35−50/MOTOR 71, SPP 2000,
MUD 9.8+ PPG, VIS 38, NO FLARE.



DIESEL 3420 GALS(USED 1710).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − PPE AND PROPER USE.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  2% SLIDING, 98% ROTATING(22.67 TOTAL DRILLING HRS).

04−22−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $58,874 Completion $1,546 Daily Total $60,420

Cum Costs: Drilling $756,399 Completion $1,546 Well Total $757,945

MD 6,562 TVD 6,515 Progress 677 Days 5 MW 0.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6,562’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/5,885’ TO 6,002’ (117’ @ 29.25 FPH), WOB 10−20K, GPM 421, RPM 35−50/MOTOR 71, SPP 2000,
MUD 10.0 PPG, VIS 39, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
CHOKE PANEL AND SUPER CHOKE.

10:30 20:30 10.0 DRILL ROTATE F/6,002’ TO 6,406’ (404’ @ 40.4 FPH), WOB 10−20K, GPM 421, RPM 35−50/MOTOR 71, SPP 2000,
MUD 10.2 PPG, VIS 39, NO FLARE.

20:30 21:00 0.5 WORK TIGHT CONNECTION @ 6,430’, USED JARS 2 TIMES.  INCREASE MUD WT  TO 10.3.

21:00 06:00 9.0 DRILL ROTATE F/6,406’ TO 6,562’ (156’ @ 17.3 FPH), WOB 10−20K, GPM 417, RPM 35−50/MOTOR 70, SPP 2050,
MUD 10.3 PPG, VIS 41, NO FLARE.

DIESEL 2052 GALS(USED 1368). 

 

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − PROPER USE OF AIR HOIST.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

11:00 06:00 19.0 DRILL SLIDE & ROTATE F/4,653' TO 5,290' (637' @33.5 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73,
SPP 1927, MUD 9.8+ PPG, VIS 36, NO FLARE.

DRILLING LAST 24 HRS: 16% SLIDING, 84% ROTATING( 21.24 TOTAL DRILLING HRS).

SLIDE FROM: 4906' TO 4918', F/ 4937' (19') TO 4947' (10'), F/ 4999' TO 5009 (10')', F/ 5030' TO 5040' (10'), F/5,219'
TO 5,226' (7').

DIESEL 5130 GALS(USED 1254).

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

SAFETY MEETING TOPIC - CHANGING OIL.

04-21-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,545 Completion $0 Daily Total $40,545

Cum Costs: Drilling $697,524 Completion $0 Well Total $697,524

MD 5,885 TVD 5,838 Progress 595 Days 4 MW 9.9 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5,885'

Start End Hrs Activity Description

06:00 11:30 5.5 DRILL ROTATE F/5,290' TO 5,375' (85' @18.8 FPH), WOB 10-20K, GPM 435, RPM 35-50/MOTOR 73, SPP 1927,
MUD 9.8+ PPG, VIS 39, NO FLARE. SLIDE F/5,281' TO 5,287' (6').

l1:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 06:00 18.0 DRILL ROTATE F/5,375' TO 5,885' (510' @28.3 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 9.8+ PPG, VIS 38, NO FLARE.

DIESEL 3420 GALS(USED 1710).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - PPE AND PROPER USE.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 2% SLIDING, 98% ROTATING(22.67TOTAL DRILLING HRS).

04-22-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $58,874 Completion $1,546 Daily Total $60,420

Cum Costs: Drilling $756,399 Completion $1,546 Well Total $757,945

MD 6,562 TVD 6,515 Progress 677 Days 5 MW 0.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6,562'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/5,885' TO 6,002' (117' @29.25 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 10.0 PPG, VIS 39, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
CHOKE PANEL AND SUPER CHOKE.

10:30 20:30 10.0 DRILL ROTATE F/6,002' TO 6,406' (404' @40.4 FPH), WOB 10-20K, GPM 421, RPM 35-50/MOTOR 71, SPP 2000,
MUD 10.2 PPG, VIS 39, NO FLARE.

20:30 21:00 0.5 WORK TIGHT CONNECTION @6,430', USED JARS 2 TIMES. INCREASE MUD WT TO 10.3.

21:00 06:00 9.0 DRILL ROTATE F/6,406' TO 6,562' (156' @17.3 FPH), WOB 10-20K, GPM 417, RPM 35-50/MOTOR 70, SPP 2050,
MUD 10.3 PPG, VIS 41, NO FLARE.

DIESEL 2052 GALS(USED 1368).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - PROPER USE OF AIR HOIST.
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Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  4.12% SLIDING, 95.88% ROTATING(22.34 TOTAL DRILLING HRS).

04−23−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $57,196 Completion $711 Daily Total $57,907

Cum Costs: Drilling $813,595 Completion $2,257 Well Total $815,853

MD 6,820 TVD 6,773 Progress 258 Days 6 MW 10.6 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6,820’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/6,562’ TO 6,688’ (126’ @ 31.5 FPH), WOB 10−25K, GPM 432, RPM 35−50/MOTOR 73, SPP 2088,
MUD 10.5 PPG, VIS 40, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.



10:30 17:00 6.5 DRILL ROTATE F/6,688’ TO 6,807’ (119’ @ 18.3 FPH), WOB 10−25K, GPM 432, RPM 35−50/MOTOR 73, SPP 2088,
MUD 10.6 PPG, VIS 40, NO FLARE.

17:00 22:00 5.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #2 @ 6,807’. WORK TIGHT SPOT WITH KELLY @ 4,614’.

22:00 23:30 1.5 CHANGE MUD MOTOR, BIT, MWD TOOL AND ORIENT.

23:30 02:00 2.5 TRIP IN HOLE WITH BIT #3, FILL PIPE @ 2,419’, TAG BRIDGE @ 6,284’.

02:00 03:00 1.0 WASH AND REAM F/6,281’ TO 6,343’.

03:00 03:30 0.5 TRIP IN HOLE WITH BIT #3 TO 6,624’.

03:30 04:30 1.0 WASH/REAM F/6,624’ TO 6,807’, WOB 2K − 5K, ROT/30 − 40, MUD WT. 10.7, VIS 40. 15’ OF FILL.

04:30 06:00 1.5 DRILL ROTATE F/6,807’ TO 6,820’ (13’ @ 8.6 FPH), WOB 10−20K, GPM 396, RPM 35−50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.



DIESEL 9120 GALS(USED 932).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − FALL PROTECTION.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  0% SLIDING, 100% ROTATING(12.0 TOTAL DRILLING HRS).

04−24−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,741 Completion $0 Daily Total $40,741

Cum Costs: Drilling $854,337 Completion $2,257 Well Total $856,594

MD 7,155 TVD 7,108 Progress 335 Days 7 MW 10.64 Visc 44.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7155’

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/6,820’ TO 6,877’ (57’ @ 12.6 FPH), WOB 10−20K, GPM 396, RPM 35−50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

11:00 06:00 19.0 DRILL ROTATE F/6,877’ TO 7,155’ (278’ @ 14.6 FPH), WOB 10−20K, GPM 399, RPM 35−50/MOTOR 67, SPP 2150,
MUD 10.7+ PPG, VIS 43, NO FLARE.

SLIDE F/7,128’ TO 7,138’ (10’).



DIESEL 7296 GALS(USED 1824).  
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June 30, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 4.12% SLIDING, 95.88% ROTATING(22.34 TOTAL DRILLING HRS).

04-23-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $57,196 Completion $711 Daily Total $57,907

Cum Costs: Drilling $813,595 Completion $2,257 Well Total $815,853

MD 6,820 TVD 6,773 Progress 258 Days 6 MW 10.6 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6,820'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/6,562' TO 6,688' (126' @31.5 FPH), WOB 10-25K, GPM 432, RPM 35-50/MOTOR 73, SPP 2088,
MUD 10.5 PPG, VIS 40, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

10:30 17:00 6.5 DRILL ROTATE F/6,688' TO 6,807' (119' @18.3 FPH), WOB 10-25K, GPM 432, RPM 35-50/MOTOR 73, SPP 2088,
MUD 10.6 PPG, VIS 40, NO FLARE.

17:00 22:00 5.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #2 @6,807'. WORK TIGHT SPOT WITH KELLY @4,614'.

22:00 23:30 1.5 CHANGE MUD MOTOR, BIT, MWD TOOL AND ORIENT.

23:30 02:00 2.5 TRIP IN HOLE WITH BIT #3, FILL PIPE @2,419', TAG BRIDGE @6,284'.

02:00 03:00 1.0 WASH AND REAM F/6,28 l' TO 6,343'.

03:00 03:30 0.5 TRIP IN HOLE WITH BIT #3 TO 6,624'.

03:30 04:30 1.0 WASH/REAM F/6,624' TO 6,807', WOB 2K - 5K, ROT/30 - 40, MUD WT. 10.7, VIS 40. 15' OF FILL.

04:30 06:00 1.5 DRILL ROTATE F/6,807' TO 6,820' (13' @8.6 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.

DIESEL 9120 GALS(USED 932).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - FALL PROTECTION.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 0% SLIDING, 100% ROTATING(12.0 TOTAL DRILLING HRS).

04-24-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $40,741 Completion $0 Daily Total $40,741

Cum Costs: Drilling $854,337 Completion $2,257 Well Total $856,594

MD 7,155 TVD 7,108 Progress 335 Days 7 MW 10.64 Visc 44.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7155'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/6,820' TO 6,877' (57' @12.6 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 1950,
MUD 10.7 PPG, VIS 40, NO FLARE.

10:30 l1:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATICAND FUNCTION TEST
ANNULAR.

l1:00 06:00 19.0 DRILL ROTATE F/6,877' TO 7,155' (278' @14.6 FPH), WOB 10-20K, GPM 399, RPM 35-50/MOTOR 67, SPP 2150,
MUD 10.7+ PPG, VIS 43, NO FLARE.

SLIDE F/7,128' TO 7,138' (10').

DIESEL 7296 GALS(USED 1824).
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RECEIVED June 30,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − RATTLE SNAKES.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  6.8% SLIDING, 93.2% ROTATING(23.24 TOTAL DRILLING HRS).

04−25−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,021 Completion $0 Daily Total $54,021

Cum Costs: Drilling $908,358 Completion $2,257 Well Total $910,616

MD 7,352 TVD 7,305 Progress 197 Days 8 MW 11.0 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7,352’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,155’ TO 7,203’ (48’ @ 12.0 FPH), WOB 10−20K, GPM 399, RPM 35−50/MOTOR 67, SPP 2150,
MUD 10.8 PPG, VIS 44, NO FLARE.

10:00 13:00 3.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #3 @ 7,203’.

13:00 13:30 0.5 CHANGE BIT, MUD MOTOR, MWD AND ORIENT.

13:30 14:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
BLIND RAMS.

14:00 16:00 2.0 TRIP IN HOLE WITH BIT #4 FILL PIPE @ 2,418’.

16:00 17:00 1.0 SLIP & CUT DRILL LINE 110’.

17:00 19:00 2.0 TRIP IN HOLE WITH BIT #4, TEST MWD TOOLS @ 3,354’, FILL PIPE @ 5,200’.

19:00 20:30 1.5 WASH/REAM F/7,097’ TO 7,203’, 27’ OF FILL.

20:30 06:00 9.5 DRILL ROTATE F/7,203’ TO 7,352’ (149’ @ 15.6 FPH), WOB 10−20K, GPM 392, RPM 35−50/MOTOR 67, SPP 2039,
MUD 11.0 PPG, VIS 44, NO FLARE.

SLIDES F/7,222’ TO 7,232’ (10’), F/7,285’ TO 7,298’ (13’).



DIESEL 6042 GALS(USED 1254).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − ESCAPE ROUTES.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS:  21% SLIDING, 79% ROTATING(11.17 TOTAL DRILLING HRS).

04−26−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $39,638 Completion $0 Daily Total $39,638

Cum Costs: Drilling $947,997 Completion $2,257 Well Total $950,254

MD 7,770 TVD 7,723 Progress 418 Days 9 MW 11.0 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7,770’

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/7,352’ TO 7,439’ (87’ @ 19.3 FPH), WOB 10−20K, GPM 392, RPM 35−50/MOTOR 67, SPP 2039,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

11:00 06:00 19.0 DRILL ROTATE F/7,439’ TO 7,770’ (331’ @ 17.4 FPH), WOB 10−20K, GPM 396, RPM 35−50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.



DIESEL 4788 GALS(USED 1254).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − OIL LEAKS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - RATTLE SNAKES.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 6.8% SLIDING, 93.2% ROTATING(23.24 TOTAL DRILLING HRS).

04-25-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,021 Completion $0 Daily Total $54,021

Cum Costs: Drilling $908,358 Completion $2,257 Well Total $910,616

MD 7,352 TVD 7,305 Progress 197 Days 8 MW 11.0 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7,352'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,155' TO 7,203' (48' @12.0 FPH), WOB 10-20K, GPM 399, RPM 35-50/MOTOR 67, SPP 2150,
MUD 10.8 PPG, VIS 44, NO FLARE.

10:00 13:00 3.0 PUMP PILL AND TRIP OUT OF HOLE WITH BIT #3 @7,203'.

13:00 13:30 0.5 CHANGE BIT, MUD MOTOR, MWD AND ORIENT.

13:30 14:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
BLIND RAMS.

14:00 16:00 2.0 TRIP IN HOLE WITH BIT #4 FILL PIPE @2,418'.

16:00 17:00 1.0 SLIP & CUT DRILL LINE 110'.

17:00 19:00 2.0 TRIP IN HOLE WITH BIT #4, TEST MWD TOOLS @3,354', FILL PIPE @5,200'.

19:00 20:30 1.5 WASH/REAM F/7,097' TO 7,203', 27' OF FILL.

20:30 06:00 9.5 DRILL ROTATE F/7,203' TO 7,352' (149' @15.6 FPH), WOB 10-20K, GPM 392, RPM 35-50/MOTOR 67, SPP 2039,
MUD l1.0 PPG, VIS 44, NO FLARE.

SLIDES F/7,222' TO 7,232' (10'), F/7,285' TO 7,298' (13').

DIESEL 6042 GALS(USED 1254).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - ESCAPE ROUTES.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

DRILLING LAST 24 HRS: 21% SLIDING, 79% ROTATING(ll.17 TOTAL DRILLING HRS).

04-26-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $39,638 Completion $0 Daily Total $39,638

Cum Costs: Drilling $947,997 Completion $2,257 Well Total $950,254

MD 7,770 TVD 7,723 Progress 418 Days 9 MW 11.0 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7,770'

Start End Hrs Activity Description

06:00 10:30 4.5 DRILL ROTATE F/7,352' TO 7,439' (87' @19.3 FPH), WOB 10-20K, GPM 392, RPM 35-50/MOTOR 67, SPP 2039,
MUD l1.0 PPG, VIS 44, NO FLARE.

10:30 11:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

11:00 06:00 19.0 DRILL ROTATE F/7,439' TO 7,770' (331' @17.4 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 2195,
MUD l1.0 PPG, VIS 44, NO FLARE.

DIESEL 4788 GALS(USED 1254).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - OIL LEAKS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.
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RECEIVED June 30,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

DRILLING LAST 24 HRS:  0% SLIDING, 100% ROTATING(22.92 TOTAL DRILLING HRS).

04−27−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,872 Completion $0 Daily Total $54,872

Cum Costs: Drilling $1,002,869 Completion $2,257 Well Total $1,005,127

MD 7,939 TVD 7,892 Progress 169 Days 10 MW 11.1 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7939


Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,770’ TO 7,809’ (39’ @ 9.7 FPH), WOB 10−20K, GPM 396, RPM 35−50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:00 12:30 2.5 PUMP PILL, TRIP OUT OF HOLE WITH BIT #4 @ 7,809’.

12:30 13:30 1.0 LD BENT MUD MOTOR, PU STRAIGHT MUD MOTOR AND CHANGE BIT.

13:30 17:00 3.5 TRIP IN HOLE WITH BIT #5, TEST MWD, FILL PIPE @ 3,164’ AND 5,706’.

17:00 17:30 0.5 WASH/REAM F/7,758’ TO 7,809’ ( 5’ OF FILL).

17:30 18:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

18:00 06:00 12.0 DRILL ROTATE F/7,809’ TO 7,939’ (130’ @ 10.8 FPH), WOB 10−20K, GPM 403, RPM 35−50/MOTOR 64, SPP 2130,
MUD 11.1 PPG, VIS 44, NO FLARE.



DIESEL 3648 GALS(USED 1140).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − LD/PU MUD MOTORS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04−28−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $32,467 Completion $0 Daily Total $32,467

Cum Costs: Drilling $1,035,336 Completion $2,257 Well Total $1,037,594

MD 8,372 TVD 8,325 Progress 433 Days 11 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8372’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,939’ TO 8,010’ (71’ @ 17.7 FPH), WOB 10−20K, GPM 403, RPM 35−50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 44, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST
ANNULAR.

10:30 06:00 19.5 DRILL ROTATE F/8,010’ TO 8,372’ (362’ @ 18.5 FPH), WOB 10−20K, GPM 403, RPM 35−50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 42, NO FLARE.



DIESEL 2280 GALS(USED 1368).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − MAKING CONNECTIONS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04−29−2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,653 Completion $0 Daily Total $51,653

Cum Costs: Drilling $1,086,989 Completion $2,257 Well Total $1,089,247

MD 8,670 TVD 8,623 Progress 298 Days 12 MW 11.2 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

DRILLING LAST 24 HRS: 0% SLIDING, 100% ROTATING(22.92 TOTAL DRILLING HRS).

04-27-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $54,872 Completion $0 Daily Total $54,872

Cum Costs: Drilling $1,002,869 Completion $2,257 Well Total $1,005,127

MD 7,939 TVD 7,892 Progress 169 Days 10 MW 11.1 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7939

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,770' TO 7,809' (39' @9.7 FPH), WOB 10-20K, GPM 396, RPM 35-50/MOTOR 67, SPP 2195,
MUD 11.0 PPG, VIS 44, NO FLARE.

10:00 12:30 2.5 PUMP PILL, TRIP OUT OF HOLE WITH BIT #4 @7,809'.

12:30 13:30 1.0 LD BENT MUD MOTOR, PU STRAIGHT MUD MOTOR AND CHANGE BIT.

13:30 17:00 3.5 TRIP IN HOLE WITH BIT #5, TEST MWD, FILL PIPE @3,164'AND 5,706'.

17:00 17:30 0.5 WASH/REAM F/7,758' TO 7,809' ( 5' OF FILL).

17:30 18:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

18:00 06:00 12.0 DRILL ROTATE F/7,809' TO 7,939' (130' @10.8 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2130,
MUD 11.1 PPG, VIS 44, NO FLARE.

DIESEL 3648 GALS(USED l140).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - LD/PU MUD MOTORS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04-28-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $32,467 Completion $0 Daily Total $32,467

Cum Costs: Drilling $1,035,336 Completion $2,257 Well Total $1,037,594

MD 8,372 TVD 8,325 Progress 433 Days ll MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8372'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILL ROTATE F/7,939' TO 8,010' (71' @17.7 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2189,
MUD l1.1 PPG, VIS 44, NO FLARE.

10:00 10:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
ANNULAR.

10:30 06:00 19.5 DRILL ROTATE F/8,010' TO 8,372' (362' @18.5 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2189,
MUD l1.1 PPG, VIS 42, NO FLARE.

DIESEL 2280 GALS(USED 1368).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - MAKING CONNECTIONS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04-29-2009 Reported By BRIAN DUTTON

DailyCosts: Drilling $51,653 Completion $0 Daily Total $51,653

Cum Costs: Drilling $1,086,989 Completion $2,257 Well Total $1,089,247

MD 8,670 TVD 8,623 Progress 298 Days 12 MW 11.2 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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RECEIVED June 30,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: DRILLING @ 8,670’

Start End Hrs Activity Description

06:00 09:30 3.5 DRILL ROTATE F/8,372’ TO 8,413’ (289’ @ 11.7 FPH), WOB 10−20K, GPM 403, RPM 35−50/MOTOR 64, SPP 2189,
MUD 11.1 PPG, VIS 42, NO FLARE.

09:30 10:30 1.0 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN −O− MATIC AND FUNCTION TEST PIPE
RAMS.

10:30 06:00 19.5 DRILL ROTATE F/8,413’ TO 8,670’ (257’ @ 13.1 FPH), WOB 10−25K, GPM 392, RPM 35−50/MOTOR 62, SPP 2189,
MUD 11.2 PPG, VIS 41, NO FLARE.



DIESEL 9120 GALS(USED 1160).  

NO ACCIDENTS.  FULL CREWS. SAFETY MEETING TOPIC − HAND RAILS AND SAFETY CHAINS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04−30−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,473 Completion $0 Daily Total $31,473

Cum Costs: Drilling $1,118,463 Completion $2,257 Well Total $1,120,720

MD 8,954 TVD 8,907 Progress 284 Days 13 MW 11.3 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8954’

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLED ROTATE 8670 TO 8725’ (55’ @ 15.7 FPH), WOB 20K, GPM 378, RPM 45/MOTOR 60, SPP 2200, NO
FLARE.  MW 11.2 PPG, VIS 40.

09:30 10:00 0.5 SERVICED RIG.  FUNCTION PIPE RAMS.

10:00 23:00 13.0 DRILLED ROTATE 8725 TO 8889’ (164’ @ 12.6 FPH) W/MWD SURVEYS, WOB 15−22K, GPM 414, RPM 35−
45/MOTOR 66, SPP 2350, NO FLARE.  MW 11.3 PPG, VIS 40.

23:00 00:00 1.0 CIRCULATED & ROTATED.  REPLACED WASHPIPE & SWIVEL PACKING.

00:00 00:30 0.5 WASHED & REAMED 51’ TO 8889.

00:30 06:00 5.5 DRILLED ROTATE 8889 TO 8954’ (65’ @ 11.8 FPH), WOB 20K, GPM 414, RPM 35−40/MOTOR 66, SPP 2350, NO
FLARE.  THIS A.M. MW 11.3 PPG, VIS 40.

DIESEL 7752 GALS (USED 1368).



NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

05−01−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,953 Completion $0 Daily Total $31,953

Cum Costs: Drilling $1,150,417 Completion $2,257 Well Total $1,152,674

MD 9,231 TVD 9,184 Progress 277 Days 14 MW 11.3 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9231’

Start End Hrs Activity Description

06:00 10:00 4.0 DRILLED ROTATE 8954 TO 9004(50’ @ 12.5 FPH) W/MWD SURVEYS, WOB 20K, GPM 414, RPM 45/MOTOR 66,
SPP 2375, NO FLARE.  MW 11.3 PPG, VIS 39.

10:00 10:30 0.5 SERVICED RIG.  FUNCTION PIPE RAMS.

10:30 06:00 19.5 DRILLED ROTATE 9004 TO 9231(227’ @ 11.6 FPH) W/MWD SURVEYS, WOB 15−20K, GPM 414, RPM 35−
40/MOTOR 66, SPP 2400, NO FLARE.  THIS A.M. MW 11.3 PPG, VIS 38.



DIESEL 6384 GALS(USED 1368).
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Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

Activity at Report Time: DRILLING @8,670'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILL ROTATE F/8,372' TO 8,413' (289' @11.7 FPH), WOB 10-20K, GPM 403, RPM 35-50/MOTOR 64, SPP 2189,
MUD l1.1 PPG, VIS 42, NO FLARE.

09:30 10:30 1.0 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

10:30 06:00 19.5 DRILL ROTATE F/8,413' TO 8,670' (257' @13.1 FPH), WOB 10-25K, GPM 392, RPM 35-50/MOTOR 62, SPP 2189,
MUD l1.2 PPG, VIS 41, NO FLARE.

DIESEL 9120 GALS(USED 1160).

NO ACCIDENTS. FULL CREWS. SAFETY MEETING TOPIC - HAND RAILS AND SAFETY CHAINS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

04-30-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,473 Completion $0 Daily Total $31,473

Cum Costs: Drilling $1,118,463 Completion $2,257 Well Total $1,120,720

MD 8,954 TVD 8,907 Progress 284 Days 13 MW 11.3 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8954'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLED ROTATE 8670 TO 8725' (55' @15.7 FPH), WOB 20K, GPM 378, RPM 45/MOTOR 60, SPP 2200, NO
FLARE. MW 11.2 PPG, VIS 40.

09:30 10:00 0.5 SERVICED RIG. FUNCTION PIPE RAMS.

10:00 23:00 13.0 DRILLED ROTATE 8725 TO 8889' (164' @12.6 FPH) W/MWD SURVEYS,WOB 15-22K, GPM 414, RPM 35-

45/MOTOR 66, SPP 2350, NO FLARE. MW l1.3 PPG, VIS 40.

23:00 00:00 1.0 CIRCULATED & ROTATED. REPLACED WASHPIPE & SWIVEL PACKING.

00:00 00:30 0.5 WASHED & REAMED 51' TO 8889.

00:30 06:00 5.5 DRILLED ROTATE 8889 TO 8954' (65' @11.8 FPH), WOB 20K, GPM 414, RPM 35-40/MOTOR 66, SPP 2350, NO
FLARE. THIS A.M. MW 11.3 PPG, VIS 40.

DIESEL 7752 GALS (USED 1368).

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

05-01-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,953 Completion $0 Daily Total $31,953

Cum Costs: Drilling $1,150,417 Completion $2,257 Well Total $1,152,674

MD 9,231 TVD 9,184 Progress 277 Days 14 MW 11.3 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9231'

Start End Hrs Activity Description

06:00 10:00 4.0 DRILLED ROTATE 8954 TO 9004(50' @12.5 FPH) W/MWD SURVEYS,WOB 20K, GPM 414, RPM 45/MOTOR 66,
SPP 2375, NO FLARE. MW l1.3 PPG, VIS 39.

10:00 10:30 0.5 SERVICED RIG. FUNCTION PIPE RAMS.

10:30 06:00 19.5 DRILLED ROTATE 9004 TO 9231(227' @11.6 FPH) W/MWD SURVEYS, WOB 15-20K, GPM 414, RPM 35-

40/MOTOR 66, SPP 2400, NO FLARE. THIS A.M. MW l1.3 PPG, VIS 38.

DIESEL 6384 GALS(USED 1368).
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RECEIVED June 30,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS.  FULL CREWS.  FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

05−02−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,017 Completion $0 Daily Total $31,017

Cum Costs: Drilling $1,179,447 Completion $2,257 Well Total $1,181,705

MD 9,307 TVD 9,260 Progress 76 Days 15 MW 11.3 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN CASING

Start End Hrs Activity Description

06:00 10:00 4.0 DRILLED ROTATE 9231 TO 9255(24’ @ 6.0 FPH), WOB 20K, GPM 450, RPM 40/MOTOR 72, SPP 2650, NO FLARE.
MW 11.3 PPG, VIS 37.

10:00 10:30 0.5 SERVICED RIG.  FUNCTION ANNULAR.

10:30 16:00 5.5 DRILLED ROTATE 9255 TO 9307(52’ @ 9.5 FPH) W/MWD SURVEYS, WOB 20K, GPM 450, RPM 45/MOTOR 72,
SPP 2650, NO FLARE.  FINAL MW 11.3 PPG, VIS 37.  REACHED TD @ 16:00 HRS, 05/02/09.



16:00 18:00 2.0 CIRCULATED & CONDITIONED HOLE.

18:00 22:00 4.0 PUMPED PILL.  SET & FUNCTION COM.  SHORT TRIPPED 35 STDS TO 5990(HITCHHIKER @ 8800, LD 2 JTS DP
W/PUMP ON, LD 4 JTS W/PUMP OFF, CONTINUED SHORT TRIP).

22:00 22:30 0.5 WASHED & REAMED 35’ TO 9307, 21’ FILL.

22:30 23:30 1.0 CIRCULATED GAS OUT.  RU WEATHERFORD LD MACHINE.  HELD SAFETY MEETING.

23:30 06:00 6.5 PUMPED PILL.  FUNCTION COM.  PULLED & STOOD 14 STDS DP.  LDDP.  STOOD BACK BHA.  LD JARS &
MOTOR.

DIESEL 5130 GALS(USED 1254).  



NO ACCIDENTS

FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, DAYLIGHT & EVENING CREWS.

05−03−2009 Reported By DAN LINDSEY

DailyCosts: Drilling $30,904 Completion $227,366 Daily Total $258,270

Cum Costs: Drilling $1,210,352 Completion $229,623 Well Total $1,439,976

MD 9,307 TVD 9,260 Progress 0 Days 16 MW 11.3 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 06:30 0.5 PULLED WEAR BUSHING.

06:30 07:30 1.0 RU WEATHERFORD CSG CREW.  HELD SAFETY MEETING.



07:30 13:30 6.0 RAN 4.5" 11.6# HCP−110 LTC CASING (FS, 1 MARKER, FC, 224 JTS & 2 MARKERS) & TAG JT.  RAN 38
CENTRALIZERS (RIGID− JTS 1−3, BOWSPRING−EVERY 2ND JT TO 6330).  TAGGED @ 9307.  LD TAG JT.  PU
LANDING JT W/FLUTED CSG HANGER.  LANDED CSG @ 9301 (FS @ 9301’, FC @ 9288’, MARKERS @ 6853−75
& 4257−78).  NOTIFIED BLM VIA EMAIL @ 16:30 HRS, 4/28/09 OF CSG & CMT JOB.



13:30 14:30 1.0 CIRCULATED W/RIG PUMP.  RD WEATHERFORD CSG CREW & LD MACHINE.  RU HALLIBURTON
CEMENTER.  HELD SAFETY MEETING.

14:30 17:00 2.5 CEMENTED CSG AS FOLLOWS:  PUMPED BOTTOM PLUG, 20 BBLS MUDFLUSH III, 10 BBLS FW SPACER, 440
SX  HIGHBOND 75 (144 BBLS @ 12.0 PPG, 1.84 CFS) & 1340 SX EXTENDACEM VI(348 BBLS @ 13.5 PPG, 1.46
CFS).  DROPPED TOP PLUG. DISP W/144 BTW (LOST RETURN WITH 135 BBLS DISP PUMPED).  FINAL LIFT
PRESSURE 2500 PSI, BUMPED PLUG TO 3650 PSI.  BLED OFF, FLOATS HELD.
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June 30, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

NO ACCIDENTS. FULL CREWS. FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

05-02-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $31,017 Completion $0 Daily Total $31,017

Cum Costs: Drilling $1,179,447 Completion $2,257 Well Total $1,181,705

MD 9,307 TVD 9,260 Progress 76 Days 15 MW 11.3 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN CASING

Start End Hrs Activity Description

06:00 10:00 4.0 DRILLED ROTATE 9231 TO 9255(24' @6.0 FPH), WOB 20K, GPM 450, RPM 40/MOTOR 72, SPP 2650, NO FLARE.
MW l1.3 PPG, VIS 37.

10:00 10:30 0.5 SERVICED RIG. FUNCTION ANNULAR.

10:30 16:00 5.5 DRILLED ROTATE 9255 TO 9307(52' @9.5 FPH) W/MWD SURVEYS, WOB 20K, GPM 450, RPM 45/MOTOR 72,
SPP 2650, NO FLARE. FINAL MW 11.3 PPG, VIS 37. REACHED TD @16:00 HRS, 05/02/09.

16:00 18:00 2.0 CIRCULATED & CONDITIONED HOLE.

18:00 22:00 4.0 PUMPED PILL. SET & FUNCTION COM. SHORT TRIPPED 35 STDS TO 5990(HITCHHIKER @8800, LD 2 JTS DP
W/PUMP ON, LD 4 JTS W/PUMP OFF, CONTINUED SHORT TRIP).

22:00 22:30 0.5 WASHED & REAMED 35' TO 9307, 21' FILL.

22:30 23:30 1.0 CIRCULATED GAS OUT. RU WEATHERFORD LD MACHINE. HELD SAFETY MEETING.

23:30 06:00 6.5 PUMPED PILL. FUNCTION COM. PULLED & STOOD 14 STDS DP. LDDP. STOOD BACK BHA. LD JARS &
MOTOR.

DIESEL 5130 GALS(USED 1254).

NO ACCIDENTS

FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, DAYLIGHT & EVENING CREWS.

05-03-2009 Reported By DAN LINDSEY

DailyCosts: Drilling $30,904 Completion $227,366 Daily Total $258,270

Cum Costs: Drilling $1,210,352 Completion $229,623 Well Total $1,439,976

MD 9,307 TVD 9,260 Progress 0 Days 16 MW 11.3 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs Activity Description

06:00 06:30 0.5 PULLED WEAR BUSHING.

06:30 07:30 1.0 RU WEATHERFORD CSG CREW. HELD SAFETY MEETING.

07:30 13:30 6.0 RAN 4.5" I1.6# HCP-110 LTC CASING (FS, 1 MARKER, FC, 224 JTS & 2 MARKERS) & TAG JT. RAN 38
CENTRALIZERS (RIGID- JTS 1-3, BOWSPRING-EVERY 2ND JT TO 6330). TAGGED @9307. LD TAG JT. PU
LANDING JT W/FLUTED CSG HANGER. LANDED CSG @9301 (FS @9301', FC @9288', MARKERS @6853-75

& 4257-78). NOTIFIED BLM VIA EMAIL @16:30 HRS, 4/28/09 OF CSG & CMT JOB.

13:30 14:30 1.0 CIRCULATED W/RIG PUMP. RD WEATHERFORD CSG CREW & LD MACHINE. RU HALLIBURTON
CEMENTER. HELD SAFETY MEETING.

14:30 17:00 2.5 CEMENTED CSG AS FOLLOWS: PUMPED BOTTOM PLUG, 20 BBLS MUDFLUSH III, 10 BBLS FW SPACER, 440
SX HIGHBOND 75 (144 BBLS @12.0 PPG, 1.84 CFS) & 1340 SX EXTENDACEM VI(348 BBLS @13.5 PPG, 1.46
CFS). DROPPED TOP PLUG. DISP W/144 BTW (LOST RETURN WITH 135 BBLS DISP PUMPED). FINAL LIFT
PRESSURE 2500 PSI, BUMPED PLUG TO 3650 PSI. BLED OFF, FLOATS HELD.
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RECEIVED June 30,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510



17:00 18:00 1.0 WAITED ON CEMENT.  DISCONNECTED LINES & PREPARED RIG FOR MOVE.

18:00 19:00 1.0 REMOVED LANDING JT.  RAN CSG HANGER PACKOFF AND LOCKED IN POSITION.  TESTED HANGER TO
5000 PSI.  NDBOP. 



NO ACCIDENTS.

FULL CREWS.



TRANSFERRED 2 JTS(88.07’) 4.5" 11.6# HCP−110 LTC CASING TO CWU 1320−25D.

TRANSFERRED 1 MARKER JT(22.26’) 4.5" 11.6# HCP−110 LTC CASING TO CWU 1320−25D.	

TRANSFERRED 4788 GALS DIESEL TO CWU 1320−25D. 



19:00 RIG RELEASED @ 19:00 HRS, 5/2/09.

CASING POINT COST $1,179,448

05−22−2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $23,000 Daily Total $23,000

Cum Costs: Drilling $1,210,352 Completion $252,623 Well Total $1,462,976

MD 9,307 TVD 9,260 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : PBTD : 9289.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU LONE WOLF. LOG WITH CBL/CCL/VDL/GR FROM PBTD TO 50’. EST CEMENT TOP @ 1800’. RD LONE
WOLF.

Event No 2.0 Description

Operator WI % 0.0 NRI % 0.0

Reported By

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: 

Start End Hrs Activity Description
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June 30, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

17:00 18:00 1.0 WAITED ON CEMENT. DISCONNECTED LINES & PREPARED RIG FOR MOVE.

18:00 19:00 1.0 REMOVED LANDING JT. RAN CSG HANGER PACKOFF AND LOCKED IN POSITION. TESTED HANGER TO
5000 PSI. NDBOP.

NO ACCIDENTS.

FULL CREWS.

TRANSFERRED 2 JTS(88.07') 4.5" 11.6# HCP-110 LTC CASING TO CWU 1320-25D.

TRANSFERRED 1 MARKER JT(22.26') 4.5" 11.6# HCP-110 LTC CASING TO CWU 1320-25D.

TRANSFERRED 4788 GALS DIESEL TO CWU 1320-25D.

19:00 RIG RELEASED @19:00 HRS, 5/2/09.

CASING POINT COST $1,179,448

05-22-2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $23,000 Daily Total $23,000

Cum Costs: Drilling $1,210,352 Completion $252,623 Well Total $1,462,976

MD 9,307 TVD 9,260 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : PBTD : 9289.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU LONE WOLF. LOG WITH CBL/CCL/VDL/GR FROM PBTD TO 50'. EST CEMENT TOP @1800'. RD LONE
WOLF.

Event No 2.0 Description

Operator WI % 0.0 NRI % 0.0

Reported By

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time:

Start End Hrs Activity Description
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RECEIVED June 30,



API Well No: 43047397420000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1321-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047397420000

3. ADDRESS OF OPERATOR:  
 600 17th Street, Suite 1000 N , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1978 FSL 2003 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

6/3/2009

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The reserve pit on the referenced location was closed on 6/3/2009 as per the
APD procedure.

NAME (PLEASE PRINT)  
 Mary Maestas

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 7/1/2009

PHONE NUMBER:
435 781-9111  Ext 

Pit closure

 

PHONE NUMBER
303 824-5526

July 01, 2009

July 06, 2009

iPI Well No: 43047397420000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 5.LEA02E8D5ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1321-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047397420000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1978 FSL 2003 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

6/3/2009 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

O DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER: Pit closure

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The reserve pit on the referenced location was closed on 6/3/2009 as per the
APD procedure. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REgogNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mary Maestas 303 824-5526 Regulatory Assistant

SIGNATURE DATE
N/A 7/1/2009

RECEIVED July 01,



API Well No: 43047397420000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1321-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047397420000

3. ADDRESS OF OPERATOR:  
 600 17th Street, Suite 1000 N , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1978 FSL 2003 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

7/29/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Completion operations have begun on the referenced well.

NAME (PLEASE PRINT)  
 Mary Maestas

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 7/29/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
303 824-5526

July 29, 2009

July 29, 2009

iPI Well No: 43047397420000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 5.LEA02E8D5ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1321-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047397420000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1978 FSL 2003 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR rtOD
e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/29/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Completion operations have begun on the referenced well.
Accepted by the
Utah Division of

Oil, Gas and Mining

FOR REgogNLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mary Maestas 303 824-5526 Regulatory Assistant

SIGNATURE DATE
N/A 7/29/2009

RECEIVED July 29,



API Well No: 43047397420000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1321-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047397420000

3. ADDRESS OF OPERATOR:  
 600 17th Street, Suite 1000 N , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1978 FSL 2003 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

8/1/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on 8/1/2009. Please see the attached
operations summary report for completion operations performed on the

subject well.

NAME (PLEASE PRINT)  
 Mary Maestas

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 8/4/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
303 824-5526

August 04, 2009

August 04, 2009

iPI Well No: 43047397420000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 5.LEAOS2E8D5ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1321-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047397420000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1978 FSL 2003 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR rtOD
e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

8/1/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on 8/1/2009. Please see the attached
operations summary report for completion operations performed on the Accepted by the

subject well. Utah Division of
Oil, Gas and Mining

FOR RECQgg4,wLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mary Maestas 303 824-5526 Regulatory Assistant

SIGNATURE DATE
N/A 8/4/2009

RECEIVED August 04,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510



17:00 18:00 1.0 WAITED ON CEMENT.  DISCONNECTED LINES & PREPARED RIG FOR MOVE.

18:00 19:00 1.0 REMOVED LANDING JT.  RAN CSG HANGER PACKOFF AND LOCKED IN POSITION.  TESTED HANGER TO
5000 PSI.  NDBOP. 



NO ACCIDENTS.

FULL CREWS.



TRANSFERRED 2 JTS(88.07’) 4.5" 11.6# HCP−110 LTC CASING TO CWU 1320−25D.

TRANSFERRED 1 MARKER JT(22.26’) 4.5" 11.6# HCP−110 LTC CASING TO CWU 1320−25D.	

TRANSFERRED 4788 GALS DIESEL TO CWU 1320−25D. 



19:00 RIG RELEASED @ 19:00 HRS, 5/2/09.

CASING POINT COST $1,179,448

05−22−2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $23,000 Daily Total $23,000

Cum Costs: Drilling $1,210,352 Completion $252,623 Well Total $1,462,976

MD 9,307 TVD 9,260 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : PBTD : 9289.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU LONE WOLF. LOG WITH CBL/CCL/VDL/GR FROM PBTD TO 50’. EST CEMENT TOP @ 1800’. RD LONE
WOLF.

07−10−2009 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,218 Daily Total $1,218

Cum Costs: Drilling $1,210,352 Completion $253,841 Well Total $1,464,194

MD 9,307 TVD 9,260 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : PBTD : 9289.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 8500 PSIG. WO COMPLETION.

07−28−2009 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $23,224 Daily Total $23,224

Cum Costs: Drilling $1,210,352 Completion $277,065 Well Total $1,487,418

MD 9,307 TVD 9,260 Progress 0 Days 19 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 7487’−9054’ PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CUTTERS WIRELINE & PERFORATE LPR FROM 8878’−79’, 8897’−98’, 8900’−01’, 8930’−31’, 8958’−59’,
8963’−65’, 9016’−18’, 9048’−50’, 9053’−54’ @ 3 SPF @ 120 DEGREE PHASING.  RDWL. RU HALLIBURTON, FRAC
DOWN CASING W/ 42 GAL K−87 MICROBIOCIDE, 165 GAL GYPTRON T−106,  7423 GAL 16# LINEAR W/ 9500 #
20/40 SAND @ 1−1.5 PPG , 17857 GAL 16# DELTA 200 W/ 60300# 20/40 SAND @ 2−5 PPG. MTP 7912 PSIG. MTR
51.9 BPM. ATP 5596 PSIG. ATR 45.5 BPM. ISIP 2695 PSIG. RD HALLIBURTON.
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August 04, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

17:00 18:00 1.0 WAITED ON CEMENT. DISCONNECTED LINES & PREPARED RIG FOR MOVE.

18:00 19:00 1.0 REMOVED LANDING JT. RAN CSG HANGER PACKOFF AND LOCKED IN POSITION. TESTED HANGER TO
5000 PSI. NDBOP.

NO ACCIDENTS.

FULL CREWS.

TRANSFERRED 2 JTS(88.07') 4.5" 11.6# HCP-110 LTC CASING TO CWU 1320-25D.

TRANSFERRED 1 MARKER JT(22.26') 4.5" 11.6# HCP-110 LTC CASING TO CWU 1320-25D.

TRANSFERRED 4788 GALS DIESEL TO CWU 1320-25D.

19:00 RIG RELEASED @19:00 HRS, 5/2/09.

CASING POINT COST $1,179,448

05-22-2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $23,000 Daily Total $23,000

Cum Costs: Drilling $1,210,352 Completion $252,623 Well Total $1,462,976

MD 9,307 TVD 9,260 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : PBTD : 9289.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU LONE WOLF. LOG WITH CBL/CCL/VDL/GR FROM PBTD TO 50'. EST CEMENT TOP @1800'. RD LONE
WOLF.

07-10-2009 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,218 Daily Total $1,218

Cum Costs: Drilling $1,210,352 Completion $253,841 Well Total $1,464,194

MD 9,307 TVD 9,260 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : PBTD : 9289.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 8500 PSIG. WO COMPLETION.

07-28-2009 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $23,224 Daily Total $23,224

Cum Costs: Drilling $1,210,352 Completion $277,065 Well Total $1,487,418

MD 9,307 TVD 9,260 Progress 0 Days 19 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 7487'-9054' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CUTTERS WIRELINE & PERFORATE LPR FROM 8878'-79', 8897'-98', 8900'-Ol', 8930'-31', 8958'-59',
8963'-65', 9016'-18', 9048'-50', 9053'-54' @3 SPF @120 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC
DOWN CASING W/ 42 GAL K-87 MICROBIOCIDE, 165 GAL GYPTRON T-106, 7423 GAL 16# LINEAR W/ 9500 #
20/40 SAND @1-1.5 PPG , 17857 GAL 16# DELTA 200 W/ 60300# 20/40 SAND @2-5 PPG. MTP 7912 PSIG. MTR
51.9 BPM. ATP 5596 PSIG. ATR 45.5 BPM. ISIP 2695 PSIG. RD HALLIBURTON.

Page 16

RECEIVED August 04,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

RUWL SET 10K CFP AT 8842’. PERFORATE LPR FROM 8680’−81’, 8706’−07’, 8720’−21’, 8738’−39’, 8746’−47’,
8766’−68’, 8773’−74’, 8784’−85’, 8809’−10’, 8820’−21’, 8825’−26’ @ 3 SPF @ 120 DEGREE PHASING.  RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K−87 MICROBIOCIDE , 165 GAL GYPTRON T−106,  7387
GAL 16# LINEAR W/ 9500 # 20/40 SAND @ 1−1.5 PPG , 20895 GAL 16# DELTA 200 W/ 71800# 20/40 SAND @ 2−5
PPG. MTP 7523 PSIG. MTR 52.2 BPM. ATP 5680 PSIG. ATR 48.8 BPM. ISIP 2775 PSIG. RD HALLIBURTON.



RUWL SET 10K CFP AT 8646’. PERFORATE MPR FROM 8435’−36’,8441’−42’, 8511’−12’, 8515’−16’, 8536’−37’,
8552’−53’, 8559’−60’, 8580’−81’, 8598’−99’, 8606’−07’, 8618’−19’, 8630’−31’ @ 3 SPF @ 120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K−87 MICROBIOCIDE , 165 GAL GYPTRON T−
106,  7363 GAL 16# LINEAR W/ 95000 # 20/40 SAND @ 1−1.5 PPG , 27001 GAL 16# DELTA 200 W/ 87300# 20/40
SAND @ 2−4 PPG. MTP 7003 PSIG. MTR 51.1 BPM. ATP 5861 PSIG. ATR 47.3 BPM. ISIP 3338 PSIG. RD
HALLIBURTON.



RUWL SET 10K CFP AT 8405’. PERFORATE MPR FROM 8158’−59’, 8180’−81’, 8201’−02’, 8219’−20’, 8253’−54’,
8272’−73’, 8324’−25’, 8331’−32’, 8352’−53’, 8360’−61’, 8382’−83’, 8386’−87’ @ 3 SPF @ 120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K−87 MICROBIOCIDE , 165 GAL GYPTRON T−
106,  7275 GAL 16# LINEAR W/ 9500 # 20/40 SAND @ 1−1.5 PPG , 46133 GAL 16# DELTA 200 W/ 158300# 20/40
SAND @ 2−5 PPG. MTP 7352 PSIG. MTR 51.2 BPM. ATP 5327 PSIG. ATR 48.7 BPM. ISIP 2688 PSIG. RD
HALLIBURTON.



RUWL SET 10K CFP AT 8134’. PERFORATE MPR FROM 7936’−37’,7943’−44’, 7975’−76’, 7992’−93’, 8000’−01’,
8016’−17’, 8055’−56’, 8062’−63’, 8068’−69’, 8073’−74’, 8108’−09’, 8117’−18’ @ 3 SPF @ 120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K−87 MICROBIOCIDE , 165 GAL GYPTRON T−
106,  7361 GAL 16# LINEAR W/ 9500 # 20/40 SAND @ 1−1.5 PPG , 39012 GAL 16# DELTA 200 W/ 138900# 20/40
SAND @ 2−5 PPG. MTP 7279 PSIG. MTR 52.5 BPM. ATP 4713 PSIG. ATR 48.8 BPM. ISIP 2296 PSIG. RD
HALLIBURTON.



RUWL SET 10K CFP AT 7910’. PERFORATE MPR/UPR FROM 7726’−27’, 7755’−56’, 7760’−61’, 7789’−90’,
7824’−25’, 7835’−36’, 7841’−42’, 7860’−61’, 7870’−71’, 7876’−77’, 7887’−88’, 7894’−95’ @ 3 SPF @ 120 DEGREE
PHASING.  RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K−87 MICROBIOCIDE , 165 GAL
GYPTRON T−106,  7371 GAL 16# LINEAR W/ 9500 # 20/40 SAND @ 1−1.5 PPG , 33377 GAL 16# DELTA 200 W/
116300# 20/40 SAND @ 2−5 PPG. MTP 6915 PSIG. MTR 52.6 BPM. ATP 4550 PSIG. ATR 47.1 BPM. ISIP 2200 PSIG.
RD HALLIBURTON.



RUWL SET 10K CFP AT 7705’. PERFORATE UPR FROM 7487’−88’, 7492’−93’, 7496’−97’, 7511’−12’, 7544’−45’,
7582’−83’, 7610’−11’, 7622’−23’, 7626’−27’, 7635’−36’, 7663’−64’, 7688’−89’ @ 3 SPF @ 120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K−87 MICROBIOCIDE , 165 GAL GYPTRON T−
106,  7346 GAL 16# LINEAR W/ 9500 # 20/40 SAND @ 1−1.5 PPG , 24005 GAL 16# DELTA 200 W/ 83300# 20/40
SAND @ 2−5 PPG. MTP 8047 PSIG. MTR 52.3 BPM. ATP 4459 PSIG. ATR 49.8 BPM. ISIP 2476 PSIG. RD
HALLIBURTON. SDFN.

07−29−2009 Reported By MCCURDY/HISLOP

DailyCosts: Drilling $0 Completion $303,742 Daily Total $303,742

Cum Costs: Drilling $1,210,352 Completion $580,807 Well Total $1,791,160

MD 9,307 TVD 9,260 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893’−9054’ PKR Depth : 0.0

Activity at Report Time:  DRILL OUT FRAC PLUGS

Start End Hrs Activity Description

06:00 06:00 24.0 INTIAL PRESSURE 1726 PSIG. RUWL SET 10K CFP AT 7454’. PERFORATE UPR FROM 7202’−03’, 7232’−33’,
7242’−43’, 7251’−52’, 7277’−78’, 7344’−45’, 7354’−55’, 7382’−83’, 7392’−93’, 7408’−09’, 7416’−17’, 7435’−36’@ 3
SPF @ 120 DEGREE PHASING.  RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K−87
MICROBIOCIDE ,  7386 GAL 16# LINEAR W/ 9500 # 20/40 SAND @ 1−1.5 PPG , 37393 GAL 16# DELTA 200 W/
130000# 20/40 SAND @ 2−5 PPG. MTP 7358 PSIG. MTR 52.5 BPM. ATP 4285 PSIG. ATR 49.7 BPM. ISIP 2232 PSIG.
RD HALLIBURTON.



Page 17

August 04, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

RUWL SET 10K CFP AT 8842'. PERFORATE LPR FROM 8680'-81', 8706'-07', 8720'-21', 8738'-39', 8746'-47',
8766'-68', 8773'-74', 8784'-85', 8809'-10', 8820'-21', 8825'-26' @3 SPF @120 DEGREE PHASING. RDWL. RU
HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K-87 MICROBIOCIDE , 165 GAL GYPTRON T-106, 7387
GAL 16# LINEAR W/ 9500 # 20/40 SAND @1-1.5 PPG , 20895 GAL 16# DELTA 200 W/ 71800# 20/40 SAND @2-5

PPG. MTP 7523 PSIG. MTR 52.2 BPM. ATP 5680 PSIG. ATR 48.8 BPM. ISIP 2775 PSIG. RD HALLIBURTON.

RUWL SET 10K CFP AT 8646'. PERFORATE MPR FROM 8435'-36',8441'-42', 8511'-12', 8515'-16', 8536'-37',
8552'-53', 8559'-60', 8580'-81', 8598'-99', 8606'-07', 8618'-19', 8630'-31' @3 SPF @120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K-87 MICROBIOCIDE , 165 GAL GYPTRON T-

106, 7363 GAL 16# LINEAR W/ 95000 # 20/40 SAND @1-1.5 PPG , 27001 GAL 16# DELTA 200 W/ 87300# 20/40
SAND @2-4 PPG. MTP 7003 PSIG. MTR 51.1 BPM. ATP 5861 PSIG. ATR 47.3 BPM. ISIP 3338 PSIG. RD
HALLIBURTON.

RUWL SET 10K CFP AT 8405'. PERFORATE MPR FROM 8158'-59', 8180'-81', 8201'-02', 8219'-20', 8253'-54',
8272'-73', 8324'-25', 8331'-32', 8352'-53', 8360'-6l', 8382'-83', 8386'-87' @3 SPF @120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K-87 MICROBIOCIDE , 165 GAL GYPTRON T-

106, 7275 GAL 16# LINEAR W/ 9500 # 20/40 SAND @1-1.5 PPG , 46133 GAL 16# DELTA 200 W/ 158300# 20/40
SAND @2-5 PPG. MTP 7352 PSIG. MTR 51.2 BPM. ATP 5327 PSIG. ATR 48.7 BPM. ISIP 2688 PSIG. RD
HALLIBURTON.

RUWL SET 10K CFP AT 8134'. PERFORATE MPR FROM 7936'-37',7943'-44', 7975'-76', 7992'-93', 8000'-01',
8016'-17', 8055'-56', 8062'-63', 8068'-69', 8073'-74', 8108'-09', 8117'-18' @3 SPF @120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K-87 MICROBIOCIDE , 165 GAL GYPTRON T-

106, 7361 GAL 16# LINEAR W/ 9500 # 20/40 SAND @1-1.5 PPG , 39012 GAL 16# DELTA 200 W/ 138900# 20/40
SAND @2-5 PPG. MTP 7279 PSIG. MTR 52.5 BPM. ATP 4713 PSIG. ATR 48.8 BPM. ISIP 2296 PSIG. RD
HALLIBURTON.

RUWL SET 10K CFP AT 7910'. PERFORATE MPR/UPR FROM 7726'-27', 7755'-56', 7760'-6l', 7789'-90',
7824'-25', 7835'-36', 7841'-42', 7860'-61', 7870'-7l', 7876'-77', 7887'-88', 7894'-95'@ 3 SPF @120 DEGREE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K-87 MICROBIOCIDE , 165 GAL
GYPTRON T-106, 7371 GAL 16# LINEAR W/ 9500 # 20/40 SAND @1-1.5 PPG , 33377 GAL 16# DELTA 200 W/
ll6300# 20/40 SAND @2-5 PPG. MTP 6915 PSIG. MTR 52.6 BPM. ATP 4550 PSIG. ATR 47.1 BPM. ISIP 2200 PSIG.
RD HALLIBURTON.

RUWL SET 10K CFP AT 7705'. PERFORATE UPR FROM 7487'-88', 7492'-93', 7496'-97', 7511'-12', 7544'-45',
7582'-83', 7610'-1l', 7622'-23', 7626'-27', 7635'-36', 7663'-64', 7688'-89' @3 SPF @120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K-87 MICROBIOCIDE , 165 GAL GYPTRON T-

106, 7346 GAL 16# LINEAR W/ 9500 # 20/40 SAND @1-1.5 PPG , 24005 GAL 16# DELTA 200 W/ 83300# 20/40
SAND @2-5 PPG. MTP 8047 PSIG. MTR 52.3 BPM. ATP 4459 PSIG. ATR 49.8 BPM. ISIP 2476 PSIG. RD
HALLIBURTON. SDFN.

07-29-2009 Reported By MCCURDY/HISLOP

DailyCosts: Drilling $0 Completion $303,742 Daily Total $303,742

Cum Costs: Drilling $1,210,352 Completion $580,807 Well Total $1,791,160

MD 9,307 TVD 9,260 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893'-9054' PKR Depth : 0.0

Activity at Report Time: DRILL OUT FRAC PLUGS

Start End Hrs Activity Description

06:00 06:00 24.0 INTIAL PRESSURE 1726 PSIG. RUWL SET 10K CFP AT 7454'. PERFORATE UPR FROM 7202'-03', 7232'-33',
7242'-43', 7251'-52', 7277'-78', 7344'-45', 7354'-55', 7382'-83', 7392'-93', 7408'-09', 7416'-17', 7435'-36'@ 3
SPF @120 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K-87

MICROBIOCIDE , 7386 GAL 16# LINEAR W/ 9500 #20/40 SAND @1-1.5 PPG , 37393 GAL 16# DELTA 200 W/
130000# 20/40 SAND @2-5 PPG. MTP 7358 PSIG. MTR 52.5 BPM. ATP 4285 PSIG. ATR 49.7 BPM. ISIP 2232 PSIG.
RD HALLIBURTON.
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RECEIVED August 04,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

RUWL SET 10K CFP AT 7140’. PERFORATE UPR FROM 6893’−94’, 6912’−13’, 6917’−18’, 6972’−73’, 6987’−88’,
7032’−33’, 7035’−36’, 7044’−45’, 7060’−61’, 7099’−100’, 7105’−06’, 7119’−20’@ 3 SPF @ 120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K−87 MICROBIOCIDE , 165 GAL GYPTRON T−
106,  7407 GAL 16# LINEAR W/ 9500 # 20/40 SAND @ 1−1.5 PPG , 39914 GAL 16# DELTA 200 W/ 140900# 20/40
SAND @ 2−5 PPG. MTP 5609 PSIG. MTR 52.8 BPM. ATP 3614 PSIG. ATR 50.7 BPM. ISIP 1667 PSIG. RD
HALLIBURTON.



RUWL. SET 6K CBP AT 6795’. RDMO CUTTERS WIRELINE.



MIRUSU. ND FRAC TREE. NU BOP.  RIH W/ BIT & PUMP OFF SUB TO 6795’. RU TO DRILL OUT PLUGS.  SDFN.

07−30−2009 Reported By HISLOP

DailyCosts: Drilling $0 Completion $64,193 Daily Total $64,193

Cum Costs: Drilling $1,210,352 Completion $645,000 Well Total $1,855,353

MD 9,307 TVD 9,260 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893’−9054’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 CLEANED OUT & DRILLED OUT PLUGS @ 6795’, 7140’, 7454’, 7705’, 7910’, 8134’, 8405’, 8646’ & 8842’.
CLEANED OUT TO 9160’. LANDED TUBING @ 7786’ KB. ND BOP. NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.



FINAL COMPLETION DATE: 7/29/09



FLOWED 13 HRS. 24/64" CHOKE. FTP 1400 PSIG. CP 1150 PSIG. 80 BFPH. RECOVERED 1181 BLW. 8619 BLWTR.



TUBING DETAIL					LENGTH



PUMP OFF BIT SUB				.91’

1 JT 2−3/8" 4.7# N−80 TBG 				32.62’

XN NIPPLE					1.30’

238 JTS 2−3/8" 4.7# N−80 TBG				7738.65’

BELOW KB					13.00’

LANDED @					7786.48’ KB

07−31−2009 Reported By HISLOP/DUANE COOK

DailyCosts: Drilling $0 Completion $3,050 Daily Total $3,050

Cum Costs: Drilling $1,210,352 Completion $648,050 Well Total $1,858,403

MD 9,307 TVD 9,260 Progress 0 Days 22 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893’−9054’ PKR Depth : 0.0

Activity at Report Time: INITIAL PRODUCTION/FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP 1650 & CP 1550 PSI. TURNED WELL TO QUESTAR SALES AT
11:00 AM, 07/30/09. FLOWED 1000 MCFD RATE ON 20/64" POS CHOKE. STATIC 295. QUESTAR METER # EOG−
27.



FLOWED THROUGH TEST UNIT TO SALES 24 HRS. 20/64" CHOKE. FTP 1700 PSIG. CP 1900 PSIG. 45 BFPH.
RECOVERED 1155 BLW. 7464 BLWTR. 1340 MCFD RATE.
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August 04, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

RUWL SET 10K CFP AT 7140'. PERFORATE UPR FROM 6893'-94', 6912'-13', 6917'-18', 6972'-73', 6987'-88',
7032'-33', 7035'-36', 7044'-45', 7060'-61', 7099'-100', 7105'-06', 7119'-20'@ 3 SPF @120 DEGREE PHASING.
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/ 42 GAL K-87 MICROBIOCIDE , 165 GAL GYPTRON T-

106, 7407 GAL 16# LINEAR W/ 9500 # 20/40 SAND @1-1.5 PPG , 39914 GAL 16# DELTA 200 W/ 140900# 20/40
SAND @2-5 PPG. MTP 5609 PSIG. MTR 52.8 BPM. ATP 3614 PSIG. ATR 50.7 BPM. ISIP 1667 PSIG. RD
HALLIBURTON.

RUWL. SET 6K CBP AT 6795'. RDMO CUTTERS WIRELINE.

MIRUSU. ND FRAC TREE. NU BOP. RIH W/ BIT & PUMP OFF SUB TO 6795'. RU TO DRILL OUT PLUGS. SDFN.

07-30-2009 Reported By HISLOP

DailyCosts: Drilling $0 Completion $64,193 Daily Total $64,193

Cum Costs: Drilling $1,210,352 Completion $645,000 Well Total $1,855,353

MD 9,307 TVD 9,260 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893'-9054' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 CLEANED OUT & DRILLED OUT PLUGS @6795', 7140', 7454', 7705', 7910', 8134', 8405', 8646' & 8842'.
CLEANED OUT TO 9160'. LANDED TUBING @7786'KB. ND BOP. NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.

FINAL COMPLETION DATE: 7/29/09

FLOWED 13 HRS. 24/64" CHOKE. FTP 1400 PSIG. CP 1150 PSIG. 80 BFPH. RECOVERED 1181 BLW. 8619 BLWTR.

TUBING DETAIL LENGTH

PUMP OFF BIT SUB .91'

l JT 2-3/8" 4.7# N-80 TBG 32.62'

XN NIPPLE 1.30'

238 JTS 2-3/8" 4.7#N-80 TBG 7738.65'

BELOW KB 13.00'

LANDED @ 7786.48'KB

07-31-2009 Reported By HISLOP/DUANE COOK

DailyCosts: Drilling $0 Completion $3,050 Daily Total $3,050

Cum Costs: Drilling $1,210,352 Completion $648,050 Well Total $1,858,403

MD 9,307 TyD 9,260 Progress 0 Days 22 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893'-9054' PKR Depth : 0.0

Activity at Report Time: INITIAL PRODUCTION/FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP 1650 & CP 1550 PSI. TURNED WELL TO QUESTAR SALES AT
ll:00 AM, 07/30/09. FLOWED 1000 MCFD RATE ON 20/64" POS CHOKE. STATIC295. QUESTAR METER # EOG-
27.

FLOWED THROUGH TEST UNIT TO SALES 24 HRS. 20/64" CHOKE. FTP 1700 PSIG. CP 1900 PSIG. 45 BFPH.
RECOVERED I155 BLW. 7464 BLWTR. 1340 MCFD RATE.
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RECEIVED August 04,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

08−01−2009 Reported By HISLOP

DailyCosts: Drilling $0 Completion $3,380 Daily Total $3,380

Cum Costs: Drilling $1,210,352 Completion $651,430 Well Total $1,861,783

MD 9,307 TVD 9,260 Progress 0 Days 23 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893’−9054’ PKR Depth : 0.0

Activity at Report Time: FLOW TESTING THROUGH BRECO UNIT

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 20/64" CHOKE. FTP 1650 PSIG. CP 2500 PSIG. 36 BFPH.
RECOVERED 892 BLW. 6572 BLWTR. 1470 MCFD RATE. 



FLOWED 1005 MCF, 20 BC & 1135 BW IN 24 HRS, 20/64" CHOKE, TP 1700 PSIG, CP 2000 PSIG.

08−02−2009 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,660 Daily Total $2,660

Cum Costs: Drilling $1,210,352 Completion $654,090 Well Total $1,864,443

MD 9,307 TVD 9,260 Progress 0 Days 24 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893’−9054’ PKR Depth : 0.0

Activity at Report Time: FLOW TESTING THROUGH BRECO UNIT

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 20/64" CHOKE. FTP 1600 PSIG. CP 2300 PSIG. 30 BFPH.
RECOVERED 750 BLW. 5822 BLWTR. 1701 MCFD RATE. 



FLOWED 1449 MCF, 20 BC & 872 BW IN 24 HRS, 20/64" CHOKE, TP 1700 PSIG, CP 2500 PSIG.

08−03−2009 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,660 Daily Total $2,660

Cum Costs: Drilling $1,210,352 Completion $656,750 Well Total $1,867,103

MD 9,307 TVD 9,260 Progress 0 Days 25 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893’−9054’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES 24 HRS. 20/64" CHOKE. FTP 1450 PSIG. CP 2100 PSIG. 24 BFPH.
RECOVERED 611 BLW. 5211 BLWTR. 1624 MCFD RATE. 



FLOWED 1674 MCF, 20 BC & 730 BW IN 24 HRS, 20/64" CHOKE, TP 1550 PSIG, CP 2300 PSIG.

08−04−2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,660 Daily Total $2,660

Cum Costs: Drilling $1,210,352 Completion $659,410 Well Total $1,869,763

MD 9,307 TVD 9,260 Progress 0 Days 26 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893’−9054’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES 24 HRS. 20/64" CHOKE. FTP 1350 PSIG. CP 2000 PSIG. 22 BFPH.
RECOVERED 544 BLW. 4667 BLWTR. 1508 MCFD RATE. 
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August 04, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

08-01-2009 Reported By HISLOP

DailyCosts: Drilling $0 Completion $3,380 Daily Total $3,380

Cum Costs: Drilling $1,210,352 Completion $651,430 Well Total $1,861,783

MD 9,307 TVD 9,260 Progress 0 Days 23 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893'-9054' PKR Depth : 0.0

Activity at Report Time: FLOW TESTING THROUGH BRECO UNIT

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 20/64" CHOKE. FTP 1650 PSIG. CP 2500 PSIG. 36 BFPH.
RECOVERED 892 BLW. 6572 BLWTR. 1470 MCFD RATE.

FLOWED 1005 MCF, 20 BC & l135 BW IN 24 HRS, 20/64" CHOKE, TP 1700 PSIG, CP 2000 PSIG.

08-02-2009 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,660 Daily Total $2,660

Cum Costs: Drilling $1,210,352 Completion $654,090 Well Total $1,864,443

MD 9,307 TVD 9,260 Progress 0 Days 24 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893' -9054' PKR Depth : 0.0

Activity at Report Time: FLOW TESTING THROUGH BRECO UNIT

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 20/64" CHOKE. FTP 1600 PSIG. CP 2300 PSIG. 30 BFPH.
RECOVERED 750 BLW. 5822 BLWTR. 1701 MCFD RATE.

FLOWED 1449 MCF, 20 BC & 872 BW IN 24 HRS, 20/64" CHOKE, TP 1700 PSIG, CP 2500 PSIG.

08-03-2009 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,660 Daily Total $2,660

Cum Costs: Drilling $1,210,352 Completion $656,750 Well Total $1,867,103

MD 9,307 TVD 9,260 Progress 0 Days 25 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893'-9054' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES 24 HRS. 20/64" CHOKE. FTP 1450 PSIG. CP 2100 PSIG. 24 BFPH.
RECOVERED 611 BLW. 5211 BLWTR. 1624 MCFD RATE.

FLOWED 1674 MCF, 20 BC & 730 BW IN 24 HRS, 20/64" CHOKE, TP 1550 PSIG, CP 2300 PSIG.

08-04-2009 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,660 Daily Total $2,660

Cum Costs: Drilling $1,210,352 Completion $659,410 Well Total $1,869,763

MD 9,307 TVD 9,260 Progress 0 Days 26 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9289.0 Perf : 6893'-9054' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED THROUGH TEST UNIT TO SALES 24 HRS. 20/64" CHOKE. FTP 1350 PSIG. CP 2000 PSIG. 22 BFPH.
RECOVERED 544 BLW. 4667 BLWTR. 1508 MCFD RATE.
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RECEIVED August 04,



Well Name: CWU 1321−25D Field: CHAPITA DEEP Property: 061510

FLOWED 1623 MCF, 10 BC & 601 BW IN 24 HRS, 20/64" CHOKE, TP 1450 PSIG, CP 2100 PSIG.

Event No 2.0 Description

Operator WI % 0.0 NRI % 0.0

Reported By

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: 

Start End Hrs Activity Description
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August 04, 2009

Well Name: CWU 1321-25D Field: CHAPITA DEEP Property: 061510

FLOWED 1623 MCF, 10 BC & 601 BW IN 24 HRS, 20/64" CHOKE, TP 1450 PSIG, CP 2100 PSIG.

Event No 2.0 Description

Operator WI % 0.0 NRI % 0.0

Reported By

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time:

Start End Hrs Activity Description
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RECEIVED August 04,



API Well No: 43047397420000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1321-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047397420000

3. ADDRESS OF OPERATOR:  
 600 17th Street, Suite 1000 N , Denver, CO, 80202 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     1978 FSL 2003 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NWSE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

7/30/2009

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Revised from an earlier submission dated 8/4/2009 to correct the initial
production date. The referenced well was turned to sales on 7/30/2009.

NAME (PLEASE PRINT)  
 Mary Maestas

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 8/31/2009

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
303 824-5526

August 31, 2009

September 01, 2009

iPI Well No: 43047397420000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 5.LEA02E8D5ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1321-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047397420000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGESATSURFACE: UINTAH

1978 FSL 2003 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr; NWSE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOpReTtion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR rtOD
e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/30/2009
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Revised from an earlier submission dated 8/4/2009 to correct the initial
production date. The referenced well was turned to sales on 7/30/2009. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR RE er99AÏ

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mary Maestas 303 824-5526 Regulatory Assistant

SIGNATURE DATE
N/A 8/31/2009

RECEIVED August 31,



9 O
Fo -4 UNITED STATES FORM APPROVED
(Augu 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO285A

la. Type of Well 0 Oil Well g Gas Well 0 Dry 0 Other 6. If Indian, Allotteeor Tribe Name
b. Type of Completion || New Well O Work Over O Deepen O Plug Back O Diff. Resvr.

Other 7. Unit or CA Agreement Name and No.
CHAPITAWELLS

2. Name of Operator Contact: MARYA. MAESTAS 8. Lease Name and Well No.
EOG RESOURCES, INC. E-Mail: mary_maestas@eogresources.com CHAPITAWELLS UNIT 1321-25D

3. Address 600 17TH STREET SUITE 1000N 3a. Phone No. (include area code) 9. API Well No.
DENVER, CO 80202 Ph: 303-824-5526 43-047-39742

4. Location of Well (Report location clearly and in accordance with Federal requirements)* ' 10. Field and Pool, or Exploratory
NATURALBUTTES

At surface NWSE 1978FSL 2003FEL 40.00519 N Lat, 109.38606 W Lon 11. Sec., T., R., M., or Block and Survey
At top prod interval reported below or Area Sec 25 T9S R22E Mer SLB

12. County or Parish 13. State
At total depth NWSE 255 FSL 1982FEL lg UlNTAH UT

14. Date Spudded 15. Date T.D. Reached 6. Date Completed 17. Elevations (DF, KB, RT, GL)*
12/17/2008 05/02/2009 OD & A Ready to Prod. 5133 GL

07/30/2009
18. Total Depth: MD 9307 19. Plug Back T.D.: MD 9289 20. Dei th Bridge Plug Set: MD

TVD 9260 TVD TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submit analysis)

CBL/CCLIVDLIGR Was DST run? E No O Yes (Submit analysis)
Directional Survey? O No O Yes (Submitanalysis)

23. Casing and Liner Record (Report all strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/ft.) Cement Top* Amount Pulled(MD) (MD) Depth Type of Cement (BBL)
12.250 9.625 J-55 36.0 0 2529 1715 0

7.875 4.500 HCP-110 11.6 0 9301 1780 1800

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375| 7786 |

25. Producing Intervals 26. PerforationRecord ggCO
Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

A) MESAVERDE 6893 9054 8878 TO 9054 3
B) 8680 TO 8826 3
C) 8435 TO 8631 3
D) 8158 TO 8387 3
27. Acid, Fracture, Treatment,Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
8878 TO 9054 25,487 GALS GELLEDWATER & 69,800#20/40 SAND

8680 TO 8826 28,489 GALS GELLEDWATER & 81,300#20/40 SAND

8435 TO 8631 34,571 GALS GELLEDWATER &96,800#20/40 SAND

8158 TO 8387 53,615 GALS GELLEDWATER & 167,800#20/40 SAND
28. Production - Interval A

Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr.API Gravity
07/30/2009 08/17/2009 24 129.0 674.0 315.0 FLOWS FROM WELL

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. 1400 Press. Rate BBL MCF BBL Ratio

12/64" SI 2000.0 129 674 315 PGW
28a. Production - Interval B RECE IVEDDate First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method

Produced Date Tested Production BBL MCF BBL Corr.API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size FIwg. Press. Rate BBL MCF BBL Ratio

si DIV.0FOlL,GAS&MINING
(Seelnstructions and spaces foradditional data on reverse side)
ELECTRONIC SUBMISSION #74829 VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



O O
28b. Production - Interval C

Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Product on BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervalsand all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

TopFormation Top Bottom Descriptions, Contents, etc. Name
Meas. Depth

MESAVERDE 6893 9054 GREEN RIVER 1388
BIRDS NEST 1695
MAHOGANY 2294
UTELANDBUTTE 4559
WASATCH 4676
CHAPITA WELLS 5262
BUCK CANYON 5927
PRICE RIVER 6889

32. Additional remarks (include plugging proce dure):
Please see the attached page for additi >nal formation tops and detailed perforation
information.

33. Circle enclosed attachments:
1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determinedfrom all available records (see attached instructions):
Electronic Submission #74829 Verified by the BLM Well Information System.

For EOG RESOURCES, INC., sent to the Vernal

Name(preeas R EbS Title RE2GULAT90RYASSISTANT

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency
of the United States any false, fictitious or fradulentstatements or representations as to any matter within its jurisdiction.

" ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL
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Chapita Wells Unit 1321-25D - ADDITIONAL REMARKS (CONTINUED):

26. PERFORATION RECORD
7936-8118 3/spf
7726-7895 3/spf
7487-7689 3/spf
7202-7436 3/spf
6893-7120 3/spf
27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
7936-8118 46,580 GALS GELLED WATER & 148,400# 20/40 SAND
7726-7895 40,955 GALS GELLED WATER & 125,800# 20/40 SAND
7487-7689 31,558 GALS GELLED WATER & 92,800#20/40 SAND
7202-7436 44,821 GALS GELLED WATER & 139,500# 20/40 SAND
6893-7120 47,528 GALS GELLED WATER & 150,400# 20/40 SAND

Perforated the Lower Price River from 8878-79', 8897-98', 8900-01', 8930-31', 8958-59',
8963-65', 9016-18', 9048-50', 9053-54' w/ 3 spf.

Perforated the Lower Price River from 8680-81', 8706-07', 8720-21', 8738-39', 8746-47',
8766-68', 8773-74', 8784-85', 8809-10', 8820-21', 8825-26' w/ 3 spf.

Perforated the Middle Price River from 8435-36', 8441-42', 8511-12', 8515-16', 8536-37',
8552-53', 8559-60', 8580-81', 8598-99', 8606-07', 8618-19', 8630-31' wl 3 spf.

Perforated the Middle Price River from 8158-59', 8180-81', 8201-02', 8219-20', 8253-54',
8272-73', 8324-25', 8331-32', 8352-53', 8360-61', 8382-83', 8386-87' wl 3 spf.

Perforated the Middle Price River from 7936-37', 7943-44', 7975-76', 7992-93', 8000-01',
8016-17', 8055-56', 8062-63', 8068-69', 8073-74', 8108-09', 8117-18' w/ 3 spf.

Perforated the Middle/Upper Price River from 7726-27', 7755-56', 7760-61', 7789-90', 7824-
25', 7835-36', 7841-42', 7860-61', 7870-71', 7876-77', 7887-88', 7894-95' w/ 3 spf.

Perforated the Upper Price River from 7487-88', 7492-93', 7496-97', 7511-12', 7544-45',
7582-83', 7610-11', 7622-23', 7626-27', 7635-36', 7663-64', 7688-89' w/ 3 spf.

Perforated the Upper Price River from 7202-03', 7232-33', 7242-43', 7251-52', 7277-78',
7344-45', 7354-55', 7382-83', 7392-93', 7408-09', 7416-17', 7435-36' wl 3 spf.

Perforated the Upper Price River from 6893-94', 6912-13', 6917-18', 6972-73', 6987-88',
7032-33', 7035-36', 7044-45', 7060-61', 7099-7100', 7105-06', 7119-20' w/ 3 spf.

32. FORMATION (LOG) MARKERS
Middle Price River 7823
Lower Price River 8635
Sego



STATE OF UTAH FORM 7
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

REPORT OF WATER ENCOUNTERED DURING DRILLING

Well name and number: CWU 1321-25D

API number: 4304739742

Well Location: QQ NWSE Section 25 Township 9S Range 22E County UINTAH

Well operator: EOG

Address: 1060 E HWY 40

city VERNAL state UT zip 84078 Phone: (435) 781-9111

Drillingcontractor: CRAIGS ROUSTABOUT SERVICE

Address: PO BOX 41

city JENSEN state UT zip 84035 Phone: (435) 781-1366

Water encountered (attach additional pages as needed):

DEPTH VOLUME QUALITY
FROM TO (FLOW RATE OR HEAD) (FRESH OR SALTY)

NO WATER

Formation tops: 1 2 3
(Top to Bottom)

4 5 6

7 8 9

10 11 12

If an analysis has been made of the water encountered, please attach a copy of the report to this form.

I hereby certify that this report is true and complete to the best of my knowledge.

NAME(PLEASE PRINT) Mary A. Maestas .

SIGNATURE

DTTE 9Re2Wula0toryAssistant



O O

NEVISENERGYSERVICESINC.NEV S
ENERGYSERVICESMC.

1805BrittmooreRd,
Houston,TexasT/043
14004094819
wwwnevlsenergy.com

End of Well Report:
EOG Resources
CWU 1321-25D

True #34
Uintah County, UT

Job



TProject: Uintah Co., UT MSite: Chapita Wells Unit |\ Azimuths to True North
Well: CWU #1321-25D Magnetic North: 11.36°

*D grne W2
a

en1
StrengtMhSn2e6

8. r
Dip Angle: 65.97°
Date: 2008/10/15

Model: IGRF200510
WELL DETA1LS:CWU #1321-25D

+N/-S +E/-W Northing Easting Latittude Longitude

0.0 0.0 615949.21 2592295.30 40°0'18.800N 109°23'7.380W

0-
- - - - - - - - - Gyro Surveys

700-
800-

1600-
CWU #1321-25D/12°Tangent

650-
2400-

__ _ _ _ -i = = =
- = Tie In Point, Holdfor 50'

- - - - - - - - - - Hold 12.00° Inc., 4.59° Azm.
3200-

4000
- - - - - - - - - - - - - - Begin Drop -1.50/100'

4800 3N satch
- - - - - - - - - - - - - - Hold Vertical CWU#1321-25D PBHL

CIapita Wells CWU #1321 25D/SHLNevs550-
5600-

B0ck Canyon

6400-

Nórth Horn

F ce River
7200-

-LO 0 50 100
West(-)/East(+) (50 ft/in)

- Middle Price Fiver
8000-

LowerPrice River
8800-

- -- ANNOTATIONS
CWU #1321-25D PBHL

ii iiii liil iiii illt liii TVD MDAnnotation
2466.7 2478.0 lie In Point, Hold for 50'

-1600 -800 0 800 1600 240l 2516.5 2528.0 Build 2.00/100'
2922.6 2938.3 Hold12.00°lnc..4.59°Azm.

Vertical Section at 3.18°(1600 ft/in) 4080.1 4121.6 Begin Drop -1.50/100'
4874.0 4921.4 Hold Vertical

SECTION DETAILS

Sec n i S / Lg Tre
1 2478.0 3.80 1.20 2466.7 215.2 3.3 0.00 0.00 215.1
2 2528.0 3.80 1.20 2516.5 218.6 3 4 0.00 0.00 218.4
3 2938.2 11.99 4.59 2922.5 274.7 7.1 2.00 4.94 274.7
4 4121.8 11.99 4.59 4080.3 519.9 26.8 0.00 0.00 520.6
5 4921.4 0.00 0.00 4874.0 603.0 33.5 1.50 180.00 603.9
6 9307.4 0.00 0.00 9260.0 603.0 33.5 0.00 0.00 603.9 CWU #1321-25D PBHL

WELLBORE TARGET DETAILS

Name TVD +N/-S +E/-W Shape Pan:12°Tangent(CWU#1321-25D/Wellbore#1)

CWU #1321-25D PBHL 9260.0 603.0 33.5 Circle (Radius: 50.0) Crea:ed By Jose Hern,de.- Date 13 66 May 02 2009
Cnecked. Date.

Reviewed: Date:
Approved:



EOG Resources
Uintah Co., UT
Chapita Wells Unit
CWU #1321-25D

Wellbore #1

Survey: SHL Nevis

Standard Survey Report
04 May,



Survey Report

Company: EOG Resources Local Co-ordinate Reference: Well CWU #1321-25D
Project: Uintah Co., UT TVD Reference: WELL @5153.0ft (OriginalWell Elev)
Site: Chapita Wells Unit MD Reference: WELL @5153.0ft (OriginalWell Elev)
Well: CWO #1321-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: MirtimumCurvature
Design: Wellbore #1 Database: Houston Compass

Project Uintah Co., UT

IUlapSystem: US State Plane 1927 (Exact solution) System Datum: Mean Sea Level
Geo Datum: NAD1927(NADCONCONUS)
Map Zone: Utah Central 4302

Site Chapita Wells Unit

Site Position: Northing: 615,957.47$ Latitude: 40 O'18.880 N
Frorn: Lat/Long Easting: 2,592,301.33ft Longitude: 109°23'7.300 W
Position Uncertainty: 0.0 ft Slot Radius: " GridConvergence: 1.35

Weil CWU #1321 50

WeH Position +NI-S 0.0 ft Northing: 615,949.21 ft Latitude: 40 O'18.800 N
+El-W 0.0 ft Easting: 2,592,295.30 ft Longitude: 109° 23' 7.380 W

Position Uncertainty 0.0 ft Wellhead Elevation: ft Ground Level: 5,133.0ft

Wellbore Wellbore #1

Magnetics Model Name Sample Date Oeclination Dip Angle Field Strength(*) (*) (nT)
IGRF200510 2008/10/15 11.36 65.97 52,678

Design WeBbote#1

Audit Notes:
Veralori: 1.0 Phase: ACTUAL Tle On Depth: 0.0

Vertical Section: Depth From (TVD) +NI-S +El-W Direction
(ft) (ft) (ft) (*)
0.0 0.0 0.0 3.18

Survey Program Date 2009105/04

From To
(ft) (ft) Survey (Wellbore) Tool Name Description

120.0 598.0 SHLGyros(Wellbore #1) MWD
617.0 9,303.0 SHL Nevis (Wellbore#1) MWD

Survey

Measured Vertical Vertical Dogleg Bulld Turn
Depth nclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(ft) (•ÿ (ft) (ft) (ft) (ft) ('l100ft) (*Ii00ft) (°iiëOft)

598.0 5.47 343.48 591.4 18.6 -1.1 18.2 0.00 0.00 0.00
617.0 5.80 345.00 616.3 20.4 -7.6 19.9 1.91 1.74 8.00
647.0 6.00 343.80 646.1 23.3 -8.4 22.8 0.78 0.67 -4.00

678.0 6.10 346.20 676.9 26.5 -9.3 25.9 0.88 0.32 7.74
709.0 6.20 345.40 707.8 29.7 -10.1 29.1 0.42 0.32 -2.58

740.0 6.20 352.70 738.6 33.0 -10.T 32.3 2.54 0.00 23.55
771.0 6.20 - 353.80 769.4 36.3 -11.1 35.6 0.38 0.00 3.55
801.0 6.30 357.40 799.2 39.6 -11.4 38.9 1.35 0133 12.00
832.0 6.40 357.20 830.0 43.0 -11.5 42.3 0.33 0.32 -0.65

864.0 6.60 2.20 861.8 46.6 -11.6 45.9 1.88 0.63 15.63
895.0 6.10 3.90 892.6 50.2 -11.4 49.5 0.71 0.32 5.48
926.0 7.00 4.90 923.4 53.9 -11.1 53.2 1.04 0.97 3.23

2009/05/Q41:38:28PM Page 2 COMPASS2003:21 Build



Survey Report

Company: EOG Resources Local Co-ordinate Reference: Well CWU#1321-25D
Project Uintah Co., UT TVDReference: WELL @5153.0ft (OriginalWell Elev)
Site Chapita Wells Unit MD Reference: WELL @5153.0ft (ÓriginalWell Elev)
Well: CWW#1321-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: MiriimumCurvature
Design: Wellbore #1 Database: Houston Compass

Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(ft) (•) (*) (ft) (ft) (ft) (ft) (*I100ft) ( l100ft) (°I100ft)

956.0 7.20 5.50 953.2 57.6 -10.8 56 9 0.71 0.67 2.00
987.0 7.20 3.90 983.9 61.5 -10.4 60.8 0.65 0.00 -5.16

1,018.0 7.40 5.20 1,014.7 65.4 -10.1 64.7 0.84 0.65 4.19

1,048.0 7.20 8.60 1,044.4 69.2 -9.7 68.5 1.59 -0.67 11.33
1,079.0 7.30 10.00 1,075.2 73.0 -9.0 72.4 0.99 0.32 7.42
1,109.0 7.10 13.60 1,105.0 76.T -8.2 76.1 1.31 -0.67 9.00
1,201.0 6.90 12.20 1,196.3 87.6 -5.7 87.2 0.29 -0.22 -1.52

1,294.0 6.90 10.10 1,288.ß 98.6 -3.5 98.2 0.27 0.00 -2.26

1,388.0 6.70 2.60 1,384 9 109.6 -2.3 109.3 0.97 -0.21 -7.98

1,480.0 6.70 1.60 1,473.3 120.3 -1.9 120.1 0.13 0.00 -1.09

1,574.0 6.40 0.90 1,566.7 131.1 -1.7 130.8 0.33 -0.32 -0.74

1,668.0 6.50 6.00 1,660.1 141.6 -1.0 141.3 0.62 0.11 5.43
1,761.0 6.20 5.70 1,752.5 151.8 0.0 151.6 0.32 -0.32 -0.32

1,857.0 6.00 4.90 1,848.0 162.0 1.0 161.8 0.23 -0.21
-0.63

1,950.0 5.80 5.10 1,940.5 171.5 1.8 171.3 0.22 -0.22 0.22
2,044.0 5.20 2.90 2,034.1 180.5 2.4 180.3 0.68 -0.64

-2.34

2,140.0 5.00 1.50 2,129.7 189.0 2.8 188.9 0.25 -0.21 -1.46

2,234.0 4.80 2.50 2,223.3 197.0 3.0 196.9 0.23 -0.21 1.06
2,327.0 4AO 2.20 2,316.0 204.5 3.3 204.4 0.43 -0.43 -0.32

2,419.0 4.00 358.10 2,407.8 211.2 3.4 211.1 0.54 -0.43 -4.46

2,478.0 3.80 1.20 2,466.7 215.2 3.3 215 0.49 -0.34 5.25
2,571.0 3.10 1.10 2,559.5 220.8 3.5 220.7 0.75 -0.75 -0.11

2,603.0 3.90 354.10 2,591.4 222.8 3.4 222.6 2.83 2.50 -21.88

2,633.0 5.20 354.10 2,621.3 225.1 3.1 225.0 4.33 4.33 0.00
2,664.0 0.40 358.30 2,652.2 228.3 2.9 228.1 4.10 3.87 13.55
2,695.0 7.60 357.80 2,682.9 232.0 2.8 231.8 3.88 3.8T -1.61

2,726.0 8.00 357.30 2,713.6 236.4 2.6 236.2 3.23 3.23 -1.61

2,758.0 8.80 355.10 2,745.3 241.2 2.3 241.0 1.21 0.63 -6.88

2,788.0 9.20 358.30 2,774.9 245.9 2.0 245.7 2.14 1.33 10.67
2,820.0 9.50 357.90 2,806.5 251.5 1.8 250.0 0.96 0.94 -1.25

2,850.0 9.90 OAO 2,836.0 256.2 1.8 255.9 1.94 1.33 8.33
2,882.0 10.30 3.00 2,067.5 261.8 1.9 261.5 1.90 1.25 8.13
2,912.0 10.8Ò 4.70 2,897.0 267.3 2.3 267.0 1.90 1.67 5.67

2,944.0 11.80 5.10 2,928.4 273.5 2.8 273.2 3.13 3.13 1.25
2,974.0 11.90 5.70 2,957.8 279.6 3.4 279.4 0.53 0.33 2.00
3,006.0 11.60 3.70 2,989.1 286.1 4.0 285.9 1.58 -0.94 -6.25

3,037.0 11.60 3.90 3,019.5 292.4 4.4 292.1 0.13 0.00 0.65
3,069.0 10.90 2.90 3,050.9 298.6 4.7 298.4 2.27 -2.19

-3.13

3,099.0 10.70 2.70 3,080.3 304.2 5.0 304.0 0.60 -0.67 -0.67

3,131.0 10.70 1.60 3,111.8 310.5 5.2 310.Ò 0.64 0.00 -3.44

3,160.0 10.00 359.10 3,140.3 315.3 5.3 315.2 2.87 -2.41 -8.62

3,192.0 10.70 359.20 3,171.8 321.1 5.2 320.9 2.19 2.19 0.31
3,224.0 11.50 359.30 3,203.2 327.3 5.5 327.0 2.50 2.50 0.31

3,255.0 12.40 0.30 3,233.5 333.7 5.1 333.4 2.98 2.90 3.23
3,287.0 12.00 359.20 3,264.8 340.4 5.1 340.2 1.45 -1.25 -3.44

3,318.0 12.00 358.50 3,295.1 346.9 4.9 346.6 0.47 0.00 -2.26

3,349.0 11.90 359.10 3,325.4 353.3 4.ß 353.0 0.51 -0.32 1.94
3,380.0 11.70 359.10 3,35&8 359.6 4.T 359.3 0.65 -0.65 0.00
3,410.0 11.30 2.00 3,385.2 365.6 4.8 365.3 2.34 -1.33 9.67
3,442.0 11.10 359.80 3,416.6 371.8 4.9 3715 1.47 -0.63 -6.88

3,473.0 11.20 0.80 3,447.0 377.8 4.9 377.5 0.70 0.32 3.23
3,505.0 11.00 1.00 3,478.4 384.0 5.0 383.7 0.64 -0.63 0.63
3,537.0 11.10 1.20 3,509.8 390.1 5.1 389.8 0.33 0.31 0.63
3,600.0 10.50 1.40 3,571.7 401.9 5.4 401.6 0.95 -0.95 0.32
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Survey Report

Company: EOG Resources Local Co-ordinate Reference: Well CWU #1321-25D
Project: Uintah Co., UT TVD Reference: WELL @5153.0ft (OriginalWell Elev)
Site: Chapita Wells Unit MD Reference: WELL @5153.0ft (OriginalWell Elev)
Well: CWU #1321-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: MinimumCurvature
Design: Wellbore #1 Database: Houston_Compass

Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(It) (*) (°) (ft) (ft) (ft) (ft) (°I100ft) (°I100ft) (°I100ft)

3,662.0 10.60 2.90 3,632.6 413.3 5.8 412.9 0.47 0.16 2.42
3,693.0 10.40 3.20 3,663.1 418.9 6.1 418.6 0.67 -0.65 0.97
3,725.0 10.50 3.60 3,694.6 424.7 6.4 424.4 0.39 0.31 1.25
3,755.0 10.90 4.20 3,724.1 430.3 6.8 430.0 1.38 1.33 2.00

3,787.0 11.20 6.20 3,755.5 436.4 7.4 436.1 1.52 0.94 6.25
3,817.0 11.10 6.60 3,784.9 442.1 8.0 441.9 0.42 -0.33 1.33
3,848.0 10.90 4.70 3,815.3 448.0 8.6 447.8 1.34 -0.65 -6.13

3,880.0 11.30 5.00 3,846.7 454.1 9.1 454.0 1.26 1.25 0.94
3,912.0 11.80 6.20 3,878.1 460.5 9.8 460.4 1.73 1.56 3.75
3,943.0 11.90 4.20 3,908.4 466.9 10.3 466.7 1.36 0.32 -6.45

3,975.0 11.90 3.40 3,939.7 473.4 10.8 473.3 0.52 0.00 -2.50

4,006.0 12.40 4.40 3,970.0 480.0 11.2 479.8 1.75 1.61 3.23
4,038.0 12.90 3.50 4,001.3 486.9 11.7 486.8 1.68 1.56 -2.81

4,070.0 13.10 3.00 4,032.4 494.1 12.1 494.0 0.72 0.63 -1.56

4,102.0 12.40 1.60 4,063.6 501.2 12.4 501.1 2.39 -2.19 -4.38

4,133.0 11.50 359.30 4,094.0 507.6 12.4 507.5 3.28 -2.90 -7.42

4,165.0 10.80 0.60 4,125.4 513.8 12.4 513.7 2.32 -2.19 4.06
4,197.0 10.30 6.50 4,156.8 519.6 12.8 519.5 3.72 -1.56 18.44
4,229.0 9.60 5.80 4,188.3 525.1 13.4 525.1 2.22 -2.19 -2.19

4,260.0 9.20 7.90 4,218.9 530.2 14.0 530.1 1.70 -1.29 6.77
4,291.0 9.00 10.90 4,249.5 535.0 14.8 535.0 1.66 -0.65 9.68
4,323.0 8.50 10.80 4,281.2 539.8 15.7 539.8 1.56 -1.56 -0.31

4,355.0 8.40 9.70 4,312.8 544.4 16.5 544.5 0.59 -0.31 -3.44

4,385.0 8.00 9.60 4,342.5 548.6 17.3 548.7 1.33 -1.33 -0.33

4,417.0 7.80 9.60 4,374.2 553.0 18.0 553.1 0.63 -0.63 0.00
4,447.0 7.90 8.40 4,403.9 557.0 18.6 557.2 0.64 0.33 -4.00

4,479.0 7.20 6.70 4,435.7 561.2 19.2 561.4 2.30 -2.19
-5.31

4,511.0 6.90 7.90 4,467.4 565.1 19.7 565.3 1.04 -0.94 3.75
4,541.0 7.00 7.70 4,497.2 568.7 20.2 568.9 0.34 0.33 -0.67

4,573.0 7.00 7.70 4,529.0 572.5 20.7 572.8 0.00 0.00 0.00
4,603.0 7.10 8.30 4,558.7 576.2 21.2 576,5 0.41 0.33 2.00
4,635.0 6.60 8.50 4,590.5 579.9 21.8 580.3 1.56 -1.56 0.63
4,667.0 6.10 7.40 4,622.3 583.5 22.3 583.8 1.61 -1.56 -3.44

4,698.0 6.10 7.80 4,653.1 586.7 22.7 587.1 0.14 0.00 1.29
4,730.0 5.90 6.80 4,684.9 590.0 23.1 590.4 0.71 -0.63 -3.13

4,762.0 5.70 6.60 4,716.8 593.2 23.5 593.6 0.63 -0.63 -0.63

4,793.0 5.80 6.90 4,747.6 596.3 23.9 596.7 0.34 0.32 0.97
4,825.0 5.40 7.60 4,779.5 599.4 24.3 599.9 1.27 -1.25 2.19
4,856.0 5.30 7.80 4,810.3 602.3 24.6 602.7 0.33 -0.32 0.65
4,887.0 5.20 6.30 4,841.2 605.1 25.0 605.6 0.55 -0.32 -4.84

4,919.0 4.40 0.40 4,873.1 607.8 25.2 608.2 2.93 -2.50 -18.44

4,949.0 3.50 350.70 4,903.0 609.8 25.0 610.3 3.73 -3.00 -32.33

4,980.0 3.00 342.30 4,934.0 611.5 24.6 612.0 2.22 -1.61 -27.10

5,012.0 2.10 331.90 4,965.9 612.9 24.1 613.2 3.15 -2.81 -32.50

5,042.0 1.80 300.70 4,995.9 613.6 23.4 613.9 3.63 -1.00 -104.00

5,106.0 1.70 283.60 5,059.9 614.3 21.6 614.6 0.83 -0.16 -26.72

5,169.0 1.60 284.50 5,122.9 614.8 19.9 614.9 0.16 -0.16 1.43
5,231.0 1.70 296.60 5,184.8 615.4 18.2 615.4 0.58 0.16 19.52
5,294.0 2.10 314.90 5,247.8 616.6 16.6 616.6 1.15 0.63 29.05
5,356.0 1.70 313.10 5,309.8 618.0 15.1 617.9 0.65 -0.65 -2.90

5,419.0 1.70 314.50 5,372.8 619.3 13.7 619.2 0.07 0.00 2.22
5,481.0 1.70 318.80 5,434.7 620.7 12.5 620.4 0.21 0.00 6.94
5,544.0 1.60 316.00 5,497.7 622.0 11.3 621.7 0.20 -0.16 -4.44

5,606.0 1.70 318.90 5,559.7 623.3 10.0 622.9 0.21 0.16 4.68
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Survey Report

Company: EOG Resources Local Co-ordinate Reference: Well CWU #1321-25D
Project: Uintah Co., UT TVD Reference: WELL @5153.0ft (OriginalWell Elev)
Site: Chapita Wells tinit MD Reference: WELL @5153.0ft (OriginalWell Elev)
Well: CWO#1321-25D North Reference: rue
Wellbore: Wellbore #1 Survey Calculation Method: MiriimumCurvature
Desigg: Wellbore #1 Database: Houston_Compass

Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(ft) (*) (*) (ft) (ft) (ft) (ft) (°Ii00ft) (*l100ft) (*Ii00ft)

5,670.0 1.40 320.90 5,623.6 624.7 8.9 624.2 0.48 -0.4Ì 3.13
5,733.0 1.60 324.90 5,686.6 626.0 7.9 625.4 0.36 0.32 6.35
5,795.0 1.30 321.60 5,Í48.6 627.2 7.0 626.7 0.50 -0.48 -5.32

5,920.0 0.80 338.50 5,873.6 629.2 5.8 628.5 0.47 -0.40 13.52
5,982.0 0.40 1.20 5,935.6 629.8 5.7 629.1 0.Ï4 -0.65 36.61

6,044.0 0.00 11.30 5,997.6 630.0 5.7 629.3 0.65 -0.65 0.00
6,107.0 0.20 281.00 6,060.6 630.0 5.5 629.3 0.32 0.32 0.00
6,169.0 0.30 249.00 6,122.6 630.0 5.3 629.3 0.2T 0.16 -51.01

6,231.0 0.60 205.80 6,184.6 629.6 5.0 628.9 0.70 0.48 -69.68

6,293.0 0.60 223.10 6,246.6 629.1 4.6 628.4 0.29 0.00 27.90
6,387.0 0.90 210.80 6,340.6 628.1 3.9 627.3 0.36 0.32 -13.09

6,449.0 0.80 204.20 6,402.6 627.3 3.5 620.5 0.23 -0.16 -10.65

6,512.0 0.80 205.80 6,465.6 626.5 3.1 625.7 0.04 0.00 2.54
6,574.0 0.80 205.90 6,527.6 625.7 2.7 624.9 0.00 0.00 0.16
6,638.0 0.90 208.60 6,591.5 624.9 2.3 624.0 0.17 0.16 4.22

6,701.0 0.90 204.00 6,654.5 624.0 1.9 623.1 0.11 0.00 -7.30

6,763.0 0.90 200.20 6,716.5 623.1 1.5 622.2 0.10 0.00 -6.13

0,827.0 1.30 204.60 6,780.5 621.9 1.0 621.0 0.64 0.63 6.88
6,889.0 1.10 182.30 6,842.5 620.7 0.7 619.8 0.81 -0.32 -35.97

6,950.0 1.10 192.10 6,903.5 619.6 0.6 618.6 0.31 0.00 16.07
7,014.0 1.10 195.10 6,967.5 618.4 0.3 617.4 0.09 0.00 4.69
7,078.0 0.90 187.10 7,031.5 617.3 0.1 616.3 0.38 -0.31 -12.50

7,140.0 1.10 164.80 7,093 5 616.2 0.1 615.3 0.70 0.32 -35.97

7,172.0 1.40 160.50 7,125.5 615.6 0.3 614.7 0.26 0.00 -13.44

7,235.0 0.90 139.80 7,188À 614.7 0.9 613.8 0.65 -0.32 -32.86

7,296.0 0.80 121.90 7,249.4 614.1 1.5 613.2 0.46 -0.16 -29.34

7,358.0 0.70 117.10 7,311.4 613.7 2.2 612.9 0.19 -0.16 -7.74

7,421.0 0.80 121.40 7,374.4 613.3 2.9 612.5 0.18 0.16 6.83
7,485.0 0.90 116.50 7,438.4 612.8 3.8 612.1 0.19 0.16 -7.66

7,547.0 1.00 127.40 7,500.4 612.3 4.6 611,6 0.33 0.16 17.58
7,611.0 1.00 142.00 7,564.4 611.5 5.4 610.9 0.40 0.00 22.81
7,672.0 1.00 130.30 7,625.4 610.7 6.2 610.1 0.33 0.00 -19.18

7,736.0 0.80 141.30 7,689.4 610.0 6.9 609.5 0.41 -0.31 17.19
7,798.0 0.60 159.00 7,751.4 609.4 1.3 608.8 0.47 -0.32 28.55
7,860.0 0.60 154.10 7,813.4 608.8 7.5 608.3 0.08 0.00 -7.90

7,956.0 0.60 112.90 7,909.4 608.1 8.2 607.7 0.44 0.00 -42.92

8,049.0 0.50 135.70 8,002.4 607.7 8.9 607.2 0.26 -0.11 24.52
8,141.0 0.40 162.90 8,094.4 607.1 9.3 606.6 0.25 -0.11 29.57
8,236.0 0.80 154.40 8,189.4 606.1 9.T 605.8 0.43 0.42 -8.95

8,327.0 1.10 164.30 8,280.3 604.7 10.2 604.4 0.37 0.33 10.88
8,422.0 1.70 151.30 8,375.3 602.6 11.1 602.3 0.71 0.63 -13.68

8,515.0 1.70 165.00 8,468.3 600.1 12.1 599.8 0.44 0.00 14.73
8,610.0 1.80 153.40 8,563.2 597.4 13.2 597.2 0.39 0.11 -12.2i

8,702.0 1.90 161.10 8,655.2 594.6 14.3 594.5 0.29 0.11 8.37
8,795.0 1.80 163.80 8,748.1 591.8 15.2 591.7 0.14 -0.11 2.90

8,890.0 1.40 162.70 8,843.1 589.2 16.0 589.2 0.42 -0.42 -1.16

8,982.0 1.20 163.20 8,935.1 587.3 16.6 587.3 0.22 -0.22 0.54
9,075.0 1.50 149.00 9,028.1 585.3 17.5 585.3 0.48 0.32 -15.27

9,170.0 1.80 150.70 9,123.0 582.9 18.9 583.1 0.32 0.32 1.79
9,253.0 1.80 133.00 9,206.0 580.9 20.5 581.1 0.67 0.00 -21.33

9,303.0 1.80 133.00 9,255.9 579.8 21.6 580.1 0.00 0.00 0.00
CWu#1321-25D PBHL
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Survey Report

Company: EOG Resources Local Co-ordinate Reference: WellCWU #1321-25D
Projett: Uintah Co., UT TVD Reference: WELL@5153.0ft (OriginalWell Elev)
Site: Chapita Weis Unit MD Reference: WELL@5153.0ft (OriginalWell Elev)
Well: CWU #1321-25D North Reference: True
Wellbore: Wellbore#1 Survey Calculation Method: MiriimumCurvature
Desigg: Wellbore #1 Database: Houston_Compass

Checked By: Approved By Date:

2009/05/Q41 38 28PM Page O COMPASS200321 Build



Form 3160-4 UNITED STATES FORM APPROVED
(August2007) DEPARTMENTOFTHEINTERIOR REVISED BHL OMBNo.1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO285A

la. Type of Well O Oil Well @ Gas Well O Dry 0 Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion New Well O Work Over O Deepen 0 Plug Back O Diff. Resvr.

Other 7. Unit or CA Agreement Name and No.
CHAPITA WELLS

2. Name of Operator Contact: MARYA. MAESTAS 8. Lease Name and Well No.
EOG RESOURCES, INC. E-Mail: mary_maestas@eogresources.com CHAPITA WELLS UNIT 1321-25D

3. Address 600 17TH STREET SUITE 1000N 3a. Phone No. (include area code) 9. API Well No.
DENVER, CO 80202 Ph: 303-824-5526 43-047-39742

4. Location of Well (Report location clearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURAL BUTTES

At surface NWSE 1978FSL 2003FEL 40.00519 N Lat, 109.38606 W Lon
11. Sec., T., R., M., or Block and Survey

At top prod interval reported below or Area Sec 25 T9S R22E Mer SLB

At total depth NWSE X 2571 FSL 1792 FEL 40.006813 -109.385307
12. CoNTnAHorParish 13. State

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
12/17/2008 05/02/2009 0 D & A @ Ready to Prod. 5133 GL

07/30/2009
18. Total Depth: MD 9307 19. Plug Back T.D.: MD 9289 20. Dei th Bridge Plug Set: MD

TVD 9260 TVD TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy ofeach) 22. Was well cored? @ No O Yes (Submit analysis)

CBL/CCLIVDL/GR Was DST run? @No O Yes (Submit analysis)
Directional Survey? O No Yes (Submit analysis)

23. Casing and Liner Record (Report all strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/ft.) Cement Top* Amount Pulled(MD) (MD) Depth Type of Cement (BBL)
12.250 9.625 J-55 36.0 0 2529 1715 0
7.875 4.500 HCP-110 11.6 0 9301 1780 1800

24. Tubing Record
Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375 7786

25. Producing Intervals 26. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

A) MESAVERDE 6893 9054 8878 TO 9054 3
B) 8680 TO 8826 3
C) 8435 TO 8631 3
D) 8158 TO 8387 3
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
8878 TO 9054 25,487 GALS GELLED WATER & 69,800#20/40 SAND

8680 TO 8826 28,489 GALS GELLED WATER & 81,300#20/40 SAND

8435 TO 8631 34,571 GALS GELLED WATER & 96,800#20/40 SAND

8158 TO 8387 53,615 GALS GELLED WATER & 167,800#20/40 SAND
28. Production - Interval A

Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

07/30/2009 08/17/2009 24 129.0 674.0 315.0 FLOWS FROM WELL
Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas.Oil Well Status
Size Flwg. 1400 Press. Rate BBL MCF BBL Ratio

12/64" SI 2000.0 129 674 315 PGW
28a. Production - Interval B

Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg, Press. Rate BBL MCF BBL Ratio

SI

(See lnstructions and spaces for additional data on reverse side)
ELECTRONIC SUBMISSION #74829 VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

29. Disposition of Gas(Sold, used forfirel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

TopFormation Top Bottom Descriptions, Contents, etc. Name
Meas. Depth

MESAVERDE 6893 9054 GREEN RIVER 1388
BIRDS NEST 1695
MAHOGANY 2294
UTELAND BUTTE 4559
WASATCH 4676
CHAPITA WELLS 5262
BUCK CANYON 5927
PRICE RIVER 6889

32. Additional remarks (include plugging procídure):
Please see the attached page for additional formation tops and detailed perforation
information.

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records (see attached instructions):
Electronic Submission #74829 Verified by the BLM Well Information System.

For EOG RESOURCES, INC., sent to the Vernal

Donna J Skinner Sr. Regulatory Asst
Name(please print) MARY A. MAESTAS Title REGULATORY ASSISTANT

11/27/2013
Signature (Electronic Submission) Date 09/28/2009

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



Chapita Wells Unit 1321-25D - ADDITIONALREMARKS (CONTINUED):

26. PERFORATION RECORD
7936-8118 3/spf
7726-7895 3/spf
7487-7689 3/spf
7202-7436 3/spf
6893-7120 3/spf

27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
7936-8118 46,580 GALS GELLED WATER & 148,400# 20/40 SAND
7726-7895 40,955 GALSGELLED WATER & 125,800# 20/40 SAND
7487-7689 31,558 GALS GELLED WATER & 92,800#20/40 SAND
7202-7436 44,821 GALS GELLED WATER & 139,500# 20/40 SAND
6893-7120 47,528 GALS GELLED WATER & 150,400# 20/40 SAND

Perforated the Lower Price River from 8878-79', 8897-98', 8900-01', 8930-31', 8958-59',
8963-65', 9016-18', 9048-50', 9053-54' w/ 3 spf.

Perforated the Lower Price River from 8680-81', 8706-07', 8720-21', 8738-39', 8746-47',
8766-68', 8773-74', 8784-85', 8809-10', 8820-21', 8825-26' wl 3 spf.

Perforated the Middle Price River from 8435-36', 8441-42', 8511-12', 8515-16', 8536-37',
8552-53', 8559-60', 8580-81', 8598-99', 8606-07', 8618-19', 8630-31' w/ 3 spf.

Perforated the Middle Price River from 8158-59', 8180-81', 8201-02', 8219-20', 8253-54',
8272-73', 8324-25', 8331-32', 8352-53', 8360-61', 8382-83', 8386-87' wl 3 spf.

Perforated the Middle Price River from 7936-37', 7943-44', 7975-76', 7992-93', 8000-01',
8016-17', 8055-56', 8062-63', 8068-69', 8073-74', 8108-09', 8117-18' wl 3 spf.

Perforated the Middle/Upper Price River from 7726-27', 7755-56', 7760-61', 7789-90', 7824-
25', 7835-36', 7841-42', 7860-61', 7870-71', 7876-77', 7887-88', 7894-95' wl 3 spf.

Perforated the Upper Price River from 7487-88', 7492-93', 7496-97', 7511-12', 7544-45',
7582-83', 7610-11', 7622-23', 7626-27', 7635-36', 7663-64', 7688-89' w/ 3 spf.

Perforated the Upper Price River from 7202-03', 7232-33', 7242-43', 7251-52', 7277-78',
7344-45', 7354-55', 7382-83', 7392-93', 7408-09', 7416-17', 7435-36' w/ 3 spf.

Perforated the Upper Price River from 6893-94', 6912-13', 6917-18', 6972-73', 6987-88',
7032-33', 7035-36', 7044-45', 7060-61', 7099-7100', 7105-06', 7119-20' w/ 3 spf.

32. FORMATION (LOG) MARKERS
Middle Price River 7823
Lower Price River 8635
Sego
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